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The Government of India is developing Delhi Mumbai Industrial Corridor (DMIC) along
the alignment of proposed Multi-modal High Axle Load Dedicated Freight Corridor (DFC)
between Delhi and Mumbai, covering an overall length of 1504 km. Further, Delhi Mumbai
Industrial Corridor Development Corporation Limited (DMICDC), a special purpose
company, was incorporated to establish, promote and facilitate development of DMIC
Project.

Online tenders through e-procurement are invited by Delhi Mumbai Industrial Corridor
Development Corporation Limited (DMICDC) from interested bidders for Selection of
Consultant for Preparation Of Detailed Master Plan And Preliminary Design Report for
Roads & Services/ Utilities for Dighi Port Industrial Area in Maharashtra under DMIC
Project. The salient features of the project, eligibility criteria and prescribed formats for
submission can be accessed in the RfQ cum RfP document uploaded on the website:
www.dmicdc.com or from Central Public Procurement Portal (http://eprocure.gov.in).

Interested applicants are requested to submit their responses to the RfQ cum RfP online at
Central Public Procurement Portal on or before 19% April, 2018 3:00 PM. The RFP
submissions will necessarily have to be accompanied with a Bank Draft of USD 2000.00
only (USD Two thousand Only) or INR 1,00,000.00 (Indian Rupees One Lakh only) plus
GST @18% in favour of “Delhi Mumbai Industrial Corridor Development Corporation
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not be accepted. Applicant shall submit their offer in electronic format on CPP Portal only.
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Disclaimer

1.

This RFP document is neither an agreement nor an offer by the Delhi Mumbai
Industrial Corridor Development Corporation Limited (DMICDC) to the prospective
Applicants or any other person. The purpose of this RFQ CUM RFP is to provide
information to the interested parties that may be useful to them in the formulation of
their proposal pursuant to this RFQ CUM RFP.

DMICDC does not make any representation or warranty as to the accuracy, reliability
or completeness of the information in this RFQ CUM RFP document and it is not
possible for DMICDC to consider particular needs of each party who reads or uses
this RFQ CUM RFP document. This RFQ CUM RFP includes statements which
reflect various assumptions and assessments arrived at by DMICDC in relation to the
consultancy. Such assumptions, assessments and statements do not purport to
contain all the information that each Applicant may require. Each prospective
Applicant should conduct its own investigations and analyses and check the
accuracy, reliability and completeness of the information provided in this RFQ CUM

RFP document and obtain independent advice from appropriate sources.

DMICDC will not have any liability to any prospective Consultancy Company/ Firm/
Consortium or any other person under any laws (including without limitation the law
of contract, tort), the principles of equity, restitution or unjust enrichment or otherwise
for any loss, expense or damage which may arise from or be incurred or suffered in
connection with anything contained in this RFQ CUM RFP document, any matter
deemed to form part of this RFQ CUM RFP document, the award of the Assignment,
the information and any other information supplied by or on behalf of DMICDC or
their employees, any consultants or otherwise arising in any way from the selection
process for the Assignment. DMICDC will also not be liable in any manner whether
resulting from negligence or otherwise however caused arising from reliance of any

Applicant upon any statements contained in this RFQ CUM RFP.

DMICDC will not be responsible for any delay in receiving the proposals. The issue of
this RFQ CUM RFP does not imply that DMICDC is bound to select an Applicant or
to appoint the Selected Applicant, as the case may be, for the consultancy and
DMICDC reserves the right to accept/reject any or all of proposals submitted in
response to this RFQ CUM RFP document at any stage without assigning any
reasons whatsoever. DMICDC also reserves the right to withhold or withdraw the
process at any stage with intimation to all who submitted the RFQ CUM RFP
Application.



The information given is not an exhaustive account of statutory requirements and
should not be regarded as a complete or authoritative statement of law. DMICDC
accepts no responsibility for the accuracy or otherwise for any interpretation or
opinion on the law expressed herein.

DMICDC reserves the right to change/ modify/ amend any or all provisions of this
RFQ CUM RFP document. Such revisions to the RFQ CUM RFP / amended RFQ
CUM RFP will be made available on the website of DMICDC.
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Section 1. Letter of Invitation

New Delhi
Date: December, 2017

1. Introduction

The Government of India is developing Delhi Mumbai Industrial Corridor (DMIC) along the
alignment of proposed Multi-modal High Axle Load Dedicated Freight Corridor between
Delhi and Mumbai, covering an overall length of 1,483 km. Further, Delhi Mumbai Industrial
Corridor Development Corporation Limited (DMICDC), a special purpose company, was
incorporated to establish, promote and facilitate development of the DMIC Project.

Dighi in Maharashtra has significant potential for growth in various manufacturing sectors.
The Dighi Port is already an established location for various industries involved in
manufacturing. Dighi Port will be the showcase for Maharashtra’s strengths in manufacturing
and technology. It will be the next sought after trade city, venue for manufacturing-related
research and design, and high-tech hub centrally located within the state. The strategic
location of the Dighi Port Industrial Area places it at the convergence of Maharashtra’s
production, manufacturing, and tourism (historic sites). The industrial area also has the
potential to become a niche for meetings, incentives, conventions, and exhibitions. It is
expected to be well connected by roads, rail, and air and will have good connectivity to the
ports.

The Dighi Port Industrial Area will spur demand for a wide array of spin-off businesses and
will offer the full array of services required for a mega-scale industrial park and the
communities located within it. As such, the Dighi Port Industrial Area is expected to generate
huge employment and to add value and exports to Maharashtra as a whole.

The broad vision for the Dighi Port Industrial Area is to become a ‘showcase of
Maharashtra’s leading manufacturing industries’ with the following principles:

. Integrate smart growth within a new sustainable township.

. Identify high-value manufactured products with high export potential.
. Maintain a unique cultural heritage.

. Provide a healthy quality of life.

Therefore, Delhi-Mumbai Industrial Corridor Development Corporation Limited (DMICDC)
(Client) invites proposals to undertake following assignment (“The Assignment”):

“Preparation Of Detailed Master Plan And Preliminary Design Report for Roads &
Services/ Utilities for Dighi Port Industrial Area in Maharashtra under DMIC Project”.

The detailed scope of services is provided in the Terms of Reference.
2. Objectives

The objective of this RFQ CUM RFP is to engage a consultant for Preparation of Detailed
Master Plan And Preliminary Design Report for Roads & Services/ Utilities for Dighi
Port Industrial Area in Maharashtra under DMIC Project.
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3. A Consultant will be selected under Combined Quality cum Cost Based
Selection (CQCCBS) and procedures described in this RFQ CUM RFP.

4. The RFQ CUM RFP includes the following documents:
SECTION 1: Letter of Invitation

SECTION 2: Instructions to Consultants

SECTION 3: Technical Proposal - Standard Forms

SECTION 4: Financial Proposal - Standard forms

SECTION 5: Terms of Reference

SECTION 6: Standard forms of Contract

All clarifications/ corrigenda will be published only on the Client’s website. The
official website for accessing the information related to this RFQ CUM RFP is:
http://eprocure.gov.in and www.dmicdc.com (the “Official Website”).

Note: From the “Home” page access the “Tenders” section to access all the uploaded
documents related to this RFQ CUM RFP.

Yours sincerely

CEO & MD
DMICDC

March 18 pg. 2
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Section 2. Instructions to Consultants

Introduction

The Client named in the data sheet will select a consulting firm/ organisation (the
Consultant), in accordance with the method of selection specified in the data sheet.
Applicants are advised that the selection of Consultant shall be on the basis of an
evaluation by Client through the selection process specified in this RFQ CUM RFP
(the “Selection Process”). Applicants shall be deemed to have understood and
agreed that no explanation or justification for any aspect of the Selection Process will
be given and that Client’s decisions are without any right of appeal whatsoever.

The Applicants shall submit the proposals online through Central Public
Procurement Portal i.e. www.eprocure.gov.in The details of the enrolment
process which shall be followed by the applicants and process of preparation
and submission of bid proposals is enclosed at “Annexure-B”. Bid proposals
received in the manual form at the client’s address will not be accepted.

The term “Applicant” refers to a single entity or the group of entities coming together
to execute the assignment. The Proposal will form the basis for contract signing with
the selected Consultant. The Consultant shall carry out the preliminary design and
prepare tender documents for selection of contractor and review the contractors’
detailed designs of works in the project area in accordance with the Terms of
Reference of this RFQ CUM RFP (the “TOR”").

The Applicant shall submit the Proposal in the form and manner specified in
this RFQ CUM RFP. Online submission of proposals must reach DMICDC office
as per the date and time mentioned in this document. It is the responsibility of
the Bidder to submit the bid before the last date and time on the online portal,
and DMICDC shall not be responsible for any delay due to any of the
technical/server issues.

The Proposal shall be submitted as per the forms given in relevant sections
herewith. Upon selection, the Applicant shall be required to enter into a contract with
the Client in the form specified in this RFQ CUM RFP (the “Contract”).

Applicants should familiarize themselves with local conditions and take them into
account in preparing their Proposals.

The Client will timely provide, at no cost to the Consultants, the inputs and facilities
required to carry out the services, and provide relevant project data and reports
related to the Assignment available with the Client. However, for avoidance of doubt,
it is hereby clarified that the aforesaid data/ information provided under the RFQ
CUM RFP or to be provided later, is only indicative and solely for the purposes of
rendering assistance to the Applicants towards preparation of their Proposals. The
Applicants are hereby advised to undertake their own due diligence (to their complete
satisfaction) before placing reliance on any such data/information furnished or to be
provided later by the Client and/ or any of his consultants.

Applicants shall bear all costs associated with the preparation and submission of
their proposals, and their participation in the Selection process, and presentation
including but not limited to postage, delivery fees, expenses associated with any
demonstrations or presentations which may be required by Client or any other costs
incurred in connection with or relating to its Proposal. The Client is not bound to
accept any Proposal, and reserves the right to annul the selection process at any
time prior to Contract award, without thereby incurring any liability to the Applicants.

Client requires that the Consultant provides professional, objective, and impartial
advice and at all times hold Client’s interests’ paramount, avoid conflicts with other
assignments or its own interests, and act without any consideration for future work.
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The Consultant shall not accept or engage in any assignment that may place it in a
position of not being able to carry out the assignment in the best interests of Client
and the Project.

It is the Client’s policy to require that the Consultants observe the highest standard of
ethics during the Selection Process and execution of such contracts. In pursuance of
this policy, the Client:

1. defines, for the purposes of this provision, the terms set forth below as follows:

a) “Corrupt practice” means the offering, giving, receiving, or soliciting anything
of value to influence the action of officials in the Selection Process or in
contract execution; and

b) “Fraudulent practice” means a misrepresentation of facts in order to influence
the selection process or the execution of a contract in a way which is
detrimental to the Client, and includes collusive practices among consultants
(prior to or after submission of proposals) designed to establish prices at
artificial, non-competitive levels and to deprive the Client of the benefits of
free and open competition.

2. will reject the Proposal for award if it determines that the Applicant has engaged
in corrupt or fraudulent activities in competing for the contract in question;

3. will declare an Applicant ineligible, either indefinitely or for a stated period of time,
to be awarded a contract if it at any time determines that the Applicant has
engaged in corrupt or fraudulent practices in competing for and in executing the
contract.

All members of the consortium are required to follow the highest level of work ethics,
if any member of the consortium has a Conflict of Interest or indulge in “Prohibited
Practices”; the whole Consortium is liable to be disqualified. Further, in the event any
entity has been barred or blacklisted by the Central Government, any State
Government, a statutory authority or a public sector undertaking, as the case may be,
from participating in any project or bid during the last 5 (Five) years, and the bar
subsists as on the date of the Proposal Due Date, it would not be eligible to submit a
Proposal either by itself or as part of a Consortium.

Arbitration: If any dispute or difference of any kind whatsoever arises between the
parties in connection with or arising out of or relating to or under this RFQ CUM RFP,
the parties shall promptly and in good faith negotiate with a view to its amicable
resolution and settlement. In the event no amicable resolution or settlement is
reached within a period of thirty (30) days from the date on which the above-
mentioned dispute or difference arose, such dispute or difference shall be finally
settled by arbitration. The arbitral tribunal shall consist of a sole arbitrator appointed
by mutual agreement of the parties. In case of failure of the parties to mutually agree
on the name of a sole arbitrator, the arbitral tribunal shall consist of three arbitrators.
Each party shall appoint one arbitrator and the two arbitrators so appointed shall
jointly appoint the third arbitrator. The seat of arbitration shall be New Delhi — India
and the arbitration shall be conducted in the English language. The Arbitration and
Conciliation Act, 1996 shall govern the arbitral proceedings. The award rendered by
the arbitral tribunal shall be final and binding on the parties.

Termination of Contract: Client will have the right to terminate the contract by giving
30 (thirty) days written notice. In the event of termination for no fault of Consultant,
the Client will reimburse all the expenses incurred by the Consultant (upon
submission of proof) including closing-up of the project. If the contract is terminated
due to the fault of the Consultant or in case of termination of the contract by the
Consultant for reasons not attributable to the Client, the Client will forfeit the
performance security of the Consultant.

Details related to timelines and submission of deliverables at each stage is given in
the TOR.
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The Proposal shall be valid for a period of not less than 180 (one hundred and
eighty) days from the Proposal Due Date (the “PDD”).

Brief Description of the Selection Process: The Client has adopted a three
stage selection process (collectively the “Selection Process”) for evaluating
the Proposals. The Bids shall comprise of three parts namely the Pre-
Qualification, Technical and Financial Proposals. The Pre-Qualification
Proposal shall be submitted online titled Request for Qualification (RFQ) along
with the processing fee and bid security. The Technical Proposal and Financial
Proposal shall also be submitted online in the relevant sections. The
submissions for Pre-Qualification shall be evaluated first as specified in this
RFQ cum RFP. Subsequently the technical evaluation as specified in this RFQ
cum RFP will be carried out only for those Applicants who meet the Pre-
Qualification criteria. Based on this technical evaluation, a list of technically
qgualified Applicants shall be prepared. Only the Financial Proposals of
technically qualified Applicants will be opened. Proposals will finally be ranked
according to their combined technical and financial scores as specified in this
RFQ cum RFP. The first ranked Applicant (the —Selected Applicant) shall be
invited for Negotiations while the second ranked Applicant will be kept in
reserve.

Number of Proposals: No Applicant or its Associate shall submit more than one
Application for the Consultancy. An Applicant applying individually or as a member of
a consortium shall not be entitled to submit another application either individually or
as a member of any consortium, as the case may be.

Visit to the Client and Verification of Information: Applicants are encouraged to
submit their respective Proposals after visiting the office of the Client or its delegates
as the case may be, and ascertaining for themselves the availability of documents
and other data with the Client, Applicable Laws and regulations or any other matter
considered relevant by them.

Right to reject any or all Proposals:

1. Notwithstanding anything contained in this RFQ CUM RFP, the Client reserves
the right to accept or reject any Proposal and to annul the Selection Process and
reject all Proposals, at any time without any liability or any obligation for such
acceptance, rejection or annulment, and without assigning any reasons thereof.

2. Without prejudice to the generality of above, the Client reserves the right to reject
any Proposal if:

a) at any time, a material misrepresentation is made or discovered, or
b) the Applicant does not provide, within the time specified by the Client, the
supplemental information sought by the Client for evaluation of the Proposal.

3. Such misrepresentation/ improper response by the Applicant may lead to the
disqualification of the Applicant. If such disqualification/ rejection occurs after the
Proposals have been opened and the highest ranking Applicant gets disqualified/
rejected, then the Client reserves the right to consider the next best Applicant, or
take any other measure as may be deemed fit in the sole discretion of the Client,
including annulment of the Selection Process.

Acknowledgement by Applicant

1. It shall be deemed that by submitting the Proposal, the Applicant has:
a) made a complete and careful examination of the RFQ CUM RFP ;
b) received all relevant information requested from the Client;
c) accepted the risk of inadequacy, error or mistake in the information provided
in the RFQ CUM RFP or furnished by or on behalf of the Client;
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d) satisfied itself about all matters, things and information, including matters
herein above, necessary and required for submitting an informed Application
and performance of all of its obligations there under;

e) acknowledged that it does not have a Conflict of Interest; and

f) agreed to be bound by the undertaking provided by it under and in term
hereof.

2. The Client and/ or its advisors/ consultants shall not be liable for any omission,
mistake or error on the part of the Applicant in respect of any of the above or on
account of any matter or thing arising out of or concerning or relating to RFQ
CUM RFP or the Selection Process, including any error or mistake therein or in
any information or data given by the Client and/ or its consultant.

RFQ CUM RFP Processing Fee: The RFQ CUM RFP submissions shall be
accompanied by a Bank Draft of USD 2,000.00 only (USD Two Thousand Only)
or INR 1,00,000.00 (Indian Rupees One Lakh only) plus GST @18% in favour of
“Delhi Mumbai Industrial Corridor Development Corporation Limited”, payable
at New Delhi, India, as a non-refundable RFQ CUM RFP processing fee (the
“RFQ CUM RFP Processing Fee”). Proposals unaccompanied with the
aforesaid RFQ CUM RFP Processing Fee shall be liable to be rejected by the
Client. The scanned copy of the processing fee shall be submitted online at the
time of submission of bid proposals. The hard copy of the processing in the
form of Bank Draft shall be submitted at the Client’s office before last date of
submission of proposals. Applicants whose processing fee is not received by
the Client before the last date of submission, their proposals will be rejected.

Project Office: Consultant is advised to have their main Project Office at
Mumbai/Dighi.

Clarification and amendment of RFQ CUM RFP documents

Consultants may seek clarification on this RFQ CUM RFP document, within a week
of the date of issue of this RFQ CUM RFP document. Any request for clarification
must be sent by standard electronic means (PDF and word file)/ fax to the Client’s
office addressed to:

CEO & Managing Director,

Delhi Mumbai Industrial Corridor Development Corporation Limited,
Room No. 341B, 3rd Floor, Hotel Ashok, Diplomatic Enclave,
50B Chanakyapuri, New Delhi — 110021, India

The Client will endeavour to respond to the queries not later than 2 (two) weeks prior
to the Proposal Due Date. The responses will be sent by fax or e-mail. The Client will
post the reply to all such queries on Central Public Procurement Portal and on
DMICDC website.

At any time before the submission of Proposals, the Client may, for any reason,
whether at its own initiative or in response to a clarification requested by a
prospective Applicant, modify the RFQ CUM RFP documents by an amendment. All
amendments/ corrigenda will be posted on Central Public Procurement Portal and
DMICDC’s Website. In order to afford the Applicants a reasonable time for taking an
amendment into account, or for any other reason, the Client may at its discretion
extend the Proposal Due Date.

Date of pre-bid meeting and venue is mentioned in data sheet. Applicants willing to
attend the pre-bid should inform client beforehand in writing and email. The
maximum no. of participants from an applicant, who chose to attend the pre-bid
meeting, shall not be more than two per applicant. The representatives attending the
pre-bid meeting shall accompany with an authority letter duly signed by the
authorised signatory of his/her organisation.
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Clarification and/ or interpretation of reports

After submission of the final reports of each phase by the Consultant, to the
satisfaction of the Client or State Nodal Agency, if clarifications are required or doubt
arises as to the interpretation of anything included in the reports, consultant shall, on
receipt of written request form the Client or State Nodal Agency, furnish such
clarification to the satisfaction of Client or State Nodal Agency within five (05) working
days without any extra charge.

Ownership of document and copyright

All the study outputs including primary data shall be compiled, classified and
submitted by the Consultants to the Client in hard and soft copies in addition to the
requirements for the reports and deliverables indicated in the TOR. The study
outputs shall remain the property of the Client and shall not be used for any purpose
other than that intended under these terms of reference without the permission of the
Client.

Bid security

A bid security in the form of a Demand Draft/ Bank Guarantee, from a
scheduled Indian Bank in favour of ‘Delhi Mumbai Industrial Corridor
Development Corporation Limited’, valid for 180 (one hundred and eighty) days
from the PDD, payable at New Delhi, for the sum of Rs 10,00,000/- (Rupees Ten
Lakh Only) shall be required to be submitted by each Applicant (“Bid
Security”).

The scanned copy of the bid security shall be submitted online at the time of
submission of bid proposals. The hard copy of the bid security in the form of
Bank Guarantee shall be submitted at the Client’s office before last date of
submission of proposals. Applicants whose bid security is not received by the
Client before the last date of submission, their proposals will be rejected.

Client will not be liable to pay any interest on bid security deposits. Bid security of
unsuccessful Applicants shall be returned, without any interest, within two months
after signing the contract with the Selected Applicant or when the selection process is
cancelled by Client. The Selected Applicant’s Bid Security shall be returned, without
any interest upon the Applicant signing the contract and furnishing the Performance
Security in accordance with provision of the RFQ CUM RFP and contract.

Client will be entitled to forfeit and appropriate the bid security as mutually agreed
loss and damage payable to Client in regard to the RFQ CUM RFP without prejudice
to Client’s any other right or remedy under the following conditions:

1. If an Applicant engages in a corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice as envisaged under this RFQ
CUM RFP (including the Standard Form of Contract);

2. If any Applicant withdraws its Proposal during the period of its validity as
specified in this RFQ CUM RFP and as extended by the Applicant from time to
time,

3. In the case of the Selected Applicant, if the Selected Applicant fails to sign the
contract or provide the Performance Security within the specified time limit, or

4. If the Applicant commits any breach of terms of this RFQ CUM RFP or is found to
have made a false representation to Client.

Performance Security equivalent to the amount indicated in this RFQ CUM RFP shall
be furnished before signing of the contract in the form of a Bank Guarantee in the
format specified in RFQ CUM RFP document.
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For the successful bidder the Performance Security shall be retained by Client until
the completion of the assignment by the Consultant and be released 180 (One
Hundred Eighty) days after the completion of the assignment.

Eligibility of applicants

The Applicant for participation in the Selection Process, may be a single entity or a
group of entities (the “Consortium”), coming together to execute the Assignment.
However, no applicant applying individually or as a member of a Consortium, as the
case may be, can be member of another consortia bidding for the Assignment.

An Applicant or a member of Consortium may either be a sole proprietorship firm/ a
partnership firm/ a limited liability partnership/ a company incorporated under the
Companies Act 1956 or a body corporate incorporated under the applicable laws of
its origin.

An Applicant currently executing three or more similar projects being managed by
DMICDC or its related SPVs [namely, Aurangabad Industrial Township Limited
(AITL), Integrated Industrial Township Vikram Udyogpuri Ltd. (IITVUL), Integrated
Industrial Township Greater Noida Limited (IITGNL)] and Dholera Industrial City
Development Limited (DICDL)] shall not be eligible to bid. An Applicant shall not have
a conflict of interest that may affect the Selection Process or the Consultancy (the
“Conflict of Interest”). Any Applicant found to have a Conflict of Interest shall be
disqualified. In the event of disqualification, the Client will forfeit and appropriate the
Bid Security as mutually agreed genuine pre-estimated compensation and damages
payable to the Client for, inter alia, the time, cost and effort of the Client including
consideration of such Applicant’s Proposal, without prejudice to any other right or
remedy that may be available to the Client hereunder or otherwise. Similar projects to
be construed are Detailed Master Planning and Preliminary Engineering etc.

An Applicant shall be deemed to have a Conflict of Interest affecting the Selection
Process, if:

1. the Applicant, its consortium member (the “Member”) or Associate (or any
constituent thereof) and any other Applicant, its consortium member or Associate
(or any constituent thereof) have common controlling shareholders or other
ownership interest; provided that this disqualification shall not apply in cases
where the direct or indirect shareholding or ownership interest of an Applicant, its
Member or Associate (or any shareholder thereof having a shareholding of more
than 5 percent of the paid up and subscribed share capital of such Applicant,
Member or Associate, as the case may be) in the other Applicant, its consortium
member or Associate is less than 5 percent of the subscribed and paid up equity
share capital thereof; provided further that this disqualification shall not apply to
any ownership by a bank, insurance company, pension fund or a public financial
institution referred to in section 4A of the Companies Act, 1956. For the purposes
of this clause, indirect shareholding held through one or more intermediate
persons shall be computed as follows: (aa) where any intermediary is controlled
by a person through management control or otherwise, the entire shareholding
held by such controlled intermediary in any other person (the “Subject Person”)
shall be taken into account for computing the shareholding of such controlling
person in the Subject Person; and (bb) subject always to sub-clause (aa) above,
where a person does not exercise control over an intermediary, which has
shareholding in the Subject Person, the computation of indirect shareholding of
such person in the Subject Person shall be undertaken on a proportionate basis;
provided, however, that no such shareholding shall be reckoned under this sub-
clause (bb) if the shareholding of such person in the intermediary is less than 26
percent of the subscribed and paid up equity shareholding of such intermediary;
or

2. aconstituent of such Applicant is also a constituent of another Applicant; or
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such Applicant or its Associate receives or has received any direct or indirect
subsidy or grant from any other Applicant or its Associate; or

such Applicant has the same legal representative for purposes of this Application
as any other Applicant; or

such Applicant has a relationship with another Applicant, directly or through
common third parties, that puts them in a position to have access to each others’
information about, or to influence the Application of either or each of the other
Applicant; or

there is a conflict among this and other consulting assignments of the Applicant
(including its personnel and sub-consultants) and any subsidiaries or entities
controlled by such Applicant or having common controlling shareholders. The
duties of the Consultant will depend on the circumstances of each case. While
providing consultancy services to the Client for this particular assignment, the
Consultant shall not take up any assignment that by its nature will result in
conflict with the present assignment; or

a firm which has been engaged by the Client to provide goods or works or
services for a project, and its Associates, will be disqualified from providing
consulting services for the same project save and except as per provisions of this
RFQ CUM RFP , conversely, a firm hired to provide consulting services for the
preparation or implementation of a project, and its Members or Associates, will be
disqualified from subsequently providing goods or works or services related to the
same project; or

the Applicant, its Member or Associate (or any constituent thereof), and the
bidder or Concessionaire, if any, for the Project, its contractor(s) or sub-
contractor(s) (or any constituent thereof) have common controlling shareholders
or other ownership interest; provided that this disqualification shall not apply in
cases where the direct or indirect shareholding or ownership interest of an
Applicant, its Member or Associate (or any shareholder thereof having a
shareholding of more than 5 percent of the paid up and subscribed share capital
of such Applicant, Member or Associate, as the case may be,) in the bidder or
Concessionaire, if any, or its contractor(s) or sub-contractor(s) is less than 5
percent of the paid up and subscribed share capital of such Concessionaire or its
contractor(s) or sub-contractor(s); provided further that this disqualification shall
not apply to ownership by a bank, insurance company, pension fund or a Public
Financial Institution referred to in section 4A of the Companies Act, 1956. For the
purposes of this sub-clause (h), indirect shareholding shall be computed in
accordance with the provisions of sub-clause (a) above.

For purposes of this RFQ CUM RFP , Associate means, in relation to the
Applicant, a person who controls, is controlled by, or is under the common control
with such Applicant (the “Associate”). As used in this definition, the expression
“control” means, with respect to a person which is a company or corporation, the
ownership, directly or indirectly, of more than 50 percent of the voting shares of
such person, and with respect to a person which is not a company or corporation,
the power to direct the management and policies of such person by operation of
law or by contract.

An Applicant eventually appointed to provide Consultancy for this Assignment/
Project, and its Associates, shall be disqualified from subsequently providing
consultancy and/or goods, works, services etc. related to the construction and
operation of the same Project and any breach of this obligation shall be construed as
Conflict of Interest; provided that the restriction herein shall not apply after a period of
2 (two) years from the completion of this Assignment. For the avoidance of doubt, an
entity affiliated with the Consultant shall include a partner in the Consultant’s firm or a
person who holds more than 5 percent of the subscribed and paid up share capital of
the Consultant, as the case may be, and any Associate thereof.
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Any entity which has been barred or blacklisted by the Central Government, any
State Government, a statutory authority or a public sector undertaking, as the case
may be, from participating in any project during the past 5 (Five) years, and the bar
subsists as on the date of the Proposal Due Date, would not be eligible to submit a
Proposal either by itself or through its Associate.

An Applicant or its Associate should have, during the last 3 (three) years, neither
failed to perform on any agreement, as evidenced by imposition of a penalty by an
arbitral or judicial authority or a judicial pronouncement or arbitration award against
the Applicant or its Associate, nor been expelled from any project or agreement nor
have had any agreement terminated for breach by such Applicant or its Associate.

In case the Applicant is a Consortium, it shall, comply with the following additional
requirements:

1. Number of members in a consortium shall not exceed 3 (three);

2. Subject to the provisions of sub-clause (1) above, the Application should contain
the information required for each member of the Consortium;

3. Members of the Consortium shall nominate one member as the lead member (the
“Lead Firm”). The nomination(s) shall be supported by a Power of Attorney, as
per the format in this RFQ CUM RFP, signed by all the other members of the
Consortium. The duties, responsibilities and powers of such Lead firm shall be
specifically included in the joint Bidding Agreement. It is expected that the Lead
Firm would be authorized to incur liabilities and to receive instructions and
payments for and on behalf of the Consortium. The Client expects that Lead
Firm should have maximum responsibility pertaining to execution of
Assignment ie the Lead Firm shall have a minimum 51% of the share in the
consortium;

4. The Application should include a brief description of the roles and responsibilities
of individual members;

5. An individual Applicant cannot at the same time be a member of a Consortium
applying for the Assignment. Further, a member of a particular Applicant
Consortium cannot be member of any other Applicant Consortium applying for
the Assignment;

6. No Change in the composition of the Consortium will be permitted by the Client
during the Selection Process and during the subsistence of the contract (in case
the successful applicant/ consultant is a consortium).

7. Members of the Consortium shall enter into a binding Joint Bidding Agreement
(the “Jt. Bidding Agreement”), for the purpose of submitting a Proposal. The Jt.
Bidding Agreement, to be submitted along with the Application, shall, inter alia:

a) clearly outline the proposed roles and responsibilities, if any, of each member;

b) include a statement to the effect that all members of the Consortium shall be
liable jointly and severally for all obligations of the Consultant in relation to the
Assignment until the completion of the Assignment in accordance with the
contract and the TOR;

c) clearly define the proposed administrative arrangements (organisation chart)
for the management and execution of the Assignment, if awarded to the
Consortium;

d) except as provided under this RFQ CUM RFP , there shall not be any
amendment to the Jt. Bidding Agreement without the prior written consent of
the Client.

Preparation of proposal

Consultants are requested to submit their Proposal online only and in English
language and strictly in the formats provided in this RFQ CUM RFP. The Client will
evaluate only those Proposals that are received in the specified forms and complete
in all respects.
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In preparing their Proposal, Consultants are expected to thoroughly examine the
RFQ CUM RFP Document. Material deficiencies in providing the information
requested may result in rejection of a Proposal.

Technical Proposal: While preparing the Technical Proposal, Consultants must give
particular attention to the following:

1.

10.

11.

12.

13.

14.

15.

The team leader, Senior Infrastructure Planner/ Engineer and Senior Urban
Planner/ Senior Master Planner proposed must be permanent full-time
employees of the firm. It is desirable that the other key staff be either permanent
full-time employees of the firm or have a dedicated full-time contract to work on
this project.

If any key staff proposed is not a permanent employee of the Applicant (including
in case of a JV, of its members), a certificate from the key staff along with his
current employer must be furnished mentioning his/ her availability for the project.
In the absence of such certificate, his/ her CV will not be evaluated.

Consultant is to ensure that the time allocated for the proposed key staff does not
conflict with the time allocated or proposed for any other assignment. The Client
reserves the right to request a workload projection (including time spent on other
projects/clients) for the key staff.

The composition of the proposed Team and Task Assignment to individual
personnel shall be clearly stated.

No such key personnel shall be proposed for any position if the CV of the
personnel does not meet the requirements of the TOR.

The key personnel shall remain available for the period as indicated in the RFQ
CUM RFP.

No alternative proposal for any key personnel shall be made and only one CV for
each position shall be furnished.

Each CV needs to have been recently signed by the key personnel and/or
countersigned by the authorized official of the Firm. At the time of submission of
bid proposal, the scanned copies of the signature of key personnel will be
allowed but at the time of signing of contract, the original signature will be
required. However, in both the cases, original counter signature of Authorised
signatory shall be required in original.

A CV shall be summarily rejected if the educational qualification of the key
personnel proposed does not match with the requirement as given in the RFQ
CUM RFP.

Client certifications for the projects listed under the experience section. The
certifications must confirm the project attributes (size, fee, duration etc) and the
scope of work on the projects.

The Applicant should form a Joint Venture/ Consortium with his Associate in case
he wants to submit the proposal using the experience/ strength of his Associate.
If the Applicant being a Consortium is qualified on the strength of the experience
of a member which is a foreign company/ entity, requisite key personnel from that
foreign company/ entity shall be fielded.

The personnel proposed should possess good working knowledge of English
Language.

No key personnel involved should have attained the age of 70 (seventy) years at
the time of submitting the proposal. The client reserves the right to ask for proof
of age, qualification and experience at any stage of the project.

The technical proposal must not include any financial information

Failure to comply with the requirements spelt out above shall lead to the deduction of
marks during the evaluation. Further, in such a case, Client will be entitled to reject
the Proposal.

Proposals shall be typed or written in indelible ink and signed by the Authorised
Representative of the Applicant who shall initial each page, in blue ink. In case of
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printed and published documents, only the cover shall be initialled. All the alterations,
omissions, additions, or any other amendments made to the Proposal shall be
initialled by the person(s) signing the Proposal. The Proposals must be properly
signed by the Authorised Representative (the “Authorised Representative”) as
detailed below:

1. by the proprietor in case of a proprietary firm;

2. by a partner, in case of a partnership firm and/or a limited liability partnership; or

3. by a duly authorised person holding the Power of Attorney, in case of a Limited
Company or a corporation; or

4. by the Authorised Representative of the Lead Firm, in case of consortium; and,

5. Power of Attorney, for the Authorised Representative and or the Lead Firm of the
Consortium, if applicable, is executed as per Applicable Laws.

Applicants should note the Proposal Due Date, as specified in Data Sheet, for
submission of Proposals. Except as specifically provided in this RFQ CUM RFP, no
supplementary material will be entertained by the Client, and that evaluation will be
carried out only on the basis of Documents received by the closing time of Proposal
Due Date as specified in Data Sheet. Applicants will ordinarily not be asked to
provide additional material information or documents subsequent to the date of
submission, and unsolicited material if submitted will be summarily rejected. For the
avoidance of doubt, the Client reserves the right to seek clarifications in case the
proposal is non-responsive on any aspects.

The Proposal shall be accompanied by a certified copy of legally binding Joint
Bidding Agreement in case of JV/consortium, in the format provided in this RFQ CUM
RFP , signed by all firms/entities confirming the following therein:

1. Date and place of signing

2. Purpose of JV/Consortium (must include the details of the Services hereunder for
which the JV/Consortium has been invited to bid)

3. A clear and definite description of the proposed administrative arrangements
(organisation chart) for the management and execution of the assignment

4. Delineation of duties/ responsibilities and scope of work to be undertaken by
each member along with resources committed by each member of the
JV/Consortium for the proposed services

5. An undertaking that the members of the JV/Consortium are jointly and severally
liable to the Client for the performance of the services and

6. The authorized representative of the JV/Consortium (as approved by a Board
resolution of Member-in-Charge).

The furnishing of this Joint Bidding Agreement to the Client shall not in any manner
prejudice the provisions in the contract relating to joint and severe liability of the
Members.

Similarly, Power of Attorney for both authorised representative and lead member of
the JV/Consortium shall also be furnished as per the formats available in the RFQ
CUM RFP.

A firm can bid for a project either as a sole consultant or in the form of JV/Consortium
with other consultant. Experience of sub-consultant will not be considered while
evaluating the bid.

The Pre-Qualification Proposal should provide the following information using the
attached Standard Forms:

i. Details of eligible projects as per the Standard Forms so as to meet the Minimum
Quialification Criteria prescribed in this RFQ cum RFP.
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The Technical Proposal should provide the following information using the attached
Standard Forms.

1. For recent assignments of similar nature, the outline should indicate, inter alia,
the profiles and names of the staff provided, duration of the assignment, contract
amount, and firm’s involvement.

2. The comments and suggestions provided by the Applicant on the RFQ CUM RFP
/ Contract/ TOR are not binding and shall not affect the financial proposal.

3. Detailed Approach and Methodology for undertaking the current Assignment.

4. Against the list of proposed staff, details of tasks assigned to each staff as per
his/ her experience shall influence the evaluation.

5. Each page of the CV must be signed in original by the Authorised representative
together with original or electronic signature of the key team member at the
proposal stage. However, at the time of contract signing, original signatures of
both authorised representative and the key staffs shall be required.

6. The consultant shall make the assessment of support personnel both technical
and administrative to undertake the Assignment. Additional support and
administrative staff shall be provided as needed for the timely completion of the
Assignment within the total estimated cost. Consultant should provide time
estimates of key staff as well as support staff in the staffing schedule. It is
stressed that the time period for the Assignment indicated in the TOR should be
strictly adhered to.

7. Ongoing projects can be submitted with detail of progress supported by suitable
documents. Projects/ assignments completed up to 80 percent or more shall only
be considered for evaluation but marks awarded for such projects shall only be
up to 80 percent of maximum marks. The Applicant shall provide the proof that
the project is completed up to 80 percent through copy of invoice or payment
received till date or through certificate from the respective client.

Financial proposal: While preparing the Financial Proposal, Consultants are expected
to take into account the various requirements and conditions stipulated in this RFQ
CUM RFP document. The Financial Proposal should be a lump sum Proposal
inclusive of all the costs including but not limited to all taxes associated with the
Assignment. While submitting the Financial Proposal, the Consultant shall ensure the
following:

1. All the costs associated with the Assignment shall be included in the Financial
Proposal. These shall normally cover remuneration for all the personnel
(Expatriate and Resident, in the field, office, etc), accommodation, air fare,
transportation, equipment, printing of documents, secondary and primary data
collection, etc. The total amount indicated in the Financial Proposal shall be
without any condition attached or subject to any assumption, and shall be final
and binding. In case any assumption or condition is indicated in the Financial
Proposal, it shall be considered non-responsive and liable to be rejected.

2. The Financial Proposal shall take into account all the expenses and tax liabilities
and cost of insurance specified in the draft contract, levies and other impositions
applicable under the prevailing law on the Consultants, sub-consultants and their
staff. For the avoidance of doubt, it is clarified that all taxes, excluding service
tax, shall be deemed to be included in the cost shown under different items of
Financial Proposal. The Consultant shall be paid only service tax over and above
the cost of Financial Proposal. Further, all payments shall be subjected to
deduction of taxes at source as per Applicable Laws.

The proposal should be submitted as per the standard Financial Proposal submission
forms prescribed in this RFQ CUM RFP.

The financial Proposal shall be divided into professional fee and out of pocket
expenses as per forms prescribed in this RFQ CUM RFP. The break-up of
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remunerations and out of pocket expenses should match the total cost of Financial
Proposal.

Consultants shall express the price of their services (including break down of their
costs) in Indian Rupees.

The Consultants may be subjected to local taxes (such as service tax, social charges
or income taxes on non-resident foreign personnel, duties, fees, levies etc) on
amounts payable by the Client under the Contract. Consultants must do their due
diligence about the tax implications and Client will not be liable for any incident.

The Proposals must remain valid for a period as specified in the Data Sheet. During
this period, the consultant is expected to keep available the professional staff
proposed for the assignment. The Client will make its best effort to complete contract
signing within this period. If the Client wishes to extend the validity period of the
proposals, it may ask the consultants to extend the validity of their proposals for a
stated period. Consultants, who do not agree, have the right not to extend the validity
of their proposals.

Submission, receipt and opening of proposals

The Proposal shall be prepared in indelible ink. It shall contain no inter-lineation or
overwriting, except as necessary to correct errors made by the firm itself. Any such
corrections must be initialled by the person or persons who sign(s) the Proposal.

The Authorised Representative of the Applicant should initial all pages of Pre-
Qualification, Technical and Financial proposal. The Authorised Representative’s
authorisation should be confirmed by a written power of attorney by the competent
authority accompanying the Proposal.

The Applicant shall submit the proposals online at the Central Public Procurement
Portal. Proposals submitted at the client’s address manually will be rejected.

Proposal submissions:

Particulars Content Forms Remarks

Processing Fee

RFQ Proposal o Form: 3A, | e Processing fee and Bid
Pre-Qualification 3B and 3C security in original should
Proposal ’ be submitted at the client
. . 3D, 3E, 3F, address before the last
Bid Security 3G date and time  of
submission.

e The original Joint Bidding
Agreement, Power  of
Attorney, for the Authorised
Representative and the
Lead Firm of the
Consortium, if applicable
shall also be submitted at
the official address along
with the processing fee and
bid security before the last
date and time of
submission. The scan
copies of the same shall be
submitted online in the
relevant sections of the
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proposal.

RFP Proposal Form 3H,

_ 3l, 33, 3K,
Technical

3L, 3M, 3N,
Proposal

Financial . ) Form: A4A,
Financial

Proposal 4B, 4C, 4D,
proposal

4E

Any Proposal received after the closing time for submission of Proposals will not be
accepted.

After the Proposal submission until the contract is awarded, if any Consultant wishes
to contact the Client on any matter related to its proposal, it should do so in writing at
the Proposal submission address. Any effort by the firm to influence the Client during
the Proposal evaluation, Proposal comparison or contract award decisions may result
in the rejection of the consultant’s proposal.

Proposal evaluation

As part of the evaluation, the Pre-Qualification Proposal submission shall be checked
to evaluate whether the Applicant meets the prescribed Minimum Qualification
Criteria. Subsequently the Technical Proposal submission, for Applicants who meet
the Minimum Qualification Criteria (—Shortlisted Applicants), shall be checked for
responsiveness in accordance with the requirements of the RFQ cum RFP and only
those Technical Proposals which are found to be responsive would be further
evaluated in accordance with the criteria set out in this RFQ cum RFP document.

Prior to evaluation of Proposals, the Client will determine whether each Proposal is
responsive to the requirements of the RFQ CUM RFP at each evaluation stage as
indicated below. The Client may, in its sole discretion, reject any Proposal that is not
responsive hereunder. A Proposal will be considered responsive at each stage only
if:

RFQ Stage

1. The Pre-Qualification Proposal is received in the form specified in this RFQ cum
RFP;

2. itis received by the Proposal Due Date including any extension thereof in terms
hereof;

3. It is accompanied by the Processing Fee and bid security as specified in this
RFQ cum RFP;

4. ltis signed and marked as stipulated in this RFQ cum RFP;

5. It is accompanied by Joint Bidding Agreement, the Power of Attorney, for the

Authorised Representative and the Lead Firm of the Consortium, if applicable;

It does not contain any condition or qualification; and

It is not non-responsive in terms hereof.

No
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RFEP Stage
Technical Proposal

1. The technical Proposal is received in the form specified in this RFQ cum RFP;

2. ltis received by the Proposal Due Date including any extension thereof in terms
hereof;

3. ltis signed and and marked as stipulated in this RFQ cum RFP;

4. It is accompanied by Joint Bidding Agreement, the Power of Attorney, for the
Authorised Representative and the Lead Firm of the Consortium, if applicable;

5. It does not contain any condition or qualification; and

6. Itis not non-responsive in terms hereof;

Financial Proposal

The Financial Proposal is received in the form specified in this RFQ cum RFP;
It is signed and and marked as stipulated in this RFQ cum RFP;

It does not contain any condition or qualification; and

It is not non-responsive in terms hereof.

PwdE

The Client reserves the right to reject any Proposal which is non-responsive and no
request for alteration, modification, substitution or withdrawal will be entertained by
the Client in respect of such Proposals. However, client reserves the right to seek
clarifications from the applicant during the evaluation process. The Client will
subsequently examine and evaluate Proposals in accordance with the Selection
Process detailed out below.

As part of the evaluation, the Pre-Qualification Proposals submitted should fulfil the
Minimum Qualification Criteria. In case an Applicant does not fulfil the Minimum
Quialification Criteria, the Technical Proposal of such an Applicant will not be opened
and evaluated further.

Minimum Qualification Criteria:

S. No Minimum Qualification Criteria No. of
Projects

a) Experience in preparation of DPR (Detailed Project 3
Report)/ Preliminary Design Report (PDR) for trunk
infrastructure of Industrial/Residential Townships, SEZ’s
or Urban Infrastructure Projects spread over minimum
10 sg.km area with capital costs more than Rs. 500
Crore each on which the construction work has started.
Experience of last ten years will only be considered.

b) Experience of engineering design of individual projects 3
such as arterial/ collector/ local roads (typically 12m to
70m widths) or utility services (water supply, sewage
disposal, drainage network, power supply including
Transmission and Distribution network, including
treatment plants) in an urban context with capital costs
more than Rs. 100 crore each for Government / Semi
Government Agency or private entity during last 10
years.

c) Experience in preparation of Detailed Master Planning of 2
SEZ, Industrial Park, Area Development, Smart City
Project of similar nature of at least 10 sg.km. on which

March 18
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construction work has started. Experience of last ten
years will only be considered. At least 1 out of the two
projects shall be an international project.

d) Average annual turnover for last 3 financial years Rs. 100
Crore
Projects ‘a’ ‘b’ and ‘c’ shall be collectively referred to as “Eligible Projects”. For

Eligible Projects, ongoing projects completed to 80 percent can be considered. For
‘a’, ‘b’, and ‘c’, a single project can qualify for all three categories. In that event, it will
be counted as one project separately for each category; however, a maximum of
one such project shall be admissible.

2.9.5 Technical Evaluation Criteria: The evaluation committee (“Evaluation Committee”)

appointed by the Client will carry out the evaluation of Proposals on the basis of the
following evaluation criteria and points system. Each evaluated Proposal will be given
a technical score (St) as detailed below. The maximum points/ marks to be given
under each of the evaluation criteria are:

Clause Evaluation Criteria Points

(a) Specific experience of the consultants related to the 25
Assignment
The firm should have undertaken / completed at least 5 nos
of similar project of Master Planning and Preliminary
Engineering for various trunk infrastructure components.
The said project experience shall comprise of at least three
different infrastructure components in the last ten years
preceding the PDD, will be considered for the purpose of
gualification. The infrastructure components that would be
considered include:

e Roads
e Water supply
e Sewerage
¢ Drainage
¢ Integrated solid waste management
e Power/Energy
e ICT Infrastructure
The emphasis will be on relevance of the projects to the
assignment, size and nature of the projects i.e. of
comparable size, complexity and technical specialty. It
includes preparation of master plans and DPRs/preliminary
engineering for industrial estates/townships/ special
economic zones [/ special investment zones/ area
development plans.
For Eligible Projects, ongoing projects completed to 80
percent can be considered.

(b) Adequacy of the proposed work plan and methodology in 25
response to the TOR (followed by presentation, if desired
by evaluation committee)

e Project appreciation and understanding of
assignment
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e Project approach and methodology

e Duties and responsibilities of the team leader and
other key personnel

e Work plan and manning schedule

(©) Quialification and competence of the key staff for the 50
Assignment

The minimum technical score required to qualify technical evaluation is 70 Points out
of 100. A proposal will be considered unsuitable and will be rejected at this stage if it
does not respond to important aspects of RFQ CUM RFP Document and the Terms
of Reference or if it fails to achieve the minimum technical score. The Client will notify
Applicants who fail to score the minimum technical score about the same and return
their Financial Proposals unopened after completing the selection process.

The Client will notify the Applicants who secure the minimum qualifying technical
score, indicating the date and time set for opening the Financial Proposals. The
notification may be sent by registered letter, facsimile, or electronic mail.

The Financial Proposals will be opened publicly in the presence of Applicants’
representatives who choose to attend. The name of the Applicants, their technical
scores and the proposed prices will be read aloud and recorded when the Financial
Proposals are opened.

Prior to evaluation of the Financial Proposals, the Evaluation Committee will
determine whether the Financial Proposals are complete in all respects, unqualified
and unconditional, and submitted in accordance with the terms hereof.

The cost indicated in the Financial Proposal shall be deemed as final and reflecting
the total cost of services and should be stated in INR only. Omissions, if any, in
costing of any item shall not entitle the Applicant to be compensated and the liability
to fulfil its obligations as per the Terms of Reference within the total quoted price
shall be that of the Applicant. The evaluation shall exclude those taxes, duties, fees,
levies and other charges imposed under the Applicable Law as applicable on foreign
and domestic inputs. The lowest Financial Proposal (Fm) will be given a financial
score (Sf) of 100 points. The financial scores (Sf) of the other Financial Proposals will
be determined using the following formula:

Sf =100 x Fm/F;
in which Sf is the financial score, Fm is the lowest Financial Proposal, and F is the
Financial Proposal (in INR) under consideration.

Proposals will be finally be ranked in accordance with their combined technical (St)
and financial (Sf) scores:

S=Stx Tw+ Sfx Fw;
where S is the combined score, and Tw and Fw are weights assigned to Technical
Proposal and Financial Proposal that will be 0.80::0.20.

The Applicant achieving the highest combined technical and financial score will be
considered to be the successful Applicant and will be invited for contract signing (the
“Successful Applicant”).

Correction of Errors

The Financial Bids of Technically Qualified Applicants will be checked by the Client
(DMICDC) for any arithmetic errors. Errors will be corrected by the Client (DMICDC) as
follows:
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a) Where there is a discrepancy between the rates in figures and in words, the rate in
words will govern; and

b) Where there is a discrepancy between the unit rate and the line item total resulting
from multiplying the unit rate by the quantity, the unit rate as quoted will govern.

¢) Whenever there is a difference between the Financial Quote (as submitted by the
Applicant) and the corrected value (after arithmetic verification), the lower of the two
values will prevail.

2.12
2121

2.12.2

2.12.3

Negotiation

The Selected Applicant may, if necessary be invited for negotiations. The
negotiations shall generally not be for reducing the price of the Proposal, but will be
for re-confirming the obligations of the Consultant under this RFQ CUM RFP. Issues
such a deployment of Key Personnel, understanding of the Scope of Work,
methodology and quality of the work plan shall be discussed during the negotiations.
In case, the Selected Applicant fails to reconfirm its commitment, the Client reserve
the right to designate the next ranked Applicant as the Selected Applicant and invite
it for negotiations.

The Client will examine the CVs of all other Key Personnel and those not found
suitable shall be replaced by the Applicant to the satisfaction of the Client.

The Client will not normally consider substitutions except in cases of incapacity of
key personnel for reasons of health. Similarly, after award of contract the Client
expects all of the proposed key personnel to be available during implementation of
the contract. The Client will not consider substitutions during contract implementation
except under exceptional circumstances up to a maximum of two (2) personnel and
that too by only equally or better qualified and experienced personnel. During the
course of providing services, substitution of key personnel in excess of two (2) Key
Personnel would call for reduction in the remuneration, which will not exceed 80
(eighty) percent of the remuneration agreed for the Original Key personnel against
first replacement, Thereafter reduction at the rate of 10% of the original quoted rates
in respect of each subsequent replacement i.e. 70%, 60% and so on.

2.13 Award of contract

2.13.1

2.13.2

2.13.3

March 18

After selection, a Letter of Award (the “LOA”) will be issued, in duplicate, by the Client
to the Successful Applicant and the Successful Applicant shall, within 7 (seven) days
of the receipt of the LOA, sign and return the duplicate copy of the LOA in
acknowledgement thereof. In the event the duplicate copy of the LOA duly signed by
the Successful Applicant is not received by the stipulated date, the Client may,
unless it consents to extension of time for submission thereof, appropriate the Bid
Security of such Applicant as mutually agreed genuine pre-estimated loss and
damage suffered by the Client on account of failure of the Successful Applicant to
acknowledge the LOA, and the next highest ranking Applicant may be considered.

Performance Security: Performance Security equivalent to 5 (five) percent of the total
cost of Financial Proposal shall be furnished from a nationalised/ Scheduled Bank,
before signing of the contract, in form of a Bank Guarantee in the format specified at
Annexure of the contract. For the successful bidder the Performance Security will be
retained by Client until the completion of the assignment by the Consultant and will
be released 180 (One Hundred Eighty) Days after the completion of the assignment.

Execution of contract: After acknowledgement of the LOA and furnishing of
Performance Security as aforesaid by the Successful Applicant, it shall execute the
Agreement within 30 (thirty) days from the date of issue of LOA. The Successful
Applicant shall not be entitled to seek any deviation in the Agreement
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Commencement of Assignment: The Successful Applicant/ Consultant is expected to
commence the Assignment on the date of Commencement of Services as prescribed
in the General Conditions of Contract. If the Successful Applicant fails to either sign
the Agreement or commence the assignment as specified herein, the Client may
invite the second ranked Applicant for contract signing. In such an event, the Bid
Security/ Performance Security, as the case may be, of the first ranked Applicant
shall be liable to be forfeited by the Client.

Confidentiality

Information relating to evaluation of proposals and recommendations concerning
awards of contract shall not be disclosed to the consultants who submitted the
proposals or to other persons not officially concerned with the process, until the
winning firm has been notified that it has been awarded the contract.

Fraud and corrupt practices

The Applicants and their respective officers, employees, agents and advisers shall
observe the highest standard of ethics during the Selection Process. Notwithstanding
anything to the contrary contained in this RFQ CUM RFP, the Client will reject a
Proposal without being liable in any manner whatsoever to the Applicant, if it
determines that the Applicant has, directly or indirectly or through an agent, engaged
in corrupt practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practice (collectively the “Prohibited Practices”) in the Selection Process. In
such an event, the Client will, without prejudice to its any other rights or remedies,
forfeit and appropriate the Bid Security, as mutually agreed genuine pre-estimated
compensation and damages payable to the Client for, inter alia, time, cost and effort
of the Client, in regard to the RFQ CUM RFP , including consideration and evaluation
of such Applicant’s Proposal.

Without prejudice to the rights of the Client under this Clause, hereinabove and the
rights and remedies which the Client may have under the LOA or the Agreement, if
an Applicant or Consultant, as the case may be, is found by the Client to have
directly or indirectly or through an agent, engaged or indulged in any corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive practice
during the Selection Process, or after the issue of the LOA or the execution of the
Agreement, such Applicant or Consultant shall not be eligible to participate in any
tender or RFQ CUM RFP issued by the Client during a period of 2 (two) years from
the date such Applicant or Consultant, as the case may be, is found by the Client to
have directly or through an agent, engaged or indulged in any corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive practice, as
the case may be.

For the purposes of this Clause, the following terms shall have the meaning
hereinafter respectively assigned to them:

1. “corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence the action of any person connected
with the Selection Process (for avoidance of doubt, offering of employment to or
employing or engaging in any manner whatsoever, directly or indirectly, any
official of the Client who is or has been associated in any manner, directly or
indirectly with the Selection Process or the LOA or has dealt with matters
concerning the Agreement or arising there from, before or after the execution
thereof, at any time prior to the expiry of one year from the date such official
resigns or retires from or otherwise ceases to be in the service of the Client, shall
be deemed to constitute influencing the actions of a person connected with the
Selection Process; or (ii) save as provided herein, engaging in any manner
whatsoever, whether during the Selection Process or after the issue of the LOA
or after the execution of the Agreement, as the case may be, any person in
respect of any matter relating to the Project or the LOA or the Agreement, who at
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any time has been or is a legal, financial or technical consultant/ adviser of the
Client in relation to any matter concerning the Project;

2. “fraudulent practice” means a misrepresentation or omission of facts or disclosure
of incomplete facts, in order to influence the Selection Process;

3. “coercive practice” means impairing or harming or threatening to impair or harm,
directly or indirectly, any persons or property to influence any person’s
participation or action in the Selection Process;

4. “undesirable practice” means (i) establishing contact with any person connected
with or employed or engaged by the Client with the objective of canvassing,
lobbying or in any manner influencing or attempting to influence the Selection
Process; or (ii) having a Conflict of Interest; and

5. “Restrictive practice” means forming a cartel or arriving at any understanding or
arrangement among Applicants with the objective of restricting or manipulating a
full and fair competition in the Selection Process.

Pre-Bid meeting

Pre-Bid Meeting of the Applicants will be convened at the designated date, time and
place. A maximum of two representatives of each Applicant will be allowed to
participate on production of an authorisation letter from the Applicant.

During the course of Pre-Bid Meeting, the Applicants will be free to seek clarifications
and make suggestions for consideration of the Client. The Client will endeavour to
provide clarifications and such further information as it may, in its sole discretion,
consider appropriate for facilitating a fair, transparent and competitive selection
process.

Miscellaneous

The Selection Process shall be governed by, and construed in accordance with, the
laws of India and the Courts at New Delhi shall have exclusive jurisdiction over all
disputes arising under, pursuant to and/or in connection with the Selection Process.

The Client, in its sole discretion and without incurring any obligation or liability,
reserves the right, at any time, to:

1. Suspend and/or cancel the Selection Process and/or amend and/or supplement

the Selection Process or modify the dates or other terms and conditions relating

thereto;

Consult with any Applicant in order to receive clarification or further information;

Retain any information and/or evidence submitted to the Client by, on behalf of

and/or in relation to any Applicant; and/or

4. Independently verify, disqualify, reject and/or accept any and all submissions or
other information and/or evidence submitted by or on behalf of any Applicant.

wnN

It shall be deemed that by submitting the Proposal, the Applicant agrees and
releases the Client, its employees, agents and advisers, irrevocably, unconditionally,
fully and finally from any and all liability for claims, losses, damages, costs, expenses
or liabilities in any way related to or arising from the exercise of any rights and/or
performance of any obligations hereunder, pursuant hereto and/or in connection
herewith and waives any and all rights and/ or claims it may have in this respect,
whether actual or contingent, whether present or future.

All documents and other information provided by Client or submitted by an Applicant
to Client shall remain or become the property of Client. Applicants and the
Consultant, as the case may be, are to treat all information as strictly confidential.
Client will not return any Proposal or any information related thereto. All information
collected, analysed, processed or in whatever manner provided by the Consultant to
Client in relation to the consultancy shall be the property of Client.
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2.17.5 The Client reserves the right to make inquiries with any of the clients listed by the
Applicants in their previous experience record.

2.18 Tentative schedule for selection process

The Client will endeavour to follow the following schedule:

Date of issue of RFQ CUM RFP 9™ March, 2018

Last date for receiving queries/requests for clarifications | 15" March, 2018

Pre-bid meeting 22" March, 2018
Client’s response to queries/requests for clarifications 29" March, 2018
Proposal Due Date 19" April, 2018
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2.18.1 Data sheet

Reference | Description

Section 1, | The main objective of this assignment is to appoint a consultant for

Point 1 Preparation Of Detailed Master Plan And Preliminary Design Report for

Roads & Services/ Utilities for Dighi Port Industrial Area in Maharashtra
under DMIC Project. The detailed descriptions of services are mentioned in
the Terms of Reference.
Applicants who wish to participate in online bidding will have to procure digital
certificate as per IT Act, 2000 to sign their electronic bids. Offers which are
not digitally signed will not be accepted. Applicant shall submit their offer in
electronic format on CPP Portal only. Any queries relating to the process of
online bid submission or queries relating to CPP Portal in general may be
directed to the 24x7 CPP Portal Helpdesk. The contact number for the
helpdesk is 1800 233 7315.

Section 1, | The method of selection is Combined Quality Cum Cost Based Selection

Point 3 (CQCCBS).

21.1 The name of Client is: “Delhi Mumbai Industrial Corridor Development
Corporation Limited”.

2.1.15 The proposal of the consultant shall be valid for 180 (one hundred and eighty)
days from the Proposal Due Date.

2.2 Clarification must be requested on or before 15™ March, 2018. Applicants
shall share the MS Word file in soft copy of pre-bid queries at the time of
requesting clarifications. The address for requesting clarification is:

CEO & Managing Director,

Delhi Mumbai Industrial Corridor Development Corporation Limited,
Room No. 341B, 3rd Floor, Hotel Ashok, Diplomatic Enclave,

50-B Chanakyapuri, New Delhi — 110021, India

2.2.3 Date & Time of pre bid meeting — 22" March, 2018 at 11.00 am, at the
Official Address.

2.7.6 The last date of submission of Proposal is 19" April, 2018 before 3:00 pm
(IST). The address for submission of Proposal is,

CEO and Managing Director,

Delhi Mumbai Industrial Corridor Development Corporation Limited,
Room No. 341B, 3rd Floor, Hotel Ashok, Diplomatic Enclave,

50B Chanakyapuri, New Delhi — 110021, India

2.8.3 Consultants must submit:

e Pre-qualification proposal
e Technical proposal
e Financial proposal
2.9.9 The consultant to state cost in Indian Rupees only.
The weights given to technical and financial proposals are:
e Technical =0.8
e Financial =0.2

Section 5, | Duration of project: 30 months including the hand holding period of 6 months

5.5.2

6.4.4a The extent of sub-contracting would be restricted to 30 (thirty) percent of the
contract price. The client will be provided by the consultant with particulars
(name, financial and technical back ground, excluding prices) of sub
consultants.
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Required experience and expertise of Key personnel/ staff

2.18.2 List of minimum key personnel/ staff

Age of the key staff proposed should not be more than 70 Years on the last day of
submission of proposal.

The client reserves the right to ask for the details regarding the proof of age,
gualification, experience and association of the key staff with the firm.

Consultants, who are executing ongoing mandates from Client, must propose a separate
team of key staff while bidding for this project.

The key staff proposed above should be available for presentations/ discussions/
meetings with the Client, and/or State Govt. offices in Maharashtra.

The consultants are free to make their own estimate of man months required for effective
execution of the project however it is mandated to provide a minimum of 70 man-months
for the Key experts. While estimating man months it has been assumed that each expert
will be supported by Support Staff.

The consultants are required to suitably estimate the requirement of support staff to
assist key experts.

A summary of experience (in one page) is to be provided by the consultant for each of
the key staff.

2.18.3 Qualification and competence of key staff

The total number of marks allocated for qualification and competence of the proposed Key
Staff is 50 marks, distributed among 8 key personnel, as detailed further:

S. Position Minimum Specific Expertise
No. No. of years
of
Professional
Experience
1. | Team Leader 20 Should have Masters Degree in

Engineering or Planning and relevant
experience of at least 10 years as project
manager or project director for master
planning and infrastructure  design
components of large infrastructure
development projects like Townships,
SEZ'’s, Industrial cities, etc.

Should have experience of being Team
Leader in at least 2 earlier similar
projects. It is desirable to have
international experience.

The Team leader should be from the
Lead member of the consortium.
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2. Senior Urban Planner /
Senior Master Planner

15

Should be a Postgraduate in urban
planning or equivalent degree with relevant
experience in master planning of integrated
industrial  townships, large campuses
involving an economic component and
mixed housing development. At least 5 out
of the 15 years’ experience should be
international experience in the planning and
design of economic clusters or corridors,
townships, or campus developments.

3. Senior Infrastructure
Planner/ Engineer

15

Should be a Postgraduate in Infrastructure
Planning/ Engineering or related field with
relevant experience in Infrastructure
Planning/ Designing of Integrated Industrial
Townships, large campuses or area
development projects. At least 5 out of the
15 years should be international experience
in Infrastructure planning and designing of
economic cluster or corridors townships or
campus developments.

4. Urban Designer

10

Should be a Postgraduate in urban design
or equivalent degree with relevant
experience in master planning or urban
design of integrated industrial townships,
large campuses involving an economic
component and mixed housing
development. At least 3 out of the 10 years’
experience  should be international
experience in the planning and urban
design of economic clusters or corridors,
townships, or campus developments.

5. Structural Engineer
(Roads and bridges)

15

Should have Bachelors degree, preferably
Masters in structural Engineering with
experience of designing foundations and
structures for infrastructure projects like
roads, highways, railways. The Experience
in designing of various types of structures
and knowledge of latest construction
technology with experience in various
structures like building, bridges, bridges,
road structures etc. desirable.

6. | Transportation / Roads
Expert

15

Should have Masters in Highway /[
Transportation Engineering having
experience in planning & designing
roads/intersection/  grade separators/
pavement design, parking and other road
components for arterial, collector and plot
level roads of large townships/ industrial
estates.
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15

Should have a masters degree in
transportation planning having an
experience of short and long range
transportation planning, traffic impact
assessments, transportation demand
modelling and transportation surveys.

15

Should have Bachelors in Civil Engineering
preferably Masters in Public Health
Engineering with experience in planning
and designing of water supply/ waste water
systems for large townships/ industrial
estates. The experience in collection
system, pump stations, wastewater recycle
& reuse including rainwater harvesting and
experience with latest treatment
technologies shall be rated higher.

15

Bachelors in engineering with experience in
designing and implementation of power
supply networks and related infrastructure
including sub stations, transmission lines
and distribution network for large integrated
township/Industrial area etc. The
experience in using latest technology and
software shall be rated higher.

10

Should have Bachelors in Electronics and
Telecommunications/ Computer Science or
related field having hands on experience in
planning and designing ICT infrastructure
for large scale Urban planning and
Industrial Development projects.

10

Should have relevant Post Graduation in
Landscape Architecture and having
experience in developing similar large
Landscape Master plan.

10

Should be an MBA (Finance) / Master
degree in Economics with relevant
experience in working on financial/market
and estimating financial/Economic IRR for
large scale planning and infrastructure
projects.

10

Should have Masters in remote
sensing/GIS or equivalent with experience
in working as GIS expert in similar projects
and should have experience in data
interpretation, collation and preparation of
Base map for an assignment of similar
scale.

7. | Transportation Planner

8. | Water supply and
Waste Water expert

9. Power supply expert

10. | ICT Expert

11. | Landscape Architect

12. | Financial/Market
Expert

13. | GIS Expert
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14.

Procurement Expert 10 Should have relevant Graduation/ Post
Graduation in  Project/  Construction
Management with hands on experience in
preparation of bid documents, bidding
process, assisting in evaluation of bids,
agreement drafting and execution, for
which the works have been awarded for at
least 2 projects. Should have experience
and familiarity  with  national and
international competitive bidding
procedures including FIDIC.

2.18.4 Evaluation criteria for Key personnel/ staff

SN | Key staff Marks

1. | Team Leader 10

2. | Senior Urban Planner / Senior Master Planner 6

3. | Senior Infrastructure Planner/ Engineer 6

4. | Urban Designer 3

5. | Structural Engineer (Roads and bridges) 3

6. | Transportation / Roads Expert 3

7. | Transportation Planner 3

8. | Water supply and Waste Water expert 3

9. Power supply expert 3

10. | ICT Expert 2

11. | Landscape Architect 2

12. | Financial/Market Expert 2

13. | GIS Expert 2

14. | Procurement Expert 2

TOTAL MARKS 50

A. GENERAL QUALIFICATIONS 20%
Al. Technical qualifications 10%
A2. Professional experience 5%
A3. Training and publications 5%
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B. ADEQUACY FOR THE ASSIGNMENT 65%
B1. Experience in similar capacity/ broad sector 25%
B2. Experience relevant to TOR/ Assignment 30%
B3. Overseas/ International experience 10%
C. FAMILIARITY WITH THE REGION 5%
Cl. Experience in infrastructure project in India 3%
Cc2. Knowledge of local language and culture 2%
D. ASSOCIATION WITH THE FIRM 10%
D1. Full Time permanent staff 6%
D2. Years of association 4%

Detailed evaluation criteria will be prepared by the evaluation committee for evaluation of the
gualification and competence of the key staff for the assignment.
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Section 3. Technical Proposal — Standard Forms

Form 3A:
Form 3B:
Form 3C:
Form 3D:
Form 3E:

Form 3F:

Form 3G:
Form 3H:

Form 3I:

Form 3J:

Form 3K:

Form 3L:

Form 3M:

Form 3N:

March 18

Pre-qualification Proposal Submission Form

Format for Pre-qualification | Proposal (Eligible Projects)

Format for Pre-qualification Proposal (Average Annual Turnover of Applicant)
Format for Joint Bidding Agreement (in case of JV/Consortium)

Format for Power of Attorney for Authorised representative

Format for Power of Attorney for Lead Member of JV/ Consortium

Format of Bank Guarantee for Bid Security

Technical Proposal Submission Form

Applicants Experience

Description of Approach, Methodology and Work Plan for Performing the
Assignment

Team Composition and Task Assignments

Curriculum Vitae (CV) for Proposed Professional Staff (with one page of
summary of experience)

Staffing Schedule
Work Schedule
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Form 3A: Pre-qualification Proposal Submission Form

To

[Location, Date]

CEO & Managing Director

Delhi Mumbai Industrial Corridor Development Corporation Limited,
Room No. 341B, 3rd Floor, Hotel Ashok, Diplomatic Enclave,

50B Chanakyapuri, New Delhi — 110021, India

RFQ CUM RFP dated [date] for selection of consultant for [name of assignment]

Dear Sir,

With reference to your RFQ CUM RFP Document dated [date], we, having examined all
relevant documents and understood their contents, hereby submit our Technical Proposal for
selection as [name of assignment]. The Proposal is unconditional and unqualified.

We are submitting our Proposal as [sole applicant/ JV/Consortium] [with] [insert a list with full
name and address of each Joint Venture Consultant].

If negotiations are held during the period of validity of the Proposal, we undertake to
negotiate in accordance with the RFQ CUM RFP. Our Proposal is binding upon us, subject

only to

the modifications resulting from negotiations in accordance with the RFQ CUM RFP.

We understand you are not bound to accept any Proposal you receive.

Further:

1.

March 18

We acknowledge that Client will be relying on the information provided in the
Proposal and the documents accompanying the Proposal for selection of the
Consultant, and we certify that all information provided in the Proposal and in the
supporting documents is true and correct, nothing has been omitted which renders
such information misleading; and all documents accompanying such Proposal are
true copies of their respective originals.

This statement is made for the express purpose of appointment as the Consultant for
the aforesaid Project.

We shall make available to Client any additional information it may deem necessary
or require for supplementing or authenticating the Proposal.

We acknowledge the right of Client to reject our application without assigning any
reason or otherwise and hereby waive our right to challenge the same on any
account whatsoever.

We certify that in the last 3 (three) years, we have neither failed to perform on any
contract, as evidenced by imposition of a penalty by an arbitral or judicial authority or
a judicial pronouncement or arbitration award against the Applicant, nor been
expelled from any project or contract by any public authority nor have had any
contract terminated by any public authority for breach on our part.

We declare that:

a) We have examined and have no reservations to the RFQ CUM RFP, including
any Addendum issued by the Authority;
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b) We do not have any conflict of interest in accordance with the terms of the RFQ
CUM RFP ;

c) We have not directly or indirectly or through an agent engaged or indulged in any
corrupt practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practice, as defined in the RFQ CUM RFP document, in respect of any
tender or request for proposal issued by or any agreement entered into with
Client or any other public sector enterprise or any government, Central or State;
and

d) We hereby certify that we have taken steps to ensure that no person acting for us
or on our behalf will engage in any corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice.

We understand that you may cancel the selection process at any time and that you
are neither bound to accept any Proposal that you may receive nor to select the
Consultant, without incurring any liability to the Applicants.

We declare that we are not a member of any other Consortium/JV applying for
selection as a Consultant.

We certify that in regard to matters other than security and integrity of the country, we
or any of our affiliates have not been convicted by a court of law or indicted or
adverse orders passed by a regulatory authority which would cast a doubt on our
ability to undertake the Consultancy for the Project or which relates to a grave
offence that outrages the moral sense of the community.

We further certify that in regard to matters relating to security and integrity of the
country, we have not been charge-sheeted by any agency of the Government or
convicted by a court of law for any offence committed by us or by any of our affiliates.
We further certify that neither we nor any of our consortium members have been
barred by the central government, any state government, a statutory body or any
public sector undertaking, as the case may be, from participating in any project or
bid, and that any such bar, if any, does not subsist as on the date of this RFQ CUM
RFP .

We further certify that no investigation by a regulatory authority is pending either
against us or against our affiliates or against our CEO or any of our Directors/
Managers/ employees.

We hereby irrevocably waive any right or remedy which we may have at any stage at
law or howsoever otherwise arising to challenge or question any decision taken by
Client in connection with the selection of Consultant or in connection with the
selection process itself in respect of the above mentioned Project.

We agree and understand that the proposal is subject to the provisions of the RFQ
CUM RFP document. In no case, shall we have any claim or right of whatsoever
nature if the consultancy for the Project is not awarded to us or our proposal is not
opened or rejected.

In the event of our being selected as the Consultant, we agree to enter into a
Contract in accordance with the contract prescribed in the RFQ CUM RFP. We agree
not to seek any changes in the aforesaid form and agree to abide by the same.

We have studied RFQ CUM RFP and all other documents carefully. We understand
that except to the extent as expressly set forth in the Contract, we shall have no
claim, right or title arising out of any documents or information provided to us by
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Client or in respect of any matter arising out of or concerning or relating to the
selection process including the award of consultancy.

16. The Financial Proposal is being submitted in a separate cover. This Technical
Proposal read with the Financial Proposal shall be binding on us.

17. We agree and undertake to abide by all the terms and conditions of the RFQ CUM
RFP Document.

We remain,

Yours sincerely,

Authorized Signature [In full and initials]:

Name and Title of Signatory:

Name of Firm:

Address:

(Name and seal of the Applicant/Member in Charge)

March 18

pg. 32



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for
Dighi Port Industrial Area in Maharashtra under DMIC Project

Form 3B: Format for Pre-qualification Proposal (Eligible Projects)

[Using the format below, provide information on each assignment for which your firm, and
each associate for this assignment, was legally contracted either individually as a corporate
entity or as one of the major companies within a JV for carrying out consulting services
similar to the ones requested under this assignment.]

e PROJECTS EXPERIENCE WITHOUT THE CLIENT CERTIFICATE WILL NOT BE
EVALUATED.
e For Eligible Projects, ongoing projects completed to 80 percent can be considered.

Assignment Name and project cost: Approx. value of the contract (in INR in
Crore):

Country: Duration of assignment (months):

Location within country:

Name of Client: Total No. of staff-months of the assignment:

Address: Approx. value of the services provided by
your firm under the contract (in INR in
Crore):

Start Date (Month/Year): No. of professional staff — months provided

Completion Date (Month/Year): by associated Consultants:

Name of Lead Partner: Name of senior professional staff of your firm
involved and functions performed (indicate

Name of Associated Consultants, If any: most significant profiles such as Project
Director/Coordinator, Team Leader):

Narrative Description of Project:
(highlight project capital cost in the narration)

Description of actual services provided by your staff within the assignment:

Firm’s Name:

Authorized Signature:

Note: For the purpose of evaluation of Applicants INR 50.0 (INR Fifty only) per USD shall be
considered as the applicable currency conversion rate. In case of any other currency, the
same shall first be converted to USD as on the date 60 (sixty) days prior to the proposal due
date and the amount so derived in USD shall be converted into INR at the aforesaid rate.
The conversion rate of such currency shall be the daily representative exchange rates
published by the IMF for the relevant date.

Please limit the description of the project to four (04) single sided pages (two double sided
pages) A4 size sheet of paper. Descriptions exceeding two A4 size sheet of paper shall not
be considered for evaluation.
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Form 3C: Format for Pre-qualification Proposal:

(Average Annual Turnover of Applicant)

SN Financial years Revenue from Consultancy
Services (INR)

1. 2015-16

2. 2016-17

3. 2017-18

4. Average Annual Turnover

Certificate from the Statutory Auditor

This is to certify that [name of company] [registered address] has received the payments

shown above against the respective years.

Name of Authorized Signatory
Designation

Name of firm

Signature of Authorized Signatory

Seal of Audit firm

Note:

1. In case of a consortium, above form has to be submitted for each consortium member
and Minimum Eligibility Criteria for revenue should be satisfied by the lead member .

2. In case the Consultant does not have a statutory auditor, it may provide the certificate

from its Chartered Accountant.

March 18
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Form 3D: Format for Joint Bidding Agreement (in case of JV/Consortium)

(To be executed on stamp paper of appropriate value)

THIS JOINT BIDDING AGREEMENT is entered into on this the [date in words] day of
[month in words] [year in ‘yyyy’ format].

AMONGST

1.

AND,

AND,

[Name of company], a company incorporated under the Companies Act, 1956 and
having its registered office at [registered address] (hereinafter referred to as the “First
Part” which expression shall, unless repugnant to the context include its successors
and permitted assigns);

[Name of company], a company incorporated under the Companies Act, 1956 and
having its registered office at [registered address] (hereinafter referred to as the
“Second Part” which expression shall, unless repugnant to the context include its
successors and permitted assigns);

[Name of company], a company incorporated under the Companies Act, 1956 and
having its registered office at [registered address] (hereinafter referred to as the
“Third Part” which expression shall, unless repugnant to the context include its
successors and permitted assigns);

The above mentioned parties of the [FIRST, SECOND AND THIRD] PART are collectively
referred to as the “Parties” and each is individually referred to as a “Party”.

WHEREAS,

a)

b)

Delhi Mumbai Industrial Corridor Development Corporation Limited, a company
incorporated under the Companies Act, 1956, having its registered office at Room No
341 B, 3rd Floor, Hotel Ashok, Diplomatic Enclave, 50B Chanakyapuri New Delhi
110021 (hereinafter referred to as the “Authority” which expression shall, unless
repugnant to the context or meaning thereof, include its administrators, successors
and assigns) has invited proposals (‘the Applications”) by its Request for
Qualification — cum - Request for Proposal No. [number] dated [date] (the “RFQ CUM
RFP ”) for appointment of consultant for [name of assignment] (the “Consultancy”).

The Parties are interested in jointly bidding for the Consultancy as members of a
Consortium and in accordance with the terms and conditions of the RFQ CUM RFP
document and other bid documents in respect of the Consultancy, and

It is a necessary condition under the Consultancy document that the members of the
Consortium shall enter into a Joint Bidding Agreement and furnish a copy thereof
with the Application.

NOW IT IS HEREBY AGREED as follows:

1.

March 18

Definitions and interpretations: In this Agreement, the capitalised terms shall, unless
the context otherwise requires, have the meaning ascribed thereto under the RFQ
CUM RFP .

Consortium
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a) The Parties do hereby irrevocably constitute a consortium (the “Consortium”) for
the purposes of jointly participating in the selection process for the Consultancy.

b) The Parties hereby undertake to participate in the Bidding process only through
this Consortium and not individually and/ or through any other consortium
constituted for this Consultancy, either directly or indirectly or through any of their
Affiliates.

Covenants: The Parties hereby undertake that in the event the Consortium is
declared the selected Consultant and awarded the Consultancy, the Parties shall
enter into a contract for consultancy services (“Contract”) with the Authority and for
performing all obligations as the Consultant in terms of the Contract for the
Consultancy.

Role of the parties: The Parties hereby undertake to perform the roles and
responsibilities as described below:

a) Party of the First Part shall be the Member in Charge of the Consortium and shall
have the power of attorney from all Parties for conducting all business for and on
behalf of the Consortium during the selection process for the Consultancy and
until the Effective Date under the Contract;

b) Party of the Second Part shall be [role]; and
c) Party of the Third Part shall be [role]; and,

Joint and Several Liability: The Parties do hereby undertake to be jointly and
severally responsible for all obligations and liabilities relating to the Consultancy and
in accordance with the terms of the RFQ CUM RFP and the Contract, for the
performance of the Contract.

Member in-charge: Without prejudice to the joint and severe liability of all the Parties,
each Party agrees that it shall exercise all rights and remedies under the Contract
through the Member in Charge and the Authority shall be entitled to deal with such
Member in Charge as the representative of all Members. Each Party agrees and
acknowledges that:

a) any decision (including without limitation, any waiver or consent), action,
omission, communication or notice of the Member in Charge on any matters
related to the Contract shall be deemed to have been on its behalf and shall be
binding on it. The Authority shall be entitled to rely upon any such action, decision
or communication from the Member in Charge;

b) consolidated invoices for the services in relation to the Consultancy performed by
all the Members shall be prepared and submitted by the Member in Charge and
the Authority shall have the right to release payments solely to the Member in
Charge and the Authority shall not in any manner be responsible or liable for the
inter se allocation of payments, works etc. among the Parties;

C) any notice, communication, information or documents to be provided to the
Consultant shall be delivered to the authorized representative of the Consultant
(as designated pursuant to the Contract) and any such notice, communication,
information or documents shall be deemed to have been delivered to all the
Parties.

Representation of the Parties: Each Party represents to the other Parties as of the
date of this Agreement that:
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Such Party is duly organised, validly existing and in good standing under the laws
of its incorporation and has all requisite power and authority to enter into this
Agreement;

The execution, delivery and performance by such Party of this Agreement has
been authorised by all necessary and appropriate corporate or governmental
action and a copy of the extract of the charter documents and board resolution/
power of attorney in favour of the person executing this Agreement for the
delegation of power and authority to execute this Agreement on behalf of the
Party is annexed to this Agreement, and will not, to the best of its knowledge:

(i) require any consent or approval not already obtained;

(if) violate any Applicable Law presently in effect and having applicability to it;

(i) violate the memorandum and articles of association, by-laws or other
applicable organisational documents thereof;

(iv) violate any clearance, permit, concession, grant, license or other
governmental authorisation, approval, judgement, order or decree or any
mortgage agreement, indenture or any other instrument to which such Party is
a party or by which such Party or any of its properties or assets are bound or
that is otherwise applicable to such Party; or

(v) create or impose any liens, mortgages, pledges, claims, security interests,
charges or Encumbrances or obligations to create a lien, charge, pledge,
security interest, encumbrances or mortgage in or on the property of such
Party, except for encumbrances that would not, individually or in the
aggregate, have a material adverse effect on the financial condition or
prospects or business of such Party so as to prevent such Party from fulfilling
its obligations under this Agreement;

this Agreement is the legal and binding obligation of such Party, enforceable in

accordance with its terms against it; and

there is no litigation pending or, to the best of such Party’s knowledge, threatened
to which it or any of its Affiliates is a party that presently affects or which would
have a material adverse effect on the financial condition or prospects or business
of such Party in the fulfilment of its obligations under this Agreement.

Termination: This Agreement shall be effective from the date hereof and shall
continue in full force and effect until the Effective Date under the Contract, in case
the Consultancy is awarded to the Consortium. However, in case the Consortium is
not selected for award of the Consultancy, the Agreement will stand terminated upon
intimation by the Authority that it has not been selected and upon return of the Bid
Security by the Authority.

Miscellaneous

a)

b)

This Joint Bidding Agreement shall be governed by laws of India.

The Parties acknowledge and accept that this Agreement shall not be amended
by the Parties without the prior written consent of the Authority.

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND
DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.

SIGNED, SEALED & DELIVERED

For and on behalf of

MEMBER IN-CHARGE by:

March 18
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[Signature]

[Name]

[Designation]

[Address]

SIGNED, SEALED & DELIVERED
For and on behalf of

SECOND PART by:

[Signature]

[Name]

[Designation]

[Address]

SIGNED, SEALED & DELIVERED
For and on behalf of

THIRD by:

[Signature]

[Name]

[Designation]

[Address]

In presence of:

1. [Signature, name and address of witness]
2. [Signature, name and address of witness]
Notes:

1. The mode of the execution of the Joint Bidding Agreement should be in accordance
with the procedure, if any, laid down by the Applicable Law and the charter
documents of the executant(s) and when it is so required, the same should be under
common seal or official seal of all members.

2. Each Joint Bidding Agreement should attach a copy of the extract of the charter
documents and documents such as resolution / power of attorney in favour of the
person executing this Agreement for the delegation of power and authority to execute
this Agreement on behalf of the Consortium Member.

3. For a Joint Bidding Agreement executed and issued overseas, the document shall be
legalised by the Indian Embassy and notarized in the jurisdiction where the Power of
Attorney has been executed.
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Form 3E: Format for Power of Attorney for Authorised representative

Know all men by these presents, We, [name of organization and address of the registered
office] do hereby constitute, nominate, appoint and authorise Mr / Ms [name], son/ daughter/
wife of [name], and presently residing at [address], who is presently employed with/ retained
by us and holding the position of [designation] as our true and lawful attorney (hereinafter
referred to as the “Authorised Representative”), with power to sub- delegate to any person,
to do in our name and on our behalf, all such acts, deeds and things as are necessary or
required in connection with or incidental to submission of our Proposal for and selection as
consultant for [name of assignment], to be developed by Delhi Mumbai Industrial Corridor
Development Corporation Limited (the “Authority”) including but not limited to signing and
submission of all applications, proposals and other documents and writings, participating in
pre-bid and other conferences and providing information/ responses to the Authority,
representing us in all matters before the Authority, signing and execution of all contracts and
undertakings consequent to acceptance of our proposal and generally dealing with the
Authority in all matters in connection with or relating to or arising out of our Proposal for the
said Project and/or upon award thereof to us until the entering into of the Contract with the
Authority.

AND, we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or
caused to be done by our said Authorised Representative pursuant to and in exercise of the
powers conferred by this Power of Attorney and that all acts, deeds and things done by our
said Authorised Representative in exercise of the powers hereby conferred shall and shall
always be deemed to have been done by us.

IN WITNESS WHEREOF WE, [name of organization], THE ABOVE NAMED PRINCIPAL
HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS [date in words] DAY OF
[month] [year in ‘yyyy’ format].

For [name and registered address of organization]
[Signature]

[Name]

[Designation]

Witnesses:

1. [Signature, name and address of witness]
2. [Signature, name and address of witness]
Accepted

Signature]

[Name]

[Designation]

[Address]

Notes:
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The mode of execution of the Power of Attorney should be in accordance with the
procedure, if any, laid down by the applicable law and the charter documents of the
executant(s) and when it is so required the same should be under seal affixed in
accordance with the required procedure.

Wherever required, the Applicant should submit for verification the extract of the
charter documents and other documents such as a resolution/power of attorney in
favour of the person executing this Power of Attorney for the delegation of power
hereunder on behalf of the Applicant.

For a Power of Attorney executed and issued overseas, the document will also have
to be legalised by the Indian Embassy and notarised in the jurisdiction where the
Power of Attorney is being issued. However, the Power of Attorney provided by
Applicants from countries that have signed The Hague Legislation Convention, 1961
are not required to be legalised by the Indian Embassy if it carries a conforming
Appostille certificate.
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Form 3F: Format for Power of Attorney for Lead Member of JV/ Consortium

(To be executed by all members of the Consortium)

Whereas the Delhi Mumbai Industrial Corridor Development Corporation Limited (the
“Authority”) has invited proposals from empanelled applicants for selection of consultant for
[name of assignment]being developed under Delhi-Mumbai Industrial Corridor (DMIC)
Project, (the “Consultancy”).

Whereas, [name of Party], [name of Party] and [name of Party] (collectively the
“Consortium”) being Members of the Consortium are interested in bidding for the
Consultancy in accordance with the terms and conditions of the Request for Proposal and
other connected documents in respect of the Consultancy, and

Whereas, it is necessary for the Members of the Consortium to designate one of them as the
Member in-charge with all necessary power and authority to do for and on behalf of the
Consortium, all acts, deeds and things as may be necessary in connection with the
Consortium’s bid for the Consultancy and its execution.

NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS,

We, [name of Party] having our registered office at [registered address], M/s. [name of
Party], having our registered office at[registered address],and M/s.[name of Party],having our
registered office at [registered address], (hereinafter collectively referred to as the
“Principals”) do hereby irrevocably designate, nominate, constitute, appoint and authorise
M/s [name of Member In-charge], having its registered office at [registered address], being
one of the Members of the Consortium, as the Member In-charge and true and lawful
attorney of the Consortium (hereinafter referred to as the “Attorney”) and hereby irrevocably
authorise the Attorney (with power to sub- delegate to any person) to conduct all business
for and on behalf of the Consortium and any one of us during the bidding process and, in the
event the Consortium is awarded the Contract, during the performance of the services
related to the Consultancy, and in this regard, to do on our behalf and on behalf of the
Consortium, all or any of such acts, deeds or things as are necessary or required or
incidental to the submission of its bid for the Consultancy, including but not limited to signing
and submission of all applications, bids and other documents and writings, accept the Letter
of Acceptance, participate in bidders’ and other conferences, respond to queries, submit
information/documents, sign and execute contracts and undertakings consequent to
acceptance of the bid of the Consortium and generally to represent the Consortium in all its
dealings with the Authority, and/ or any other government agency or any person, in all
matters in connection with or relating to or arising out of the Consortium’s bid for the
Consultancy and/ or upon award thereof until the Contract is entered into with the Authority.

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and
things done or caused to be done by our said Attorney pursuant to and in exercise of the
powers conferred by this Power of Attorney and that all acts, deeds and things done by our
said Attorney in exercise of the powers hereby conferred shall and shall always be deemed
to have been done by us/ Consortium.

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS
POWER OF ATTORNEY ON THIS [date in words] DAY OF [month] [year in ‘yyyy’ format].

SIGNED, SEALED & DELIVERED
For and on behalf of

MEMBER IN-CHARGE by:
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[Signature]

[Name]

[Designation]

[Address]

SIGNED, SEALED & DELIVERED

For and on behalf of

SECOND PART by:

[Signature]

[Name]

[Designation]

[Address]

SIGNED, SEALED & DELIVERED

For and on behalf of

THIRD

by:

[Signature]

[Name]

[Designation]

[Address]

In presence of:

1. [Signature, name and address of witness]

2. [Signature, name and address of witness]

Notes:

1.

March 18

The mode of execution of the Power of Attorney should be in accordance with the
procedure, if any, laid down by the applicable law and the charter documents of the
executant(s) and when it is so required the same should be under common seal or
official seal of all members.

Wherever required, the Applicant should submit for verification the extract of the
charter documents and other documents such as a resolution/power of attorney in
favour of the person executing this Power of Attorney for the delegation of power
hereunder on behalf of the Applicant.

For a Power of Attorney executed and issued overseas, the document will also have
to be legalised by the Indian Embassy and notarised in the jurisdiction where the
Power of Attorney is being issued. However, the Power of Attorney provided by
Applicants from countries that have signed The Hague Legislation Convention, 1961
are not required to be legalised by the Indian Embassy if it carries a conforming
Appostille certificate.
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Form 3G: Format of Bank Guarantee for Bid Security

BG No.
Date:

1.

March 18

In consideration of you, Delhi-Mumbai Industrial Corridor Development
Corporation Limited, a company incorporated under the Companies Act, 1956,
having its registered office at Room No 341 B, 3rd Floor, Hotel Ashok, Diplomatic
Enclave, 50B Chanakyapuri New Delhi — 110021 (hereinafter referred to as the
“Authority” which expression shall, unless repugnant to the context or meaning
thereof, include its administrators, successors and assigns) having agreed to receive
the proposal of [Name of company], a company registered under the Companies
Act, 1956 and having its registered office at [registered address of company], [and
acting on behalf of a Consortium comprising of [name of company], [name of
company] and [name of company] (hereinafter referred to as the “Bidder” which
expression shall unless it be repugnant to the subject or context thereof include its
successors and assigns), for appointment as Consultant for [name of assignment]
(hereinafter referred to as the “Consultancy”) pursuant to the RFQ CUM RFP
Document dated [date] issued in respect of the Consultancy and other related
documents including without limitation the draft contract for consultancy services
(hereinafter collectively referred to as “RFQ CUM RFP Documents”), we [Name of
the Bank] having our registered office at [registered address] and one of its branches
at [branch address] (hereinafter referred to as the “Bank”), at the request of the
Bidder, do hereby in terms of relevant clause of the RFQ CUM RFP Document,
irrevocably, unconditionally and without reservation guarantee the due and faithful
fulflment and compliance of the terms and conditions of the RFQ CUM RFP
Document by the said Bidder and unconditionally and irrevocably undertake to pay
forthwith to the Authority an amount of Rs. [in figures] ([in words]) (hereinafter
referred to as the “Guarantee”) as our primary obligation without any demur,
reservation, recourse, contest or protest and without reference to the Bidder if the
Bidder shall fail to fulfil or comply with all or any of the terms and conditions
contained in the said RFQ CUM RFP Document.

Any such written demand made by the Authority stating that the Bidder is in default of
the due and faithful fulfiment and compliance with the terms and conditions
contained in the RFQ CUM RFP Document shall be final, conclusive and binding on
the Bank. We, the Bank, further agree that the Authority shall be the sole judge to
decide as to whether the Bidder is in default of due and faithful fulfilment and
compliance with the terms and conditions contained in the RFQ CUM RFP Document
including, Document including without limitation, failure of the said Bidder to keep its
Proposal valid during the validity period of the Proposal as set forth in the said RFQ
CUM RFP Document, and the decision of the Authority that the Bidder is in default as
aforesaid shall be final and binding on us, notwithstanding any differences between
the Authority and the Bidder or any dispute pending before any court, tribunal,
arbitrator or any other authority.

We, the Bank, do hereby unconditionally undertake to pay the amounts due and
payable under this Guarantee without any demur, reservation, recourse, contest or
protest and without any reference to the Bidder or any other person and irrespective
of whether the claim of the Authority is disputed by the Bidder or not, merely on the
first demand from the Authority stating that the amount claimed is due to the
Authority by reason of failure of the Bidder to fulfil and comply with the terms and
conditions contained in the RFQ CUM RFP Document including without limitation,
failure of the said Bidder to keep its Proposal valid during the validity period of the
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Proposal as set forth in the said RFQ CUM RFP Document for any reason
whatsoever. Any such demand made on the Bank shall be conclusive as regards
amount due and payable by the Bank under this Guarantee. However, our liability
under this Guarantee shall be restricted to an amount not exceeding Rs. [in figures]
([in words])).

This Guarantee shall be irrevocable and remain in full force for a period of 180 (one
hundred and eighty) days from the Proposal Due Date and a further claim period of
thirty (30) days or for such extended period as may be mutually agreed between the
Authority and the Bidder, and agreed to by the Bank, and shall continue to be
enforceable until all amounts under this Guarantee have been paid.

The Guarantee shall not be affected by any change in the constitution or winding up
of the Bidder or the Bank or any absorption, merger or amalgamation of the Bidder or
the Bank with any other person.

In order to give full effect to this Guarantee, the Authority shall be entitled to treat the
Bank as the principal debtor. The Authority shall have the fullest liberty without
affecting in any way the liability of the Bank under this Guarantee from time to time to
vary any of the terms and conditions contained in the said RFQ CUM RFP Document
or to extend time for submission of the Proposals or the Proposal validity period or
the period for conveying of Letter of Acceptance to the Bidder or the period for
fulfilment and compliance with all or any of the terms and conditions contained in the
said RFQ CUM RFP Document by the said Bidder or to postpone for any time and
from time to time any of the powers exercisable by it against the said Bidder and
either to enforce or forbear from enforcing any of the terms and conditions contained
in the said RFQ CUM RFP Document or the securities available to the Authority, and
the Bank shall not be released from its liability under these presents by any exercise
by the Authority of the liberty with reference to the matters aforesaid or by reason of
time being given to the said Bidder or any other forbearance, act or omission on the
part of the Authority or any indulgence by the Authority to the said Bidder or by any
change in the constitution of the Authority or its absorption, merger or amalgamation
with any other person or any other matter or thing whatsoever which under the law
relating to sureties would but for this provision have the effect of releasing the Bank
from its such liability.

Any notice by way of request, demand or otherwise hereunder shall be sufficiently
given or made if addressed to the Bank and sent by courier or by registered mail to
the Bank at the address set forth herein.

We undertake to make the payment on receipt of your notice of claim on us
addressed to [Name of bank along with branch address] and delivered at our above
branch which shall be deemed to have been duly authorised to receive the said
notice of claim.

It shall not be necessary for the Authority to proceed against the said Bidder before
proceeding against the Bank and the guarantee herein contained shall be
enforceable against the Bank, notwithstanding any other security which the Authority
may have obtained from the said Bidder or any other person and which shall, at the
time when proceedings are taken against the Bank hereunder, be outstanding or
unrealised.

We, the Bank, further undertake not to revoke this Guarantee during its currency
except with the previous express consent of the Authority in writing.
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The Bank declares that it has power to issue this Guarantee and discharge the
obligations contemplated herein, the undersigned is duly authorised and has full
power to execute this Guarantee for and on behalf of the Bank.

For the avoidance of doubt, the Bank’s liability under this Guarantee shall be
restricted to Rs. [in figures] ([in words]). The Bank shall be liable to pay the said
amount or any part thereof only if the Authority serves a written claim on the Bank in
accordance with paragraph 8 hereof, on or before [date].

and Delivered by [name of bank]

By the hand of Mr. /Ms. [name], it's [designation] and authorised official.

(Signature of the Authorised Signatory) (Official Seal)

Notes:

March 18

The Bank Guarantee should contain the name, designation and code number of the
officer(s) signing the Guarantee.

The address, telephone number and other details of the Head Office of the Bank as
well as of issuing Branch should be mentioned on the covering letter of issuing
Branch.
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Form 3H: Technical Proposal Submission Form

[Location, Date]
To

CEO & Managing Director

Delhi Mumbai Industrial Corridor Development Corporation Limited,
Room No. 341B, 3rd Floor, Hotel Ashok, Diplomatic Enclave,

50B Chanakyapuri, New Delhi — 110021, India

RFQ cum RFP dated [date] for selection of consultant for [name of assignment]
Dear Sir,

With reference to your RFQ cum RFP Document dated [date], we, having examined all
relevant documents and understood their contents, hereby submit our Technical Proposal for
selection as [name of assignment]. The Proposal is unconditional and unqualified.

We are submitting our Proposal as [sole applicant/ JV/ Consortium] [with] [insert a list with
full name and address of each Joint Venture/ Consortium/ Consultant].

If negotiations are held during the period of validity of the Proposal, we undertake to
negotiate in accordance with the RFQ cum RFP. Our Proposal is binding upon us, subject
only to the modifications resulting from technical discussions in accordance with the RFQ
cum RFP.

We understand you are not bound to accept any Proposal you receive.
Further:

1. We acknowledge that DMICDC will be relying on the information provided in the
Proposal and the documents accompanying the Proposal for selection of the Consultant,
and we certify that all information provided in the Proposal and in the supporting
documents is true and correct, nothing has been omitted which renders such information
misleading; and all documents accompanying such Proposal are true copies of their
respective originals.

2. This statement is made for the express purpose of appointment as the Consultant for the
aforesaid Project.

3. We shall make available to DMICDC any additional information it may deem necessary
or require for supplementing or authenticating the Proposal.

4. We acknowledge the right of DMICDC to reject our application without assigning any
reason or otherwise and hereby waive our right to challenge the same on any account
whatsoever.

5. We certify that in the last 3 (three) years, we have neither failed to perform on any
contract, as evidenced by imposition of a penalty by an arbitral or judicial authority or a
judicial pronouncement or arbitration award against the Applicant, nor been expelled
from any project or contract by any public authority nor have had any contract terminated
by any public authority for breach on our part.

6. We declare that:
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a) We have examined and have no reservations to the RFQ cum RFP, including any
Addendum issued by the Authority;

b) We do not have any conflict of interest in accordance with the terms of the RFQ cum
RFP;

¢) We have not directly or indirectly or through an agent engaged or indulged in any
corrupt practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practice, as defined in the RFQ cum RFP document, in respect of any
tender or request for proposal issued by or any agreement entered into with DMICDC
or any other public sector enterprise or any government, Central or State; and

d) We hereby certify that we have taken steps to ensure that no person acting for us or
on our behalf will engage in any corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice.

7. We understand that you may cancel the selection process at any time and that you are
neither bound to accept any Proposal that you may receive nor to select the Consultant,
without incurring any liability to the Applicants.

8. We declare that we are not a member of any other Consortium/JV applying for selection
as a Consultant.

9. We certify that in regard to matters other than security and integrity of the country, we or
any of our affiliates have not been convicted by a court of law or indicted or adverse
orders passed by a regulatory authority which would cast a doubt on our ability to
undertake the Consultancy for the Project or which relates to a grave offence that
outrages the moral sense of the community.

10. We further certify that in regard to matters relating to security and integrity of the country,
we have not been charge-sheeted by any agency of the Government or convicted by a
court of law for any offence committed by us or by any of our affiliates. We further certify
that neither we nor any of our consortium members have been barred by the central
government, any state government, a statutory body or any public sector undertaking, as
the case may be, from participating in any project or bid, and that any such bar, if any,
does not subsist as on the date of this RFQ cum RFP.

11. We further certify that no investigation by a regulatory authority is pending either against
us or against our affiliates or against our CEO or any of our Directors/ Managers/
employees.

12. We hereby irrevocably waive any right or remedy which we may have at any stage at law
or howsoever otherwise arising to challenge or question any decision taken by DMICDC
in connection with the selection of Consultant or in connection with the selection process
itself in respect of the above mentioned Project.

13. We agree and understand that the proposal is subject to the provisions of the RFQ cum
RFP document. In no case, shall we have any claim or right of whatsoever nature if the
consultancy for the Project is not awarded to us or our proposal is not opened or
rejected.

14. In the event of our being selected as the Consultant, we agree to enter into a Contract in
accordance with the contract prescribed in the RFQ cum RFP. We agree not to seek any
changes in the aforesaid form and agree to abide by the same.

15. We have studied RFQ cum RFP and all other documents carefully. We understand that
except to the extent as expressly set forth in the Contract, we shall have no claim, right
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or title arising out of any documents or information provided to us by DMICDC or in
respect of any matter arising out of or concerning or relating to the selection process
including the award of consultancy.

16. The Financial Proposal is being submitted in a separate cover. This Technical Proposal
read with the Financial Proposal shall be binding on us.

17. We agree and undertake to abide by all the terms and conditions of the RFQ cum RFP
Document.

We remain,

Yours sincerely,

Authorized Signature [In full and initials]:
Name and Title of Signatory:

Name of Firm:

Address:

(Name and seal of the Applicant/Member in Charge)
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Form 3I: Applicant’s experience

[Using the format below, provide information on each assignment for which your firm, and
each associate for this assignment, was legally contracted either individually as a corporate
entity or as one of the major companies within a JV for carrying out consulting services
similar to the ones requested under this assignment.]

e Projects without the proof of experience from client will not be considered for
evaluation.

e The key parameters like project cost, size, components and nature of assignment
should be clearly reflected in the proof of experience provided by the consultant. The
proof, without the sufficient information necessary for evaluation, shall not be
considered.

o For Eligible Projects, ongoing projects completed to 80 percent can be considered.

Assignment Name and project cost: Approx. value of the contract (in INR in
Crore):

Country: Duration of assignment (months):

Location within country:

Name of Client: Total No. of staff-months of the assignment:

Address: Approx. value of the services provided by
your firm under the contract (in INR in
Crore):

Start Date (Month/Year): No. of professional staff — months provided

Completion Date (Month/Year): by associated Consultants:

Name of Lead Partner: Name of senior professional staff of your firm
involved and functions performed (indicate

Name of Associated Consultants, If any: most significant profiles such as Project
Director/Coordinator, Team Leader):

Narrative Description of Project:
(highlight project capital cost in the narration)

Description of actual services provided by your staff within the assignment:

Firm’s Name:

Authorized Signature:

Note:

For the purpose of evaluation of applicants INR 50.0 (INR Fifty only) per USD shall be
considered as the applicable currency conversion rate. In case of any other currency the
same shall first be converted to USD as on the date 60 days prior to the proposal due date
and the amount so derived in USD shall be converted in to INR at the aforesaid rate. The
conversion rate of such currency shall be the daily representative exchange rates published
by the IMF for the relevant date.

Please limit the description of the project in two A4 size sheet of paper. Descriptions
exceeding two A4 size sheet of paper shall not be considered for evaluation.
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Form 3J: Description of Approach, Methodology and Work Plan for Performing the

Assignment

Project

Management and Technical approach with methodology and work plan are key

components of the Technical Proposal. The consultant is suggested to present its Technical
Proposal divided into the following chapters:

a)
b)

c)
d)

March 18

Project Management Approach
Technical Approach and Methodology,
Work Plan, and

Organisation and Staffing.

Project Management Approach: In this section the consultant shall explain its overall
philosophy with project management, the systems, tools and processes used to
manage the cost and schedule. Specifically, the consultant must describe how it will
organize and deliver the project management tasks/deliverables required in Terms of
Reference. Please limit the discussion to four (04) single sided pages (two double
sided pages). Discussions greater than this limit shall not be considered for
evaluation.

Technical Approach and Methodology. In this chapter the consultant should explain
the understanding of the objectives of the assignment, approach to the services,
methodology for carrying out the activities to obtain the expected output and the
degree of detail of such output. The consultant should highlight the problems to be
addressed along with their importance and explain the technical approach the
consultant would adopt to address them. The consultant should also explain the
proposed methodologies to adopt and highlight the compatibility of those
methodologies with the proposed approach. Please limit the discussion to 20 single
sided pages (10 double sided pages). Discussions greater than this limit shall not be
considered for evaluation.

Work Plan. In this chapter the consultant should propose the main activities of the
assignment, their content and duration, phasing and interrelations, milestones
(including interim approvals by the Client) and delivery dates of the reports. The
proposed work plan should be consistent with the project management and technical
approach and methodology, showing understanding of the TOR and ability to
translate them into a feasible working plan. A list of the final documents, including
reports, drawings, and tables to be delivered as final output, should be included here.
The work plan should be consistent with the Work Schedule of Form 30.

Organisation and Staffing. In this chapter the consultant should propose the structure
and composition of the proposed team. The consultant should list the main
disciplines of the assignment, the key expert responsible, and proposed technical
and support staff.
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Form 3K: Team Composition and Task Assignments

1. Professional staff'

Name of staff Firm Area of expertise | Position assigned Tasks assigned

2. Support staff

Name of staff Firm Area of expertise Position assigned Tasks assigned

! Consultants, who are executing ongoing mandates with the Client, must propose a
separate team of Key Personnel while bidding for this project. The Key Personnel proposed
above should be available for presentations/ discussions /meetings with the Client, State
Government etc.
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Form 3L: Curriculum Vitae (CV) for Proposed Professional Staff (with one page of

summary of expe

rience)

1. | Proposed position
2. | Name of firm
3. | Name of staff [First] [Middle] [Surname]
4. | Date of birth
5. | Nationality
6. | Education [Indicate college/university and other
specialized education of staff member,
giving names of institutions, degrees
obtained, and year of obtainment starting
from the latest degree]
7. | Membership of Professional
Organizations
8. | Training & Publications [Indicate  significant  training  since
education degrees (under 5) were
obtained]
9. | Countries of Work Experience [List countries where staff has worked in
the last ten years]
10.| Languages Language Proficiency (good/ fair/ poor)
Speaking Reading Writing
English
11.| Employment record | Name of | Position held Duration
[Starting with | Organization
present position, list YYYY to present
in reverse order
every employment
held by staff
member since
graduation]
12.| Details of tasks
assigned
13.| Work  Undertaken | [Among the assignments in which the Staff has been
that Best lllustrates | involved, indicate the following information for those
Capability to | assignments that best illustrate staff capability to handle the
Assigned Handle the | tasks assigned]
Tasks Assigned Name of assignment or project:
Year:
Location:
Client:
Project Cost:
Main project features:
Positions held:
Activities performed:
14. Name of assignment or project:
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Year:

Location:

Client:

Project Cost:

Main project features:
Positions held:
Activities performed:

15.| Certification

I, the undersigned, certify that to the best of my knowledge
and belief, this CV correctly describes me, my qualifications,
and my experience. | understand that any wilful
misstatement described herein may lead to my
disqualification or dismissal, if engaged.

Signature

Signature

Date: [dd/mm/yyyy]

Date: [dd/mm/yyyy]

Name of staff member:

Name of Authorized Signatory:

Note:

Please restrict the number of pages per CV to four (04) pages (two sheets if printed both
sides). The one-page summary shall be over and above the four (04) page CV. Pages in the
CV greater than these limits shall not be considered for evaluation.
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S.No. | Name of key staff Staff input (in the form of a bar chart) Total staff input
M1 (M2 |M3 |M4 | M5 | M6 (months)
Name of support staff
Total
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Form 3N: Work Schedule

A. Field investigations and study teams

SN Activity Months (in the form of a bar chart) Total

ML |M2 |M3 |[M4 |M5 |M6 |n (months)

Total

B. Completion and submission of reports

SN Reports Program (date)
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Section 4. Financial Proposal — Standard Forms

Form 4A: Financial Proposal Submission Form
Form 4B: Summary of Costs

Form 4C: Breakdown of Costs

Form 4D: Breakdown of Remuneration Of key staff
Form 4E: Breakdown of Out of Pocket Expenses
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Form 4A: Financial Proposal Submission Form

[Location]
[Date]
To

CEO and Managing Director,

Delhi Mumbai Industrial Corridor Development Corporation Limited,
Room No. 341B, 03rd Floor, Hotel Ashok

Diplomatic Enclave, 50B Chanakyapuri,

New Delhi — 110021

India
Dear Sir,
Subject: Consultancy Services for [name of assignment].

We, the undersigned, offer to provide the consulting services for [name of assignment] in
accordance with your Request for Qualification — cum - Request for Proposal dated [date]
and our Proposal. Our attached Financial Proposal is for the sum of [amount(s) in words and
figures].

Our Financial Proposal shall be binding upon us subject to the modifications resulting from
arithmetic correction, if any, up to expiration of the validity period of the Proposal, i.e. [date].

We undertake that, in competing for (and, if the award is made to us, in executing) the above
contract, we will strictly observe the laws against fraud and corruption in force in India
namely “Prevention of Corruption Act 1988”.

We understand you are not bound to accept any Proposal you receive.
We remain,

Yours sincerely,

Authorized Signature [In full and initials]:
Name and Title of Signatory:
Name of Firm:

Address:
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Form 4B: Summary of Costs

Item

Amount in words

Amount in figures
Cost (INR)

Costs of Financial Proposal
(including all other taxes)

Service Tax

Total cost of Financial
Proposal (including service
tax)

Service tax would be payable at the applicable rates as may be in force from time to time.

Form 4C: Breakdown of Costs

Cost Component

Amount in words (INR)

Amount in figures (INR)

Remuneration

Out of pocket expenses

Cost of financial proposal

March 18

pg. 58




Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for
Dighi Port Industrial Area in Maharashtra under DMIC Project

Form 4D Breakdown of Remuneration

. Input Amount (in Indian
N Posit taff- th Rat
ame osiion | StaftmonthRate | o« months) Rupees)
Key Staff
Support Staff
Total Costs
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Form 4E Out of Pocket Expenses

SN Description Unit Unit cost Quantity | Amount (INR)
Per diem allowances (including | Day
board and lodging)
Air Travel Trip
Local travel expenses Day
Total
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Section 5. Terms of Reference

Background

Delhi Mumbai Industrial Corridor Development Corporation Ltd (DMICDC) is undertaking the
activities related to Preparation of Master Planning and Preliminary Engineering for the Dighi
Port Industrial Area in Maharashtra. An area of approximately 3000 hectares has been
demarcated for the development of the Dighi Port Industrial Area.

51 Aim and objectives of the assignment
5.1.1 The objectives of the assignment are:

1. To review the perspective plan/concept master plan and other available reports and
apprise themselves of the theme and concept for the proposed Node which takes into
account the unique value proposition, the existing physical characteristics of the site
and the current and future market demand as envisaged by the perspective plan.

2. To prepare a demand assessment to establish the industry mix, the range of economic
activities, projected population and employment for the identified Economic Node and
prepare a detailed financial analysis that together will form the basis for the
development program for the detailed master plan.

3. To prepare a detailed master plan including geo-referenced cadastral maps for the
identified land area which will include urban design guidelines, plotting plan, landscape
design strategy for the master plan, signage guidelines, etc. as per this TOR

4. To prepare a statutory plan for approval by the state town planning department or the
relevant local authority as may be applicable

5. To review the provision of roads and highway structures, structures and all utility
services for example, drainage, electricity, gas, ICT, water, sewerage etc, including
treatment plants, raw water transmission mains, sewage collection, industrial water and
recycled water for irrigation& flushing, as described in the notified/in principle approved
maps, report and in other relevant documents. Develop strategies including
sustainability (during and after construction) which will allow for phased construction in
accordance with the Client's mandate

6. To prepare preliminary engineering design and drawings for roads, highway structures
and utility services for the designated area within the identified Economic Node site
incorporating strategies for sustainability, value addition and value engineering. To
achieve the DMIC objective of development of world class economic nodes and
clusters, it is essential that the planning and design for trunk level infrastructure should
meet the best international practices, specifications and standards in terms of quality
and sustainability. The development of the Economic Node has been envisioned,
conceptualised and planned to meet these quality standards and aspects of
sustainability. To ensure that the design and the preliminary engineering is done with
the objective of delivering world class trunk infrastructure to global size and scale, it is
necessary that the same should comply with the related best international practices,
methods, specifications and standards with respect to planning and designing of
infrastructure by using internationally accepted standards in respect of this assignment.
The consultant should first identify the best practices & then derive and adopt the
international standards, specifications which are best suited for translating the vision of
DMIC to reality.

7. Based on financial and technical assessment the consultant shall work out the
appropriate implementation structure to be worked out in consultation with client.

8. To prepare technical schedules of tender and bidding documents for issuing
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contracts for entire area in package(s), if required.

To assist the Client in the process of selection of contractor(s), and provide technical

assistance to Client during Detailed Design by the contractor(s) ensuring highest quality
standards in implementation.

10. The consultant shall also provide necessary information and prepare documents as per
the formats provided by DMICDC for budgetary approvals and fund allocation for project
implementation.

11. Financial/Market Analysis: The consultant should undertake financial analysis for the
project, which will also include estimation of financial IRR etc. for the project.

5.2

521

5.2.2

5.2.3

524

5.3

53.1

Broad scope of services

The consultant shall perform all works as necessary to fulfil the aim and objectives
of the assignment. The indicative man months for key staff are provided.
However, the consultants are free to make their own estimate of man months
required for effective execution of the project.

While estimating man months it has been assumed that each expert will be
assisted by an adequate number of support staff.

For all structural designs and drawings the consultant, at his own cost, shall get
the proof check done by registered structural designer/engineer before submitting
for the approval of the client. The cost of proof checking shall be borne by the
consultant.

The consultancy assignment shall be carried out in the following parallel or
overlapping parts as the case may be:

Part A: Project Management

Part B: Inception of the Project

Part C: Technical Assessments, Market Survey and Demand Assessments,
and Financial Feasibility Model

Part D: Preparation of Final Base Map

Part E: Land Capability Analysis

Part F: Preparation of Concept Master Plan

Part G: Detailed master planning and Statutory Plan

Part H: Detailed Urban Design guidelines and Preparation of Landscape
Development strategy

Part I: Drawings for Plot control sheets/ plot demarcation drawings, the
development of a GIS database for the plan, and

Part J: Preliminary Design of roads, highway structures and utility

services within the designated area in identified Economic

Node/Cluster of the Industrial Corridor

Part K: Preparation of tender documents and drawings for selection of
contractor(s) and provide assistance to Client during Detailed
Design stage

Detailed scope of services for Part A: Project Management
The Consultant shall perform all the Project Management activities necessary

for proper planning, management and control of the Consultant’s work. Below are
some of the typical tasks that are required to be performed by the Consultant:

5.3.1.1 Participate in the project kick-off workshop with project stakeholders. The kick-
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off workshop shall accomplish the following objectives:
a) common understanding of the project goals and objectives
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5.3.1.3

53.14

5.3.15
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b) align the vision and goals of all project participants toward
cooperation and project success

c¢) define respective roles and responsibilities and

d) agree on the methods of communication and reporting throughout
the project duration.

Participate in monthly progress review meetings. The Consultant shall also
present a Corrective Action Plan if there are any delays or missed milestones.
Conduct (1) Constructability Review and (2) Value Engineering session with
stakeholders, the details of which would be provided by Client at a later
date. Constructability is part of the design process. Constructability reviews
during preliminary design consist of (a) viability of constructing the design as
proposed i.e. can it be built in a cost effective manner or are there better
alternative (b) ensures incorporation of sustainability during construction
(material sourcing, recycling, water usage, storage etc) (c) ensures
environmental, health and safety practices as per program standards.

Work Schedule: The Consultant shall submit within 30 (thirty) days of Award
of work, a detailed schedule for the Consultant’'s scope of work .The schedule
should include all the deliverables and key milestones at the top of the schedule.

a) All schedules shall be created, maintained and submitted to Client in the
latest version of Oracle Primavera P6 or Microsoft Project in an electronic
format.

b) The Consultant shall create and submit an initial Baseline Schedule that will
be approved by Client. Upon approval, the copy of the Baseline will become
the first Current Schedule.

c) The Current schedule shall be actively updated and maintained by
the Consultant every month.

d) All schedules shall follow the Critical Path Method (CPM)/GANT chart
of scheduling and shall have meaningful and realistic logical ties and
relationships between activities.

e) The Primavera P6 or Microsoft Project schedule file should be updated
and submitted at least once a month.

f) Activity durations should be reasonable (typically not more than 30
days duration except for project management tasks, procurement activities
for long lead items or any other activity that obviously needs to be of longer
duration).

g) The Consultant shall use only zero or positive total float and lags on
all activities in the baseline and all other versions of the schedule.

h) A schedule narrative document shall accompany the -electronic
schedule describing work performed in the past month.

i) List the major tasks completed to date and the planned work that will
be performed in the upcoming month.

Project Management during the handholding period

5.3.2 Prepare and submit a Monthly Progress Report along with GANTT chart during the

5.3.3

March 18

handholding period.

Payment Application shall be accompanied by monthly progress reports,
detailed description of the work performed by the Consultant, monthly progress
schedule and any other required proof or documentation that clearly validates the
payment request for the work performed.

pg. 63



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for

5.3.4

5.3.5

5.4

54.1

55

5.5.1

5511

551.2

5.5.1.3

5514

March 18

Dighi Port Industrial Area in Maharashtra under DMIC Project

All payments are subject to timely submission of monthly progress report and
the monthly updated electronic schedule file in the required and acceptable format.
Quality Assurance Plan: The Consultant should have a Quality Assurance Plan
(QAP) for all design and documentation activities. The QAP should be presented
as a separate section in the final report.

Detailed scope of services for Part B: Inception of the project

The consultant, after Team mobilization, shall prepare and submit an Inception
report. The inception report shall spell out clearly the following, but not limited to:

a) A detailed work schedule as mentioned above

b) Details of Team mobilization including Key experts and the support team

c) Logistics arrangements, if any

d) Details of the survey to be conducted

e) Identification of the data sources

Detailed scope of services for Part C: Technical Assessments, Market Survey
and Demand Assessments, and Financial Feasibility Model

General

The Consultant will review the Perspective Plan/concept master plan/other
important documents and identify the context under which the Node is proposed to
be developed. In carrying out the review the consultant will apprise themselves of
the following

The theme and concept for the proposed Node which takes into account the unique
value proposition, the existing physical characteristics of the site and the current and
future market demand as envisaged by the perspective plan.

Any proposed land use plan or master plan as part of the perspective plan shall be
reviewed along with any initial observations related to demand assessments for
infrastructure and utilities

Any other related reports developed by other state or central agencies related to
external connectivity or trunk infrastructure that may have an impact on the
identified Economic Node.

Any initial observations or deviations related to the above shall be highlighted by the
consultant as a part of their review report.

The Consultant shall conduct an analysis of existing climatic conditions and flora
of the region for inputs into the master planning and preliminary design of the
demarcated area. Prior to conducting the analysis, the details which are
readily and authentically available with reference to fresh scientific parameters,
should be checked.

The Consultant shall integrate specific measures for the implementation of a
sustainable development apart from those stipulated by government
regulations. The measures shall include, but not be limited to the following-
integrated water management, rain water harvesting, water reuse, integrated
Solid Waste Management plan, use of renewable energy and use of sustainable
materials during construction.

The Consultant shall conduct an assessment of existing infrastructure in the
surrounding areas of the site and analyze the availability of water,
power, transportation and other relevant services for use of the project and
projected demand. Site assessment and related parameters should be
checked with the existing available studies, to avoid misconceptions and at the
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same time, to match the vision of development.

The Consultant shall assess the existing planning regulations for ease in
implementation of the project. The consultant shall ensure that the project is
developed within the overall planning regulations applicable for the site.

5.4.2 Surveys and investigations

5.4.2.1 The consultant will be responsible for collecting basic information regarding the

5422

54.2.3

5424

5.4.2.5

54.2.6

5.4.2.7

site, its surrounding and available infrastructure. The consultant shall procure the
data regarding land boundaries, topography, land acquisition etc. Also, the
procurement of the satellite imagery is the responsibility of the consultant. If
additional data is needed, the client will support the consultant in terms of
procurement of the data based on specific request by the consultants.

The consultant will also collect information on any proposed development
projects in the vicinity or development policies that could have an impact on the
proposed development program or the proposed master plan for this project

The Consultant shall assess all the prior site surveys at an early stage. The
consultant shall validate the project boundary and demarcation of the site. The
Consultant is encouraged to make themselves aware of the prior reports and
studies even while submitting the proposal. The Consultant shall conduct a
Material survey for materials which are traditionally/ conventionally used to
identify the material sources, and sample tests of material properties,
approximate lead for transport.

The Consultant will collect information related to Land use, zoning map as per
adopted development plan if any, and shall also carry out reconnaissance
survey of the site area to gauge an overall idea about the terrain, and build
up a detailed list/ inventory of existing roads/ culverts/ structures, if any, in the
project area for reference purposes. Geotechnical studies and hydraulic &
hydrological data will also be available from previous studies.

The Consultant shall carry out a detailed physical site survey to map all relevant
physical features along with a topographic survey and/or any other survey
required for the site area and prepare contour maps and labels as required for
the project.

The Consultant shall conduct traffic surveys including traffic volume count
and origin-destination surveys wherever there is through traffic on the existing
network. The Consultant shall assess traffic generated from the development as
an input into the preliminary design for roads in the demarcated area as per
details in the TOR. The ROW in the Site Survey and Finalisation of Maps
report cannot be changed, however the Consultant can suggest changes to lane
configurations and update the previous traffic estimates based in the latest
survey.

The Consultant shall carry out geotechnical investigations and sub-surface
explorations for proposed bridges/ highway structures over rivers and high
embankments and conduct all relevant laboratory and field tests on soil as per
the relevant IRC and other codes/manuals with detailed report on the
geotechnical investigations.

5.4.3 Technical assessments

5431

54.3.2
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The Consultant shall assess prior proposals pertaining to the site and the
surrounding region and ensure integration of proposals that have been accepted
or are under implementation within the planning purview of this project.

The Consultant shall include analysis of information collected in the Technical
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Assessment Report and Design Basis Report as part of this stage of works.
Previous reports and studies shall be available for scrutiny of the Applicant prior
to Proposal Due Date at Client’s office. A list of available reports includes “The
Overall Perspective Plan for the Region”.

5.4.3.3 The Consultant shall assess the site in terms of various parameters such as but

not limited to topography, vegetation, soil conditions, drainage system,
existing village settlements locally called ‘Gamtal’ areas and climate. The
Consultant shall highlight the learning from this study and demonstrate their
usefulness as an input to various stages of this assignment in the Technical
Assessment Report.

5.4.3.4 The existing situation assessment is to done as part of the Technical assessment

54.4
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report shall include the following, but not limited to:
1. Review of all existing proposal, sectorial policies, strategies available
2. Demographic Characteristics
3. Regional Economic base assessment & Economic sector assessment
4. Transport sector assessment
5. Infrastructure and utilities assessment
6. Water resource and water management assessment
7. Geomorphological studies
8. Coastal areas and its management
9. Environment mapping and its assessment
10. Heritage and conservation

Market Survey and Demand Assessment

The consultant shall review the findings of the perspective plan and information
related to economic sectors and industry types to carry out a focused market survey
and demand assessment specific to the proposed Economic Node. This shall
include:

A macroeconomic review of the region to assess regional and locational strengths
and constraints and analysing the investment climate with respect to existing
resources and potential sectors that would influence the successful development of
the proposed project;

Competitor analysis for similar developments in the project area and South India
sub-region and Demand Assessment to analyse future development prospects,
identify target sectors / markets based on the competitive and comparative
advantage to enhance the pace of economic development, and ensure balanced
development;

Developing the estimate for the likely space demand from the identified target
industries for space within the project,

Special infrastructure requirements to market the project to targeted companies.
Identify services that could help the project, such as retail, community level facilities
and so on, or that could exploit location-specific resources;

An analysis of the regulatory and policy scenario and institutional mechanism along
with the incentives offered by the Central/State Government. In addition the
consultant will identify policy incentives available as per Central and State
Government policies for applicable industries;

Inventory of existing, on-going and proposed land use, industry and infrastructure
development initiatives in the vicinity of the proposed project area;

Development of a product mix to be used as a basis for master planning of the
project which will include among other things, a list of industries and activities with
land requirements, estimate of land and building area for commercial, retail,
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institutional and supporting amenity developments along with an estimate of housing
demand by housing type, with numbers for resident population, and employment
estimates.

5.4.5 Development of afinancial feasibility model

Develop a financial feasibility model by taking into account the proposed
development mix, broad costs for development, broad project structuring, and
conducting a sensitivity analysis by taking into account various factors that could
impact the development including pricing, income and cost assumptions, EBIDTA
cash flows over the project period, and assessment of project returns (NPV and
IRR).

5.5 Detailed Scope of Services for Part D: Preparation of Final Base Map

The consultant shall prepare the Final Base map considering the following:

l. The High-Resolution of 0.5/0.6 M of Geo-eye/Quick Bird or latest Satellite Imagery
will be procured by the consultant from NRSC as per the availability of the data. The cost for
the procurement of the satellite imagery shall be borne by the consultant.

Il. Geo-referencing of Satellite image with the revenue maps and verification of the
same with the Topographic survey data. Digitization of geo-referenced revenue village maps
wherever required.

M. Preparation of updated base map by superimposition of combined maps over
satellite imagery.

The Final Base map shall highlight the Existing settlements in the vicinity and within the Site
(if any), Existing road network within and in the vicinity of the Site, Existing physical features
such as water bodies, streams, hills/hillocks, rocky areas, Forests etc., Administrative
boundaries of villages that fall within the Site, Built up features such as temples/shrines etc.

5.6 Detailed Scope of Services for Part E: Land Capability Analysis

The consultant is required to conduct Land Capability analysis using GIS based parametric
analysis. It is required to consider individual parameters such as environment, demography,
economy, transport etc. along with multiple sub parameters under each sector wherever
applicable.

The consultant is required to prepare a grid of appropriate scale for the same and parametric
values is to be provided for each grid for various factors to arrive at a composite map.

It is required to derive a quantitative assessments for the same for evolving necessary
product mix, essential physical, social and transportation networks, environment/ water
network and selection of the suitability of the land for the defined product mix.

5.7 Detailed Scope of Services for Part F: Preparation of Concept Master Plan

5.7.1 The preparation of a Detailed Master Plan will be preceded by the formulation of
key design and development principles for the Master Plan. Among other things
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these will include KPIs for sustainable development and smart city development.
These principles and KPIs will also become the basis of evaluation for three
master plan options to be developed and presented to the client for their
consideration. Each of the concepts will at a minimum include the following:

Overall illustrative master plan at a scale of 1:2500 illustrating general delineation
of proposed land uses, building massing, vehicular and pedestrian circulation,
open space relationships, and development character

Circulation plan at the level of arterial, sub-arterial and collector street network,
including site ingress/egress, vehicular circulation patterns, pedestrian circulation
and vehicular parking

Broad location, demand, and plots identified for various infrastructure components
including but not limited to water, sewerage, drainage, power, gas and
telecommunication infrastructure

Preliminary open space plan

Preliminary 3D sketches for design theme and character of the development

Land and building area statement with ground coverage, FSI, building mass and
bulk metrics on a GIS platform

In consultation with the client, carry out an assessment of the three concept master
plans using the KPIs and assessment criteria and provide recommendation on the
preferred master plan

Detailed Scope of Services for Part G: Detailed Master Plan and Statutory Plan

Develop the client approved master plan option with the following:

Overall illustrative master plan at a scale of 1:2500 illustrating final delineation of
proposed land uses, building massing, vehicular and pedestrian circulation, open
space relationships, and development character

Circulation plan at the level of arterial, sub-arterial and collector street network,
including site ingress/egress, vehicular circulation patterns, pedestrian circulation
and vehicular parking

Firm location and plots identified for various infrastructure components including
but not limited to water, sewerage, drainage, power, gas and telecommunication
infrastructure

Final open space plan and landscape development strategy

Up to 5 final high quality 3D aerial or eye-level renderings for design theme and
character of the development

Final land and building area statement with ground coverage, FSI, building mass
and bulk metrics on a GIS platform

Detailing of the final master plan shall include the following:

Land use mix and land area allocation for various uses in a form of land use map
with illustrative building footprints and tabulation of land areas

Identification of Right-of-Way for all major utility corridors, transportation networks
etc.

Urban Design guidelines to supplement statutory development control regulations
to bring about a cohesive development pattern and design element into the
development.

Preparation of Statutory master plan shall include the following:

The consultant shall prepare necessary drawings, reports, development control
regulations, area statements, and other material as may be necessary for
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submission of the master plan to the SPA or local authority as the case may be for
approval of the master plan.

The consultant shall provide necessary support to the Client in carrying out the due
process requirements for the statutory adoption of the master plan.

5.9 Detailed Scope of Services for Part H: Detailed Urban Design Guidelines and

5.9.1

5.9.11

5.9.1.2

5.9.1.3

59.14

5.9.15

5.10

Preparation of Landscape Development strategy
The preparation of design guidelines and landscape strategy shall include:

Preparation of development guidance in the form of an urban design and
development guidebook /pattern book which will define massing, height and
material (if required by client) parameters for buildings, compound walls, gates and
such other features along with images, sketches to graphically explain the same.
Guidance for development standards for public places — paving, materials,
features, characters etc.

Guidance for development of street and information signage according to branding
guidelines and brand identity material established for the development

Schematic representation of key design features within the development like
gateways, key nodes, junctions, plazas etc. as a guidance for development by the
clients in the future

Open space and landscape strategy with typical details for three typologies of
landscape — maintained parks and gardens with hardscape, softscape and
street/park furniture; basic ground covered landscape areas with shrubs and
planting; natural areas with native vegetation and managed landscapes.

Detailed Scope of Services for Part I Drawings for Plot control sheets/ plot
demarcation drawings and the development of a GIS database for the plan

General: Plot control sheets or plot demarcation plans shall be developed for each saleable
plot identified within the development. This plot control sheet shall serve as a standard
supplement to an allotment plan and lease agreement for each plot to be handed over to the
tenant. The overall master plan shall be divided into clusters or sectors and plots shall be
numbered in a systematic manner in consultation with the client. The plot control sheets
shall typically be A2 or A3 or suitably sized drawings sheets containing information displayed
in a clear and unambiguous manner the format for which shall be approved by the client.
The plot control sheets shall include the following minimum information and other details as
requested by the client:

March 18

e Cluster or Sector name and identification of the location of the said plot

e Location plan for the plot

e Scaled up plot plan showing vertices of the plots with suitable coordinates of
each vertex in a latitude-longitude format or Northing Easting format as per
client instructions

o Key dimensions between vertices

e Set back lines and key development regulations indicated graphically on the
plot control sheet with the intent to provide a summary of regulations at a
glance to the tenant.

o Key information about the development parameters for the plot like location
and capacity of available utility connections, access control requirements etc.
in consultation with the client.

¢ The consultant shall also develop a GIS database for the entire master plan
operable in an ARCGIS 10.0 format. All shapefiles so generated for the
master plan shall be georeferenced and correspond to the plot control
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coordinates and actual ground survey. The GIS database will include key
information on each plot pertaining to area, address, land use, setback
requirements, permissible and consumed FAR, and additional fields as may
be necessary and indicated by the client to have an operational geo database
for management of the development.

Detailed scope of services for Part D: Preliminary Design of roads and
infrastructure within the designated area

General

5.11.1.1 The intent of this part is to prepare integrated preliminary engineering design of

all roads and utility services within the designated area. The Consultant shall
design services to each parcel giving provision for individual connections and
metering for each parcel as defined in the Site Survey and Finalisation of
Maps report. The Consultant shall refer previous studies and reports and make
reasonable estimates with regards to the land use and population in each
parcel and provide but not limited to typical arrangements, numbers, locations
and demand for each parcel. The Preliminary Design Report shall form the
basis of further works in this assignment.

5.11.1.2 The Consultant shall conduct a roads and utility infrastructure assessment of

b)
c)

d)

f)

)

h)

)
K)
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the site based on the product mix, Site Survey and Finalisation of Maps report.
The assessments shall include but not be limited to demand and systems
analysis of road network, drinking water, recycled water, industrial water, power,
sewage, storm water, gas and telecom networks. The systems shall be
designed keeping the O&M and ultimate management in perspective. The
details include, but not limited to, the following:

Investigate and identify existing and/or proposed traffic and transportation modes
existing in the project influence area and vicinity.

Investigate availability and capacity of existing utility infrastructure if any.
Investigate jurisdictional agencies and their standards and requirements (i.e.,
central, state and local governments, environmental agencies and other
relevant agencies).

Obtain information on preferred local construction materials.

Establish horizontal and vertical control for mass grading based on available
information however, GTS benchmarks are preferred.

Prepare contour information for proposed sub-grade for the total site. The level of
accuracy shall not be less than that of input information.

Coordinate with local telecommunications/cable companies and provide corridors
to accommodate their duct bank system along with the other project support
systems.

Investigate the details pertaining to existing highway structures (if any) (e.g.
river crossings) and identify the same.

Coordinate with local gas supply companies and provide corridors to
accommodate the network system along with the other project support systems.
Coordinate with Power network company and provide the corridor and space to
accommodate the electrical network system.

Consultant shall coordinate with the stakeholders to study, analyze and if
required, further strengthen the water supply scheme prepared by Client.
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5.11.1.3 The Consultant shall coordinate design coordination workshops in order to
coordinate the design interface between service connections from adjoining
areas. Consultant to incorporate requirements such as below but not limited to:

a) Accommodating service alignments to treatment plants

b) Accommodating discharge capacities in the trunk network from adjoining area

c) Accommodating additional capacities in the treatment plants for discharges
from adjoining areas

d) Pumping infrastructure (if any)

e) Flood management measures to be implemented

f) Any other requirements generated during coordination meetings for seamless
integration of services from adjoining areas

5.11.1.4 Interface management: The Consultant shall manage the interface of various
services in the designated area and from adjoining areas to ensure seamless
integration of services. The Consultant shall also manage interface of services
in case implementation is carried out through multiple contractor.

5.11.1.5 The Consultant shall coordinate between various state agencies and other
stakeholders in order to incorporate requirements and considerations. The
Consultant shall coordinate preliminary design of roads, highway structures and
infrastructure with the design of other elements being carried out by these
agencies. It is the intent of the Client to carry out detailed design and
execution of key infrastructure such as WTP, STP and CETP by separate
agencies. The Consultant shall either leave provision for such elements or
coordinate with those agencies if appointed during the tenure of this assignment.

5.11.1.6 The Consultant shall propose specific measures and engineering design to
mitigate any detrimental aspect for all roads and services.

5.11.1.7 The Consultant shall study and consider the implications of such flood
management measures for all roads and services in the designated area.

5.11.1.8 In consultations with the Client and other stakeholders, the Consultant shall
assess limitations such as no discharge of treated water, storm water etc. The
Consultant shall make/ leave specific provisions in the preliminary design of
services/ utilities addressing such limitations.

5.11.1.9 The Consultants shall evolve the preliminary design using latest available
software and methodologies currently prevailing in the respective sectors of roads
and utility service design.

5.11.1.10The Consultant shall provide all the relevant technical specifications as a part of
the Preliminary Design Report which will act as a reference for the contractor(s) to
carry out Detailed Design activities.

5.11.1.11The Consultant shall consider the following key aspects regarding sustainability:

a) Use of waste and manufacturing/ process by-products in construction
b) Use renewable energy (solar, wind, geo-thermal etc.)
c) Use technology that require less water during the construction of infrastructure
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d) Recycle and reuse of water and waste
e) Integrated solid waste Management and energy recovery from the solid waste.
f) Efficient use and minimize power losses in power network

5.11.1.12The Consultant shall prepare the necessary details to carry out site grading as
per the master plan in view of the existing drainage system, HFL and other
considerations. The Consultant shall use all necessary means of representation
at its disposal to convey the intent of such works that shall be based on
principles of sustainability.

e Site grading to suit the site condition and plan proposal

e Site grading to suit Storm Water Drainage System & flood control

e Grading Plan with Formation Levels on basis of contour survey plans
e Site Sections.

5.11.2 Design Basis Report

5.11.2.1 The Consultant shall prepare a Design Basis Report for all roads, highway
structures and utility services that are part of this assignment. The Consultant
shall identify necessary existing conditions, soil conditions, climatic conditions
and usage requirements in considerations while formulating the design basis for
roads and utility services in the designated area.

5.11.2.2 As part of the design basis, the Consultant shall assess alternatives wherever
applicable incorporating aspects related to sustainability and illustrate methods
that will increase efficiency of the network, potential sourcing of materials,
technology available, technical parameters, phasing of infrastructure and
decrease time required for implementation.

5.11.2.3 The Consultant shall ensure that their designs are value-engineered,
economised and optimised as far as possible, with respect to ease of
construction, constriction time, construction cost and life cycle cost. The
Consultant shall demonstrate this by developing technically feasible alternative
design options in the design basis report, comparing the time and cost of impacts
of these options and presenting the same to the client for their approval.

5.11.2.4 The Consultant shall explore options for ground treatment and flood protection for
the roads. The Consultant shall also explore strategies to phase various roads
during implementation stage in order to meet incremental traffic demands. The
Consultant shall assess the road cross sections and examine the efficiency of
provision of services, and suggest alternatives if required for the road cross
section and position of services for efficient implementation and operations and
maintenance.

5.11.2.5In case of wet services constituting water supply, sewerage disposal, effluent
disposal and drainage, the Consultant shall explore all options aiming towards
a recycle-reuse-recharge policy and a zero-discharge principle. The Consultant
shall propose strategies for monitoring the network for leaks and minimizing
unaccounted- for-water (UFW). The Consultant shall propose methodologies for
metering for various land uses and activities in the designated area.

5.11.3 Traffic Demand Assessments

5.11.3.1 The Consultant shall estimate traffic projection of the demarcated area by
establishing possible traffic growth rates in respect of all categories of
vehicles, taking into account but not limited to the past trends, annual population
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employment, elasticity of transport demand prevailing in the country in relation
to income and estimated annual production increase and transportation or other
infrastructure projects planned by the state government/central govt. in the
near vicinity of the project influence area, which may affect the transport
demand of the project area should also be considered. The other aspects
including socio-economic development plans and the land use patterns of the
region having impact on the traffic growth, should be studied. Traffic projections

should be conversant to development phasing prescribed by the master plan.

5.11.3.2 The traffic demand estimates shall be done assuming three basic scenarios
i.e. optimistic, pessimistic and most likely traffic growth. The horizon period should
converge with that of the Site Survey and Finalisation of Maps report of Area,
wherein the growth factors may be calculated for groups of five years each till the
horizon period.

5.11.3.3 The forecasting methodology should arise as an outcome of running a traffic
demand model with proper calibration and validation. The assumptions for the
model may be substantiated at any stage. The model should be flexible to
consider impact of implementation of any new project/proposal in the near vicinity
of the project.

5.11.3.4 The overall traffic forecast and other relevant information/ data as may be
required shall form the basis for the design of pavement type and other facilities.

5.11.4 Preliminary design for all roads

5.11.4.1 The preliminary design of roads will include but not be limited to complete layout
of the proposed road network as per the agreed cross sections with all the
features shown thereon new alignment including interface and other elements of
the overall project.

5.11.4.2 Typical Road Cross Sections and Road Network layout shall be based on the
Site Survey and Finalisation of Maps report recommendations; typical cross
sections have been prepared. Consultants have to review, update and revise the
road cross sections incorporating main carriageway, service road (if required).
The road cross sections and layout should be designed with emphasis on
incorporate pedestrians and non motorised transport movement, public transport
and para-transits, public transport routes, segregating/ dedicating lanes for Heavy
Occupancy Vehicle (HOV)/ commercial vehicle movement, freight terminals, if
any. The road network layout should be designed in a flexible manner so that it
can adopt future interventions.

5.11.4.3 Pavement Cross Sections: consultant has to design the pavement cross sections
for all categories of roads based on the projected traffic of the demarcated
area. The traffic will form the basis for design of pavement. Consultant has to
advise on suitable pavement type depending on the site conditions and soil CBR.
The pavement shall be done strictly based on the provisions of IRC and
standards MORTH codes. Pavement shall be designed typically for repetition of
wheel loads in terms of standard axles over a design period as per IRC standards.

5.11.4.4 Bridges and culverts shall be designed for IRC loading class 70 R and for seismic
forces for appropriate zones. All activities related to field studies, preliminary
design and documentation shall be done as per the latest guidelines/ circulars of
MORTH and relevant publications of the Indian Roads Congress (IRC) and Bureau
of Indian Standards (BIS). For aspects not covered by IRC and BIS, international
standard practices, such as, British and American Standards may be adopted. The
required utility services through the bridges and culvert to be considered.

5.11.4.5 Geometric design: Road geometry should be designed based on IRC guidelines
and international codes also to be referred in case of any missing data. The
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preliminary design should support overall drainage of the site. Latest design
software such as MX road has to be used for the same. Design analysis and any
other software output has to be shared with the client.

5.11.4.6 Drainage design: A detailed preliminary layout of the drainage to be decided and

the same has to be agreed with the client before final submission. This also has to
be integrated with the existing drainage around the site if any. The drainage design
should be done for all surface and sub surface drainage including junctions. The
existing data on rainfall, flood history, existing stream all has to be studied in detail
before preparing drainage plan.

5.11.4.7 Junction Design: as part of the overall preliminary engineering of road network,

5.11.4.8

5.11.4.9

a)
b)
c)
d)

e)

f)

the intersections have to be designed based on the traffic projections. Consultants
has to identify best suitable warrants for major intersections in the study area
including but not limited to area traffic control systems, signalised intersections,
roundabouts, grade separated interchanges, etc. Consultants have to provide
preliminary designs based on projected traffic for each of the development
phases. Consultant should come out with innovative traffic management
techniques that help in reducing cost of construction such as state of art area level
traffic signalling system that increase the traffic handling capacity of intersections.
The Consultant shall identify suitable locations for provision of bus bays, drop-offs
and bus shelters on the proposed road network. As far as possible, bus bays shall
not be located on horizontal curves, summit of vertical curves and bridges. Good
visibility must be ensured. Further, the bus bays should not be too close to major
intersections. The length of each such bus bay shall also be indicated.

Apart from the above, the consultant will also have to take up following as a part of
preliminary design report.

Traffic circulation plan, utility relocation plan and Layout of service road
connections, acceleration/ deceleration and sheltered lanes

Planning and layout of protection works like retaining/ toe walls, pre-loading,
ground treatment based on geotechnical data, slope protection, bunds,
embankments, and drains

Preliminary design of structures like bridges, underpasses, flyovers, pedestrian
underpasses/ crossings, ROBs, indicating the approximate sections and GAD.
Traffic management plan during construction

Road signing and marking plans, including over head and variable message
signs, Pavement Markings, Safety Barriers, Railings, Delineators, Chevron
Markings, Traffic Attenuators and crash barriers.

Overall Circulation and Traffic Management System for entire site.

5.11.4.10 The alignment design shall be verified for available sight distances as per the

standard norms. The provision of appropriate markings and signs shall be made
wherever the existing site conditions do not permit the adherence to the sight
distance requirements as per the standard norms. The consultants shall make
detailed analysis of traffic flow and level of service for the existing road and workout
the traffic flow capacity for the improved project road. The requirement for separate
climbing lanes along steep gradients for heavy trucks shall be investigated and
operational analysis shall be carried out for the provision. International best
practices may be referred, wherever the recommendations are not available as per
the Indian codes, international codes may be referred.

5.11.4.11 The Consultant shall also prepare details for at-grade junctions, which may
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be adopted as alternative to the grade separated structures/ flyovers/ underpass
which may be implemented at a later date. The geometric design of
interchanges shall take into account the site conditions, turning movement
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characteristics, level of service, overall economy and operational safety.

5.11.4.12 The road network including main roads and service roads is to be developed

for Industrial Township. The design of geometric elements shall, therefore, take into
account the essential requirements of such developments.

5.11.4.13 The design for roads shall take into consideration provision of MRT/ LRT/

BRT network in the future.

5.11.4.14 The Consultant shall prepare the preliminary design for landscape works

along all roads within the project area such that contractors can be engaged for
detailed design and execution. Details of landscape works shall include the
following but not limited to:

a) Plantation scheme and plant palette in median/ green buffer/ green strip along
roads/ traffic islands/ road embankment

b) Preliminary design and materials of footpath pavement/ cycle tracks as part of the
road cross-sections

¢) Preliminary design and specifications of street furniture including but not limited
to bus stops, drop-offs, seating, street lighting, green areas (hard and soft
landscape) etc.

d) Preliminary design and specifications of street lighting, footpath lighting etc.

e) Any other landscape elements/ components in relation to roads and services/
utilities.

5.11.4.15 The design drawings for geometric elements shall cover, but not be limited to

the following major heads:

a) Site layout showing the proposed work (project schematic)

b) Typical cross-sections with utility services

c) Geometric design drawing of city roads which will include plan and profile;

d) Geometric design drawing of service roads which will include plan and profile;

e) Preparation of junction design;

f) Preparation of drainage layout and typical drain details

g) Typical details of proposed culverts

h) GADs of minor and major bridges and other structures

i) Typical details of road protection works

Road safety design

5.11.5Preliminary design for potable, industrial and recycled water supply network

5.11.5.1 The Consultant shall review/revaluate available Site Survey and Finalisation

5.11.5.2

5.11.5.3
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of Maps report including norms, scheme etc in terms of regional aspects and
long term and short-term validity of schemes.

The Consultant shall study the proposed Water Supply system, available/
proposed water resources plan and study future plans. Consultant shall also work
out the norms and standards required for the services after studying relevant
codes, standards, norms and state level practices in particular CPHEEO
manuals.

The Consultant shall evaluate the quality and quantity of underground and
surface water sources at the site, determine adequacy, recommend the water
build-up for each year of development for industrial units, domestic
use, institutional requirements, commercial requirements, fire-fighting, wastage,
etc. It is anticipated that some of the industrial and irrigation water demand can
be met with recycled water. The Consultant shall propose an efficient

pg. 75



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for
Dighi Port Industrial Area in Maharashtra under DMIC Project

methodology and design for supplementing the water demand with recycled
water. The Consultant shall also determine the water requirements for fire
fighting purposes and its associated network.

5.11.5.4 The Consultant shall design the network required for supply of potable,
recycled water and fire-fighting water for the designated area. The network
shall include design and location of water storage requirements, pumping
requirements, standpipes and other such components. The network shall be
designed up to each parcel level. The Consultant needs to keep the potable and
non-potable water supply connections to each parcel.

5.11.5.5 A water supply scheme has been proposed by the State Nodal Agency for the
project area. Based on the proposed water supply scheme the Consultant shall
design the water distribution network for the entire project area.

5.11.5.6 The Consultant shall propose the capacity and location of the receiving
master balancing reservoirs (MBR-R) for treated industrial water inside the
designated area. This reservoir will receive the treated industrial water from the
Tertiary Treatment Plant (TTP). The consultant shall design the MBR in
coordination with the other consultant who will design the industrial water
transmission main from the TTP up to the MBR inside the designated area.

5.11.5.7 The Consultant shall prepare a staging plan for potable and recycled water
system considering the phase-wise occupancy for the area.

5.11.5.8 The preliminary design for potable water network, recycled water network,
including fire storage and fire fighting network shall include the following but not
limited to:

a) An index plan of the distribution system as a whole, covering the entire area of
supply under the proposal with zones demarcated and location of service
reservoirs indicated with relevant hydraulic data. The distribution system should
indicate sizes of mains, numbers, locations and capacities of UG/ OH tanks,
hydraulic level and other appurtenances proposed in the system.

b) Longitudinal section of conveying mains, indicating the location of sluice valves
on the main, scour valves, air valves and other appurtenances

c) Material of pipes and diameter of pipes

d) Designs and general arrangement for MBR and pumping arrangement

e) A schematic diagram indicating the levels of the various components of the
project.

f) Engineering calculations for Storage capacities proposed their elevation and its
costs.

g) Distribution system with salient features e.g. intermediate OH/ UG tanks,
pumping stations, connections, valves etc.

h) Hydraulic calculations of distribution and conveying mains.

i) The Consultant shall determine location and size of required intermediate lifting
stations and prepare hydraulic design, pump house, wet well/ dry well details,
pump capacities and power requirement, pumping machinery, suction pipes,
rising main, delivery main, indicative civil hydraulic electrical mechanical details,
DG sets etc.

5.11.6 Preliminary design for drainage network

5.11.6.1 The Consultant shall prepare the storm water management system for the
designated area considering that the flood management system shall be in place
at a future date. The Consultant shall propose flood mitigation strategies in
preliminary design of roads and drainage network in the interim, before the
flood management system is in place.

March 18 pg. 76



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for

Dighi Port Industrial Area in Maharashtra under DMIC Project

5.11.6.2 The Consultant shall analyse the data and prepare the preliminary design for

a)
b)

c)

drainage network by:

Considering and freezing of design criteria for the various parameter to design
drainage system

Determine storm water runoff quantities by dividing the catchment into different
zones.

Design and preparation of schematic network

5.11.6.3 As part of the preliminary design of drainage network, the consultant shall

a)
b)

c)

d)
e)

f)
9)

h)
i)

)
K)

prepare the following but not be limited to:

Prepare preliminary design documents including drawings and
outline specifications for required storm water facilities.

Preliminary design for the storm water drainage network with pipe diameters /

channel dimensions.

Determine the locations and dimensions of the storm water culverts along the

roads.

Determine the outfall points of the storm water drainage network.

Determine location and size of storm water pumping stations, sluice gates/flood

control structure at outfall or at intermediate level if required

Determine the interconnection with the outside storm water drainage network

Harvesting of surface runoff and measures to promote ground water recharge

through rainwater harvesting system

Analysis of the SWD system, alignment and position of storm water drainage

along the road giving the details of size of drains, invert levels of the drains, HFL

and road edge level.

Longitudinal Plan for main drains

Typical sections of drains, channels etc.

Determine proposed formation level, storm water network with internal, peripheral

drain and main channel up to discharge point with table indicating High flood level

(HFL), Invert level (IL), Discharge, velocity, freeboard data.

The Consultant shall determine location and size of required intermediate lifting

stations and prepare hydraulic design, pump house, wet well/ dry well details,

pump capacities and power requirement, pumping machinery, suction pipes,

rising main, delivery main, indicative civil hydraulic electrical mechanical details,

DG sets etc.

5.11.7Preliminary design for sewerage network, Industrial effluent collection and

Effluent disposal network

5.11.7.1 The Consultant shall prepare preliminary engineering design of sewerage,

Industrial effluent collection and effluent disposal network serving the parcels up
to the designated location of the treatment plant and disposal point. The
network shall be designed such that recycled water can be introduced back
into the network for various types of use. As per national and local norms, the
Consultant shall establish treated effluent discharge requirements aiming towards
Zero Discharge.

5.11.7.2 The Consultant shall be required to finalize and adopt the following but not limited
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to, design parameters

a) Per capita sewage and effluent generation
b) Peak flow
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¢) Minimum and Maximum velocity of flow

d) Flow conditions for various size of pipes
e) Material of pipe

f)  Minimum depth of sewer

g) Maximum depth in relation to water table
h) Infiltration factor

i) Formula for calculation for design of sewer
j) Coefficient of various formulas

5.11.7.3 The Consultant shall evaluate the pre-treatment standards for each type of

industries before discharge of their effluent in to trunk collection system to
common acceptable level as per national and local standards.

5.11.7.4 The Consultant shall determine location and size of required intermediate

5.11.7.5

5.11.7.6

5.11.7.7

a)

5.11.8

lifting stations and prepare hydraulic design, pump house, wet well/ dry well
details, pumping machinery, suction pipes, rising main, delivery main, indicative
civil hydraulic electrical mechanical details, DG sets etc.

The Consultant shall determine number, size, location and type of required
sewage treatment plants (STP) and staging plan for construction of collection and
treatment system. The Consultant shall explore various options available for
sewage treatment for each type of plant. The Consultant shall prepare the
preliminary design for each treatment plant determining the area requirement,
technology used, phasing, discharge parameters and other aspects to be used
for treatment. The Consultant shall also identify alternate sludge management
technologies and options.

The Consultant shall design the industrial effluent collection system with discharge
of the collected industrial effluent to the CETP.

As part of preliminary design of sewerage, industrial effluent collection and
effluent disposal network, the consultant shall prepare the following but not limited
to:

Individual layout plan of networks from parcel to treatment/disposal point showing

pumping stations, sump, invert levels and other relevant information

Demand/ Generation calculations and hydraulic design of the individual network

with pipe diameter, pipe materials, no of manholes, depth of the manholes etc

Longitudinal Plan of the main network

Typical details of manholes and other ancillary structures,

Outline parameters and GA drawing of treatment plants

Typical plans and sections showing indicative details, materials
and specifications

Preliminary design for power supply

5.11.8.1 The Consultant shall prepare the preliminary design for power supply keeping

the following but not limited to in perspective such as safety to personnel,
minimum fire hazards and risk, minimizing power losses, reliability of system to the
extent possible, ease of maintenance, automatic protection of all electrical
equipment through selective relaying system and scope for future expansion.

5.11.8.2 The Consultant shall study the existing planning for EHT and HT transmission
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network of State Transmission for the entire area and thereafter coordinate the
plan for the Sub-station location. The proposed equipment and preliminary design
for distribution sub-station should be prepared with reference to the load flow
analysis taken up by State Transmission prior to finalisation.
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a)

b)

5.11.8.5

a)

b)

)
9)
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The Consultant shall prepare a load forecast based on plot mix, type of
industrial units, future expansion plans\and requirements of power consuming
utilities/ facilities. Consultant should clearly specify the overhead and
underground transmission network arrangement with respect to voltage level
and physical site and ground conditions, in consultation with relevant authorities.
The Consultant shall design the network such that integration with ICT network is
possible wherever required.

The Consultant shall plan the following aspects but not limited to:

Planning of Main Receiving Sub Stations (MRSS) and source of electricity within
the overall framework of Industrial Area.

Planning and layout of electricity distribution system, network and internal
substations.

Develop Utility Profile including demand assessment

Design electricity distribution system, which comply with the following

but not limited to relevant regulations, latest concepts such as Smart

Grids, codes of practices and byelaws.

Preliminary design of the sub heads of the substations and distribution networks.
Broad construction costs of the recommended option based on preliminary
design

Determine requirement for standby engine-generation power supplies within the
development to support critical loads.

Prepare general layout of underground electrical high and low voltage power
distribution system.

Develop standards for street lighting to be used throughout development.

As part of the preliminary design for power supply, the Consultant shall prepare
the following but not limited to:

Report on Design norms and Standards, forecasting power demand, network
planning, specifications, systems of maintenance and operation

Details related to HT/LT lines, Grid substation, MSS, ESS Transformer, LT cable,
stitch yards feeder pillar etc.

lllumination level proposed for particular type of road.

The arrangement and type of lighting proposed (linear, one side, opposite
staggered or central verge) sodium mercury, fluorescent, metal, heads etc.
Lighting distribution diagram for particular type of road with arrangement
proposed.

Power supply distribution and control arrangement proposed.

Decorative post of lanterns for garden and open areas.

5.11.9Preparation of Waste Management Plan

5.11.9.1 The Consultant shall cover the following as part of Waste Management Plan but

a)
b)
c)
d)

e)
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not limited to:

Characterisation and quantification of solid waste and hazardous waste to be
generated during construction stage and operation stages of the project

Collection, segregation and storage systems of various types of waste generated
Conveyance/ transportation system of various kinds of waste generated.
Revalidate and propose the location (s) of the final storage/ treatment and
recycling system.

Preliminary-design of the storage facilities, as required.
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f) Identification of nearest Common Hazardous Waste Transportation, Storage and
Disposal Facility (CHWTSDF) for disposal of hazardous waste

g) Waste management plan shall be in conformance with applicable rules e.g.,
Municipal Solid Waste Management Rules 2000, Hazardous Waste Management
Handling and Trans-boundary Movement Rules 2009, etc

5.11.10 Preliminary design for gas network corridor and telecom ducting
network

5.11.10.1 The Consultant shall plan the allocation for gas corridor and telecom network
in the roads cross section in the integrated infrastructure layout.
5.11.10.2 The Consultant shall abide by national norms, standards and best practices.
5.11.10.3 The ICT network shall be designed such that includes components serving
requirements of roads and all infrastructure such as but not limited to
intelligent transportation systems, smart metering system, SCADA, BRT,
traffic signalling etc, coordinated with overall ICT master plan
5.11.10.4 Evaluate the systems for provision of Information and Communications
Technology (ICT) for integrated operations along transport routes with
provision of following:
a) Required number of ducts
b) Empower 24x7 round-the-clock service operations in public,
providing information with user privacy and without human
intervention and extending
points-of-presence
c) Enable delivery of real-time information to users for better planning
d) Integration with Multi-modal Transport Schedules
e) Enablement of Emergency Notifications, Security Analytics and
Response measures
f) Provision for Integrated Billing and Cash-less transactions
g) Prepare broad cost estimates of the civil, electrical, systems, ICT
requirements
- both capital as well as operating costs.

5.12.1 Preparation of Cost estimates and BoQ

5.12.1.1 The cost estimates shall be prepared as per provisions of this TOR and
as per below. The description of items in Bill of Quantities should be
consistent with the drawings and specifications, and all should lend
themselves to harmonious and unambiguous interpretation.

5.12.1.2 The Consultant shall prepare detailed estimates for quantities (considering
designs of roads, highway structures and utilities as proposed) and project
cost including rate analysis for the entire project (package wise), using
local/ state/ applicable schedule of rates. For missing items in the local/
state/ applicable schedule of rates, any other mutually agreeable source(s)
maybe used. The estimation of quantities shall be based on preliminary
design of various components. The estimation of quantities and costs shall
be worked out separately for each component.

5.12.1.3 The Applicant shall carry out a detailed analysis for computing the unit rates
for the different items of works. The unit rate analysis shall duly take
into account the various inputs and their basic rates, suggested location
of plants and respective lead distances for mechanized construction. The
unit rate for each item of work shall be worked out in terms of manpower,
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machinery and materials.

The project cost estimates so prepared are to be checked against rates for
similar on-going works in the surrounding region with reference to current
State PWD schedule of rates.

The Consultant shall prepare BOQ of various components with a break up
of cost for each component separately. The Consultant may include
provision for physical and price contingencies, interest during construction
and other financing costs, pre- construction expenses etc. Cost estimates
should be prepared based on item rate analysis and on prevalent market
rates in the region. Consultant should perform rate analysis for all the items
in all works.

The Consultant shall prepare the Cost estimates and BoQ for the purpose
of assistance in tendering process for contractor(s). The Consultant shall be
responsible for accuracy of the BoQ items.

Financial Analysis: The consultant should undertake detailed financial
analysis for the project, estimation of financial IRR etc.

3D Model and Spatial Database

All infrastructure, networks and facilities designed by the Consultant as part
of this assignment shall be consolidated as part of a spatial database
preferably using MS- SQL Server Spatial or Oracle Spatial. Both the 2D and
3D spatial data shall be stored in such spatial database for mapping,
modelling and analysis.

The Consultant shall propose the required specialist modelling software to
the Client for facilitating high level modelling analysis. While for
transforming such modelled results into engineering layout plan the
Consultant shall make use of Autodesk Civil 3D or Map 3D.

The Consultant shall also prepare a 3D model of all infrastructure designed
as part of the assignment. The 3D model shall be developed using
Autodesk Revit, Civil 3D, Map 3D and/ or Infraworks. The Consultant shall
represent all aspects, details, alignments, materials, thicknesses, quantities,
levels and measurements as developed in preliminary design for roads and
services. The Consultant shall use the 3D model to demonstrate the
efficiency and cost effectiveness of the design. 3D model data files shall be
submitted in ‘SDF’ file format. Apart from spatial information, the SDF file
shall carry attribute information such as but not limited to materials &
specifications, pipe diameters, flow data and invert levels.

Detailed scope of services for Part E: Preparation of tender documents
and drawings for selection of contractor(s) and during Detailed Design stage

5.14.1 The Consultant shall formulate tender packages. These packages shall be

formulated such that all roads and infrastructure are simultaneously and
seamlessly executed at the site along with the works related to street
lighting, street furniture and landscape. The tender documents shall be
designed such that the works can be executed in a short span of time in
order to meet client’s expectations.

5.14.2 Preparation of Tender drawings and documents

51421
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The Consultant shall prepare the tender documents, drawings,
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specifications and schedule of quantities, code of practice covering aspects
like mode of measurement, method of payments, quality control procedures
on materials and work, special conditions of contract etc.

5.14.2.2 The Consultant’s scope shall include all relevant information pertaining to

preliminary design for roads & services/ utilities such as draft BOQ’s,
analysis of rates, technical specifications and technical data sheets.

5.14.2.3 The Consultant shall provide relevant documents for bidding out contracts

for single/ multiple packages created for the designated area.

5.14.2.4 The Consultant shall provide technical assistance to the Client in selection

of contractors for various packages.

5.14.3 Technical support/ handholding during Detailed Design

5.14.3.1 The Consultant shall provide all technical assistance in providing any

further clarifications, details, designs and drawings required by the
contractor(s) during the Detailed Design stage and address any queries
raised by the contractor(s) for roads & services/ utilities. The Consultant
shall act as an interface or coordination agency between Client and the
contractor(s) during the handholding period for the Detailed Design stage. It
is also envisaged that a Programme Manager (PMNC) will be appointed for
the node and accordingly, the consultant will do all necessary coordination
with the PMNC. All deliverables will be submitted to PMNC after his
appointment and it is the responsibility of the PMNC to verify the
deliverables and approve the same. For all practical purposes, the PMNC
will be acting as the client’s representative for all day-to-day activities.

5.14.3.2 The Consultant shall review and approve detailed design and GFCs

prepared by the contractor(s) and ensure that all preliminary design aspects
and parameters have been adhered to. The Consultant shall analyse the
detailed BoQ prepared by the contractor.

5.14.4 Scope of work for Environmental Impact Assessment for the project

The Selected Consultant/s are required to prepare & complete the EIA study as per the
Model ToR issued by MoEF and also obtain the additional ToR for this project.

The purpose of EIA is to give the environment its due place in the decision-making process
by clearly evaluating the environmental consequences of the proposed activity before action
is taken.
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Evaluation of the impact of the project shall be carried out on air environment, water
environment, land use, drainage, flora and fauna, socio-economic and cultural
environment on short and long term basis. The evaluation shall be carried out for pre
project scenario, project implementation scenario with and without EMP. The
environmental impact scenario shall be carried out for, before, during and after the
implementation of project.

The guidelines provided by MoEF and State PCB and/or any other relevant body in
this regard shall be studied while conducting the EIA study. The baseline data
generated from above studies shall be analyzed and compared with applicable
standards for each environmental attribute so that the critical environmental areas
and also attributes of concern are identified. The short term and long term impacts
particularly on sensitive targets such as endangered species, plants, crops and
historically important monuments shall be identified.
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Mitigation measures & Environmental Management Plan for the existing and proposed
developments

Based on the impacts identified the mitigations measures will be suggested. An impact
criterion will be developed to identify major, moderate and minor impact based on which an
impact matrix will be generated. The impact matrix will indicate the extent of impact with as
well as without the proposed mitigation measures. Social impacts and concerns will also be
identified and an outline Rehabilitation and Resettlement (R&R) Framework will be prepared.

An EMP suggesting economically feasible control technologies and procedures to minimize
any impact on environment will be developed. The EMP will include:

- Pollution control measures (air, water, noise, soil etc)
- Water conservation, treatment and disposal

- Solid/hazardous waste management

- Training and Monitoring requirement for the project

- Occupational Health and Safety Measures

- Requirements for green belt and landscaping

- Traffic Management Plan

Outline Risk Assessment Study
The RA study will include the following methodology:

- ldentification of hazards/risks associated,;

- ldentification of scenarios;

- Analysis of frequency and consequences of all identified risks;

- Detailed risk analysis to assess the risk levels in relation to risk acceptance
criteria; and

- Recommend risk reduction measures and identify high-risk elements to be
addressed through the Disaster Management Plan (DMP)

The Consultant shall be responsible for making presentations as required from time to time
before the various committees of Competent Authority/ies including Public Hearing and
obtain the EIA Clearance from the MoEF and/or any other authority.

In order to facilitate the Selected Consultant in conducting the studies, DMICDC shall share
all the necessary data, reports and other relevant materials in relation to the project.

The scope of services is also inclusive of following:

o To filllup Form- | alongwiht draft TOR, to be submitted to MoEF, New Delhi for
getting TOR.

o Preparation and giving presentation for TOR at various stages/to various authorities,
as per requirements of MoEF and/or any other authority and providing all the
necessary assistance for the same as per requirements.

o Liasioning / Expediting /Follow-up with MoEF and/or any other authority for the early
receipt of TOR and with other statutory/non-statutory bodies for getting various
permissions/clearances etc.

o To prepare Comprehensive detailed EIA -EMP Report as decided by DMICDC which
should be as per the requirements of TOR / EC and shall also cover the points
referred in the “Technical EIA Guidelines Manual published by MoEF and/or any
other authority and the amendments thereof with completion of all the necessary field
works, monitoring, testing etc. including measurement of meteorological parameters
for the respective area of project site.
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o Preparation and giving presentation at various stages/to various authorities for Public
Hearing and Public Consultation and providing necessary assistance for the same as
per requirements and also for the compliances to the points identified during Public
Hearing and Public Consultation.

o Preparation of the compliances as per requirements in TOR for further submission to
MoEF and/or any other authority.

o Preparation and giving presentation at various stages/ to various authorities, for
getting Environmental Clearance and providing necessary assistance for the same
as per requirements.

o Expediting/Follow-up with MoEF/ other statutory bodies for the early receipt of
Environmental Clearance.

5.15 Deliverables and timeframe

5.15.1 All the deliverables as per the list below shall be in the form of 05 (five)
hard copies +1 (one) soft copy in MS Word and PDF format for Reports
and GIS, AUTOCAD DWG & PDF formats for drawings/ plans.

S. No | Milestone Duration

1 Inception report and Quality Assurance Plan D+15 days

2 Market demand analysis and preliminary financial | D+1.5 month

model

3 Final Base map D+3 months

4 Land capability analysis and technical D+4 months

assessment report

5 Preliminary master plan report D+5 months

6 Final Master plan report D+7 months

7 Urban design guidelines D+7 months

8 Final plot control sheets D+8 months

9 Statutory plan D+9 months

10 Notification of the final master plan D+10 months

11 Design basis report D+10 months

12 Draft preliminary design report including detailed | D+12 months

economic analysis

13 Final EIA clearance D+12 months

14 Final preliminary design report with 3D model D+14 months

and tender packages

15 Selection of EPC/DB contractor(s) D+20 months

16 Approval of GFC’s D+26 months

17 Hand holding D+30 months

D*-Start date of assignment
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Standard Form of Contract

STANDARD FORM OF CONTRACT
CONTRACT FOR CONSULTANCY SERVICES

Between

[Name of client]

[Name of Consultants]

[Date]
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l. Form of Contract

Contract to undertake [name of assignment]

This CONTRACT (hereinafter called the “Contract”) is made on the [Date in words] day of
the month of [month] [year in ‘yyyy’ format], by and between

The Delhi Mumbai Industrial Corridor Development Corporation Limited, a company
incorporated under the Companies Act, 1956, having its Registered Office at Room No 341
B, 3rd Floor, Hotel Ashok, Diplomatic Enclave, 50B Chanakyapuri New Delhi — 110021 India,
hereinafter referred to as the “Client” which expression unless repugnant to context or
meaning thereof shall include its successors, affiliates and assigns) of the First Part.

and
[Name of Consultants and registered address]

(hereinafter called the “Consultants”)

WHEREAS

a) The Client has requested the Consultants to provide certain consulting services as
defined in the General Conditions attached to this Contract (hereinafter called the
“Services”);

b) The Consultants, having represented to the Client that they have the required

professional skills, personnel and technical resources, have agreed to provide the
services on the terms and conditions set forth in this Contract.

NOW THEREFORE the parties hereto hereby agree as follows:

1. The following documents attached hereto shall be deemed to form an integral part of this
Contract:

a) The General Conditions of Contract (hereinafter called “GC”);
b) The Special Conditions of contract (hereinafter called “SC”);
c) The following Appendices:

Appendix A: Terms of reference containing, inter-alia, the Description of the
Services and reporting requirements,

Appendix B: Consultants’, Sub consultants, Key Personnel and Sub Professional
Personnel, Task assignment, work programme, manning schedule,
gualification requirements of key personnel and schedule for
submission of various deliverables

Appendix C: Approach and methodology
Appendix D: Duties of the Client
Appendix E: Cost Estimate

Appendix F:  “Conformed Document” which incorporates all the changes,
modifications and results of the contract discussion

Appendix G: Copy of Letter of Award
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Appendix H: Copy of letter of Award/ acceptance by Consultant
Appendix I:  Copy of Bank Guarantee for Performance Security
Appendix J:  Clarifications

Appendix K:  Correspondences

2. The mutual rights and obligations of the Client and the Consultants shall be as set
forth in the Contract; in particular:

a) The Consultants shall carry out the Services in accordance with the provisions of
the Contract; and

b) Client will make payments to the Consultants in accordance with the provisions of
the Contract.

3. Priority of documents: The Parties expressly agree that in the event of any conflict,
inconsistency or contradiction between any clauses forming part of the documents
constituting the Contract, and more particularly mentioned in Clause 1 (of this
contract) hereinabove, the documents shall be interpreted in the following order of
precedence:

a) The provisions of this Contract shall override all provisions of other documents
comprising the Contract.

b) the provisions of the SC shall be subject to the Contract, but shall override all
provisions of other documents comprising the Contract;

c) the provisions of the GC shall be subject to the Contract SC, but shall take
precedence over all other documents comprising the Contract; and

d) the Appendices shall subject to each of the Contract, SC and the GC

e) Any decision of the Client in relation to the priority of documents shall be final and
binding upon the Consultant

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their
respective names as of the day and year first above written.

FOR AND ON BEHALF OF Client
[Signature]
[Name]

[Designation]

FOR AND ON BEHALF OF CONSULTANT
[Signature]
[Name]

[Designation]
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Witness:
1. [Signature, name and address]

2. [Signhature, name and address]
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General Conditions of Contract

6.1 General provisions

6.1.1

Definitions

Unless the context otherwise requires, the following terms whenever used in this Contract
have the following meanings:

a)

b)

f)
)
h)

)

K)

)

m)
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“Applicable Law” means the all laws, bye-laws, rules, regulations, orders, ordinances,
protocols, codes, guidelines, policies, notices, directions, judgments, decrees and
any other instruments having the force of law in India as they may be issued and in
force from time to time;

“Affiliate” means, with respect to any Party, any other entity that, directly or indirectly:
(a) Controls such Party; (b) is Controlled by such Party; (c) is Controlled by the same
person who, directly or indirectly, Controls such Party; and “Control” with respect to
any person, shall mean: (a) the possession, directly or indirectly, of the power to
direct or cause the direction of the management and policies of such person whether
through the ownership of voting share capital, by agreement or otherwise or the
power to elect more than one-half of the directors, partners or other individuals
exercising similar authority with respect to such person; (b) the possession, directly
or indirectly, of a voting interest of more than 50%; and the terms “Controlling” and
“Controlled by” shall be construed accordingly;

“Client” means the Party named in the Contract, who employs the Consultant;

“Consultant” or “Consultants” means the party named in the Contract, who is
employed as an independent professional firm by the Client to perform the Services;

“Contract” means the Contract signed by the Parties, to which these General
Conditions of Contract (GC) constitute a part, together with all other documents listed
in this signed Contract;

“Contract Price” means the price to be paid for the performance of the Services;
“GC” means the General Conditions of Contract;

“Government” means the Government of Client’s country;

“Local Currency” means the currency of the Government;

“Member”, in case the Consultants consist of a joint venture of more than one entity,
means any of these entities, and “ Members” means all of these entities; “Lead
Member/Member in Charge” means the entity specified in the SC to act on behalf of
Each Member in exercising all the Consultants’ rights and obligations towards the
Client under this Contract;

“Material Adverse Effect” means material adverse effect on (a) the ability of the
Consultant to observe and perform any of its rights and obligations under and in
accordance with the provisions of this Agreement and/or (b) the legality, validity,
binding nature or enforceability of this Agreement;

Master Services Agreement (MSA) shall mean the same as “contract”;

“Party” means the Client or the Consultants, as the case may be, and Parties means
both of them;
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n)

p)
q)

y

s)

Y

6.1.2

6.1.3

6.1.4

6.1.5

6.1.6

6.1.7
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“Performance Security” shall mean the irrevocable and unconditional bank guarantee
provided by the Consultant from a scheduled Indian bank as guarantee for the
performance of its obligations in respect of the Contract;

“Personnel” means persons hired by the Consultants or by any Sub-consultant as
employees and assigned to the performance of the Services or any part thereof;

“Project” means “[name of assignment]”;

“SC” means the Special Conditions of Contract by which these General Conditions of
the Contract may be amended or supplemented;

“Services” means the work to be performed by the Consultants pursuant to this
Contract as described in TOR;

“Sub-consultant” means any entity to which the Consultants subcontract any part of
the Services in accordance with the provisions of this contract; and,

“Work Order’” means a specific directive or order to perform a defined scope for a
defined duration and fee

“Corrupt Practice” means the offering, giving, receiving or soliciting of anything of
value to influence the action of a public official in the selection process or in contract
execution.

“Fraudulent Practice” means a misrepresentation of facts in order to influence a
selection process or the execution of a contract to the detriment of the Client, and
includes collusive practice among consultants (prior to or after submission of
proposals) designed to establish prices at artificial non-competitive levels and to
deprive the Client of the benefits of free and open competition.

Law Governing Contract: This Contract, its meaning and interpretation, and the
relation between the Parties shall be governed by the Applicable Laws of India and
shall be subject to the jurisdiction of the Courts at New Delhi.

Language: This Contract has been executed in the language specified in the SC,
which shall be binding and controlling language for all matters relating to the meaning
or interpretation of this Contract.

Notices: Any notice, request or consent made pursuant to the Contract shall be in
writing and shall be deemed to have been made when delivered in person to an
authorized representative of the Party to whom the communication is addressed, or
when sent by registered mail, telex, telegram or facsimile to such Party at the
address specified in the SC.

Location: The Services shall be performed at such locations as whether in Country or
elsewhere, as the Client may approve.

Authorized Representatives: Any action required or permitted to be taken, and any
document required or permitted to be executed, under this Contract by the Client or
the Consultants may be taken or executed by the officials in the SC.

Taxes and Duties: Unless otherwise specified in the SC, the Consultants, Sub-
consultants and their Personnel shall pay such taxes, duties, fees and other
impositions as may be levied under the Applicable Law, the amount of which is
deemed to have been included in the Contract Price.

6.1.7.1 The Client shall be entitled to deduct any Taxes required to be deducted at source
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under Applicable Law from any payments to be made by it to the Consultant.
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Further, in the event that the Client receives natification or assessment of any
Taxes (whether as an agent, or in substitution of the Consultant, any Sub-
consultants or its Personnel, servants, agents or otherwise) in respect of or arising
out of the performance of the Consultant’s obligations under this Agreement which
remain outstanding, the Client shall notify the Consultant of the same and the
Consultant shall promptly take all necessary action for settlement and/or any other
lawful disposal of such notification or assessment. Furthermore, the Consultant
shall pay forthwith on demand to the Client all costs including fines and penalties,
which the Client may incur as a result of:

6.1.7.1.1 the Client having been required by any governmental authority to pay any Taxes

which the Consultant is liable to bear hereunder; or

6.1.7.1.2 any cost actually sustained by the Client for failure by the Consultant to pay any

6.1.8
6.1.8.1

6.1.8.2

6.1.8.3

6.1.8.4

6.1.8.5

6.1.8.6

6.1.8.7

6.1.8.8

6.1.8.9
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Taxes for which it is responsible under this Contract.

Interpretation: In the Contract, unless the context otherwise requires:

The singular includes the plural and vice versa and any word or expression defined
in the singular shall have a corresponding meaning if used in the plural and vice
versa. A reference to any gender includes the other gender.

A reference to any document, agreement, deed or other instrument (including,
without limitation, references to the Contract), includes a reference to any
document, agreement, deed or other instrument as may be varied, amended,
supplemented, restated, novated or replaced, from time to time.

A reference to any document, agreement, deed or other instrument (including,
without limitation, references to the Contract), means a reference to such
document, agreement, deed or other instrument and to all appendices, annexes,
schedules and parts attached or relatable thereto, all of which shall form an integral
part of such document, agreement, deed or other instrument, as the case may be.

A reference to any Applicable Law includes any amendment, modification, re-
enactment or change in interpretation or applicability of such Law and a reference
to any statutory body or authority includes a reference to any successor as to such
of its functions as are relevant in the context in which the statutory body or authority
was referred to

Where a word or phrase has a defined meaning, any other part of speech or
grammatical form in respect of the word or phrase has a corresponding meaning.

The words ‘include’ and ‘including’ are to be construed without limitation. The terms
‘herein’, ‘hereof’, ‘hereto’, ‘hereunder’ and words of similar purport refer to the
Contract as a whole. Where a wider construction is possible, the words ‘other’ and
‘otherwise’ shall not be construed ejusdem generis with any foregoing words.

In the Contract, headings are for the convenience of reference only and are not
intended as complete or accurate descriptions of the content thereof and shall not
be used to interpret the provisions of the Contract.

Any obligation not to do something shall be deemed to include an obligation not to
suffer, permit or cause that thing to be done. An obligation to do something shall be
deemed to include an obligation to cause that thing to be done.

The rule of interpretation which requires that a Contract be interpreted against the
person or Party drafting it shall have no application in the case of this Contract.
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6.1.8.10 References to a person (or to a word importing a person) shall be construed so as

a)

b)

c)

6.2 J

6.2.1

6.2.2

6.2.2.1

6.2.2.2

6.2.2.3
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to include:

Individual, firm, partnership, trust, joint venture, company, corporation, body
corporate, unincorporated body, association, organization, any government, or state
or any agency of a government or state, or any local or municipal authority or other
Governmental Authority (whether or not in each case having separate legal
personality);

That person’s successors in title and assigns or transferees permitted in accordance
with the terms of the Contract; and

References to a person’s representatives shall be to its officers, Personnel, legal or
other professional advisors, subcontractors, agents, attorneys and other duly
authorized representatives.

oint and Several Liability: Collective action by Members

In the event the Consultant is a joint venture consortium, the Members shall be
deemed to be jointly and severally liable to the Client for the performance of this
Contract. Without prejudice to the foregoing, the Client shall be entitled to terminate
this Contract in the event of any change in the structure or composition of the joint
venture consortium, including the Member in Charge ceasing to act as such. In the
event the Consultant is a joint venture consortium, the Performance Security may be
provided by any member; provided that such Performance Security shall mention the
details of this Contarct and other members.

In the event the Consultant is a joint venture consortium, without prejudice to the joint
and several liability of all the Members, each Member agrees that it shall exercise all
rights and remedies under this Contract through the Member in Charge and the
Client shall be entitled to deal with such Member in Charge as the representative of
all Members. Each Member agrees and acknowledges that, notwithstanding anything
to the contrary in the memorandum of understanding or any other such agreement or
arrangement between the Members:

any decision (including without limitation, any waiver or consent), action, omission,
communication or notice of the Member in Charge on any matters related to this
Contract shall be deemed to have been on its behalf and shall be binding on it. The
Client shall be entitled to rely upon any such action, decision or communication
from the Member in Charge;

consolidated invoices for the Services performed by all the Members shall be
prepared and submitted by the Member in Charge and the Client shall have the
right to release payments solely to the Member in Charge and the Client shall not in
any manner be responsible or liable for the inter se allocation of payments, works
etc. among the Members;

any notice, communication, information or documents to be provided to the
Consultant shall be delivered to the authorized representative of the Consultant (as
designated pursuant to Clause 6.1.6 of the GCC) and any such notice,
communication, information or documents shall be deemed to have been delivered
to all the Members.
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6.3.1

6.3.2

6.3.3

6.3.4

6.3.5
6.3.5.1

6.3.5.2

b)
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d)

6.3.5.3

6.3.6

6.3.7

March 18

Dighi Port Industrial Area in Maharashtra under DMIC Project

Commencement, completion, modification and termination of contract

Effectiveness of Contract: This Contract shall come into effect on the date the
Contract is signed by both the Parties, or such other date as may be stated as per
SC.

Commencement of Services: The Consultants shall commence the Services from
15th (fifteen) day of effectiveness of the Contract or any date prior to that, notified by
the Client.

Expiration of Contract: Unless terminated earlier pursuant to relevant clauses in this
contract hereof, this Contract shall expire when Services have been completed and
all payments have been made at the end of such time period after the Effective Date
as shall be specified in the SC.

Madification: Modification of the terms and conditions of this Contract, including any
modification of the scope of the Services or of the Contract Price, may only be made
by written agreement between the Parties.

Force Majeure

Definition: For the purposes of this Contract, “Force Majeure” means an event which
is beyond the reasonable control of a Party, and which makes a Party’s performance
of its obligations under the Contract impossible or so impractical to be considered
impossible under the circumstances, and includes, but not limited to war, riots, civil
disorder, earthquake, fire, explosion, storm, flood or other adverse weather
conditions.

No Breach of Contract: The failure of a party to fulfil any of its obligations under the
Contract shall not be considered to be a breach of, or default under this Contract
insofar as such inability arises from an event of Force Majeure, provided that the
Party affected by such an event:

has taken all precautions, due care and reasonable alternative measures in order to
carry out the terms and conditions of this Contract, and

has informed the other party as soon as possible about the occurrence of such an
event.

the dates of commencement and estimated cessation of such event of Force
Majeure; and

the manner in which the Force Majeure event(s) affects the Party’s obligation(s)
under the Contract.

The Parties agree that neither Party shall be able to suspend or excuse the non-
performance of its obligations hereunder unless such Party has given the notice
specified above.

Extension of Time: Any period within which a Party shall, pursuant to this Contract,
complete any action or task, shall be extended for a period equal to the time during
which such Party was unable to perform such action as a result of Force Majeure.

Payments: During the period of their inability to perform the Services as a result of an
event of Force Majeure, the Consultants shall be entitled to continue to be paid under
the terms of this Contract, as well as to be reimbursed for additional costs reasonably
and necessarily incurred by them during such period for the purposes of the services
and in reactivating the services after the end of such period.
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6.4.2

b)
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6.4.4
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Termination

By the client: The Client may terminate this Contract, by not less than thirty (30) days’
or sixty (60) written notice of termination to the Consultants, to be given after the
occurrence of any of the events specified in this clause:

if the Consultants do not remedy a failure in the performance of their obligations
under the Contract, within a period of sixty (60) days, after being notified or within
such further period as the Client may have subsequently approved in writing;

within thirty (30) days, if the Consultants become insolvent or bankrupt;

if, as the result of Force Majeure, the Consultants are unable to perform a material
portion of the Services for a period of not less than sixty (60) days;

within thirty (30) days, if the Consultant fails to comply with any final decision reached
as a result of arbitration proceedings pursuant to relevant clauses hereof;

within thirty (30) days, if the Consultant submits to the Client a false statement which
has a material effect on the rights, obligations or interests of the Client. If the
Consultant places itself in position of conflict of interest or fails to disclose promptly
any conflict of interest to the Client;

within thirty (30) days, if the Consultant, in the judgment of the Client has engaged in
Corrupt or Fraudulent Practices in competing for or in executing the Contract;

if the Client, in its sole discretion and for any reason whatsoever, within a period of
sixty (60) days’ decides to terminate this Contract.

By the Consultants: The Consultants may terminate this Contract, by not less than
thirty (30) day’s’ written notice to the Client, such notice to be given after the
occurrence of the events specified in this clause:

if the Client fails to pay any money due to the Consultants pursuant to this Contract
and not subject to dispute pursuant to relevant clauses hereof within forty-five (45)
days after receiving written notice from the Consultants that such payment is overdue
; or

if, as the result of Force Majeure, the Consultants are unable to perform a material
portion of the Services for a period of not less than sixty (60) days.

Cessation of Rights and Obligations: Upon termination of this Contract pursuant to
actual Termination, or upon expiration of this Contract pursuant to relevant clause
hereof, all rights and obligations of the Parties hereunder shall cease, except (i) such
rights and obligations as may have accrued on the date of termination or expiration,
(i) the obligation of confidentiality set forth in relevant clause hereof, (iii) the
Consultant’s obligation to permit inspection, copying and auditing of their accounts
and records set forth in Clause 3.6 hereof, (iv) the rights of indemnity of the Client
specified in clause 11 and (v) any right which a Party may have under the Applicable
Law.

Cessation of Services: Upon termination of this Contract by notice of either Party to
the other pursuant to relevant clauses hereof, the Consultant shall, immediately upon
dispatch or receipt of such notice, take all necessary steps to bring the Services to a
close in a prompt and orderly manner and shall make every reasonable effort to keep
expenditures for this purpose to a minimum. With respect to documents prepared by
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the Consultant and equipment and materials furnished by the Client, the Consultant
shall handover all project documents under procedure described in this contract.

Payment upon termination: Upon termination of this Contract, the Client will make the
following payments to the Consultants:

Remuneration pursuant to relevant clauses for Services satisfactorily performed prior
to the effective date of termination;

If the Contract is terminated pursuant to Clause 6.4.1a), b), d), e) or f), the Consultant
shall not be entitled to receive any agreed payments upon termination of the
Contract. However, the Client may consider to make payment for the part
satisfactorily performed on the basis of the quantum merit as assessed by it, in its
sole discretion, if such part is of economic utility to the Client. Under such
circumstances, upon termination, the Client may also impose liquidated damages as
per the provisions of relevant clauses of this Contract. The consultant will be required
to pay any such liquidated damages to Client within 30 days of termination date.

Disputes about Events of Termination: If either Party disputes Termination of the
contract under relevant clauses hereof, such Party may, within forty-five (45) days
after receipt of notice of termination from the other Party, refer the matter to
arbitration under relevant clauses hereof, and this Contract shall not be terminated
on account of such event except in accordance with the terms of any resulting arbitral
award.

6.5 Obligations of the Consultants

6.5.1

6.5.2
6.5.2.1

6.5.2.2
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General: The Consultants shall perform the Services and carry out their obligations
hereunder with all due diligence, efficiency and economy, in accordance with
generally accepted professional techniques and practices, and shall observe sound
management practices, and employ appropriate advanced technology and safe
methods. The Consultants shall always act, in respect of any matter relating to this
Contract or to the Services, as faithful advisers to the Client, and shall at all times
support and safeguard the Client’s legitimate interests in any dealings with Sub-
consultants or third parties. Since the Delhi Mumbai Industrial Corridor project is to
be implemented as a joint venture between State Government and DMICDC, any
State Government agency as appointed by the State Government is to be
continuously consulted, besides the Client, as a major stakeholder in the Project.

Conflict of interest

Any breach of an obligation under Clause 6.5.2 shall constitute a conflict of interest
(“Conflict of Interest”). The Consultant shall comply and shall ensure the Sub-
consultants and Affiliates of the foregoing comply with the provisions of Clause 6.5
and any breach of such an obligation shall constitute an event of default by the
Consultant for the purposes of this Contract. The Consultant shall promptly disclose
any Conflict of Interest to the Client. For the avoidance of doubt, the Consultant
agrees that a disclosure of any Conflict of Interest shall not in any manner
whatsoever be deemed to cure such Conflict of Interest.

Consultants Not to Benefit from Commissions, Discounts, etc.: The remuneration of
the Consultants pursuant to relevant clauses hereof shall constitute the
Consultant’s sole remuneration in connection with this Contract or the Services, and
the Consultants shall not accept for their own benefit any trade commission,
discount or similar payment in connection with activities pursuant to this Contract or
to the Services or in the discharge of their obligations under the Contract, and the
Consultants shall use their best efforts to ensure that the Personnel, any Sub-
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consultants and agents of either of them, similarly shall not receive any such
additional remuneration.

Consultants and Affiliates Not to Engage in Certain Activities: The Consultants
agree that, during the term of this Contract and after its termination, the Consultants
and their affiliates, as well as any Sub-consultant and any of its affiliates, shall be
disqualified from providing goods, works or services (other than the Services and
any continuation thereof) for any project resulting from or closely related to the
Services for the period of two years.

Prohibition of Conflicting Activities: Neither the Consultants nor their Sub-
consultants nor the Personnel shall engage, either directly or indirectly, in any of the
following activities:

during the term of this Contract, any business or professional activities which would
conflict with the activities assigned to them under this Contract; and

after the termination of this Contact, such other activities as may be specified in the
SC.

Confidentiality: The Consultants, their Sub-consultants, and the Personnel of either of
them shall not, either during the term or within two (2) years after the expiration of
this Contract, disclose any proprietary or confidential information relating to the
Project, the Services, this Contact or the Client’'s business or operations without the
prior written consent of the Client.

Consultant’s Actions Requiring Client’s Prior Approval: The Consultants shall obtain
the Client’s prior approval in writing before taking any of the following actions:

entering into a subcontract for the performance of any part of the Services, it being
understood (i) that the selection of the Sub consultant and the terms and conditions
of the subcontract shall have been approved in writing by the Client prior to the
execution of the subcontract, (ii) that the Consultants shall remain fully liable for the
performance of the Services by the Sub consultant and its Personnel pursuant to this
Contract, (iii) that the extent of sub-contracting would be restricted to 30 (thirty)
percent of the contract price, and (iv) the Client will be provided by the Consultant
with particulars (name, financial& technical background, sub-consultancy fee) of the
sub-consultant.

appointing such members of the Personnel, as are not mentioned in the Technical
Proposal, and

any other action that may be specified in the SC.

Reporting Obligations: The Consultants shall submit to the Client the reports and
documents specified in TOR, in the numbers, and within the periods set forth in this
contract.

Documents Prepared by the Consultants to be the Property of the Client: All plans,
drawings, specifications, designs, reports, other documents and software submitted
by the Consultants pursuant to this contract shall become and remain the property of
the Client, and the Consultants shall, not later than upon termination or expiration of
this Contract, deliver all such documents and software to the Client, together with a
detailed inventory thereof. The Consultants may retain a copy of such documents
and software. Restrictions about the future use of these documents and software, if
any, shall be specified in the SC.
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Liability of the Consultants: Subject to additional provisions, if any, set forth in the
SC, the Consultants’ liability under this Contract shall be as provided by the
Applicable Law.

Insurance to be taken out by the Consultants: The Consultants (i) shall take out and
maintain, and shall cause any Sub consultants to take out and maintain, at their (or
the Sub consultants’, as the case may be) own cost but on terms and conditions
approved by the Client, insurance against the risks, and for the coverages, as shall
be specified in the Special Conditions (SC), and (ii) within 15 (fifteen) days of
receiving any insurance policy certificate in respect of insurances required to be
obtained and maintained under this clause, the Consultant shall furnish to the Client,
copies of such policy certificates, copies of the insurance certificates and evidence
that the insurance premium have been paid in respect of such insurance. No
insurance shall be cancelled, modified or allowed to expire or lapse during the terms
of this Contract. (iii) if the Consultant fails to effect and keep in force the aforesaid
insurances for which it is responsible pursuant hereto, the Client will apart from
having other recourse available under this Contract have the option without prejudice
to the obligations of the Consultant, to take out the aforesaid insurance, to keep in
force any such insurances, and pay such premia and recover the costs thereof from
the Consultants, and the Consultants shall be liable to pay such amounts on demand
by the Client. (iv) the insurance policies so procured shall mention the Client as the
beneficiary of the Consultants and the Consultants shall procure an undertaking from
the insurance company in this regard.

Consultants’ personnel
Description of Personnel

The titles, agreed job descriptions, minimum qualifications and estimated periods of
engagement in the carrying out of the Services of the Consultants’ core team are
described in this contract. The core team are hereby approved by the Client. If
additional work is required beyond the scope of the Services specified in TOR, the
level of effort and/or staff assigned may be increased by agreement in writing
between the Client and the Consultants, and the cost relating thereto shall be
determined as per the man month rates indicated in the financial bid.

If required to comply with the provisions of this Contract, adjustments with respect to
level of effort, staff assignments, time may be made by the Consultants by written
notice to the Client, provided (i) that such adjustments shall not alter the originally
estimated period of engagement, scope, qualifications of team or deliverables and (ii)
that the aggregate of such adjustments shall not cause payments under this Contract
to exceed the ceilings set forth in this Contract. Any other such adjustments shall
only be made with the Client’s prior written approval.

Removal and/or Replacement of Key Personnel

The Client will not normally consider substitutions except in cases of incapacity of
key personnel for reasons of health. Similarly, after award of contract the Client
expects all of the proposed key personnel to be available during implementation of
the contract. The Client will not consider substitutions during contract
implementation except under exceptional circumstances up to a maximum of four
(4) personnel and that too by only equally or better qualified and experienced
personnelwhich will not exceed 80 (eighty) percent of the remuneration agreed for
the Original Key personnel against first replacement, Thereafter reduction at the
rate of 10% of the original quoted rates in respect of each subsequent replacement
i.e. 70%, 60% and so on. The replacement of the team leader shall not be
considered.
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6.6.2.2 If the Client finds that any of the Personnel have (i) committed serious misconduct or

has been charged with having committed a criminal action, or (ii) have reasonable
cause to be dissatisfied with the performance of any of the Personnel, then the
Consultants shall, at the Client’s written request specifying the grounds therefore,
forthwith provide as a replacement a person with qualifications and experience
acceptable to the Client.

6.6.2.3 Any of the Personnel provided as a replacement under clauses above, the rate of

6.7
6.7.1

remuneration applicable to such person as well as any reimbursable expenditures
(including expenditures due to the number of eligible dependents) the Consultants
may wish to claim as a result of such replacement, shall be subject to the prior
written approval by the Client. Except as the Client may otherwise agree, (i) the
Consultants shall bear all additional travel and other costs arising out of or incidental
to any removal and/or replacement, and (ii) the remuneration to be paid for any of the
Personnel provided as a replacement shall not exceed the remuneration which would
have been payable to the personnel replaced.

Obligations of the client

Assistance and Exemptions: Unless otherwise specified in the SC, the Client will use
its best efforts to ensure that the Government will provide the Consultants, Sub-
consultants and Personnel with work permits and such other documents as
necessary to enable the Consultants, Sub consultants or Personnel to perform the
Services:

6.7.1.1 assist for the Personnel and, if appropriate, their eligible dependents to be provided

promptly with all supporting papers for necessary entry and exit visas, residence
permits, exchange permits and any other documents required for their stay in India;

6.7.1.2 facilitate prompt clearance through customs of any property required for the Services;

6.7.1.3issue to officials, agents and representatives of the Government all such instructions

6.7.2

6.8
6.8.1

6.8.2

6.8.3
6.8.4
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as may be necessary or appropriate for the prompt and effective implementation of
the Services;

Access to land: The Client warrants that the Consultants shall have, free of charge,
unimpeded access to all land in the Government’s country in respect of which access
is required for the performance of the Services.

Payments to the consultants

Payment terms: The Consultants total remuneration including out of pocket expenses
shall not exceed the Contract Price and shall be a fixed lump sum including all staff
costs, printing, communications, travel, accommodation, and the like, and all other
costs incurred by the Consultant in carrying out the Services. In addition to these,
any conditions mentioned in the SC shall also be applicable to this contract. The
Contract Price may only be increased, if the parties have agreed to additional
payments in accordance with relevant clauses hereof.

The client will release 60% payment due against a particular milestone if the
comments/approval from the respective State Government is not received within 45
days from the date of forwarding the report. Remaining 40% shall be released only
after receipt of comments/approval from the concerned State Government/Nodal
Agency.

Currency: The price is payable in local currency i.e. Indian Rupees.

Payment for Additional Services: For the purpose of determining the remuneration
due for additional services as may be agreed under relevant clauses for modification
in this contract.
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6.9 Settlement of disputes

6.9.1 Amicable Settlement: The Parties shall use their best efforts to settle amicably all
disputes arising out of or in connection with this Contract or its interpretation.

6.9.2 Disputes Settlement: Any dispute between the Parties as to matters arising out of
and relating to this Contract that cannot be settled amicably within thirty (30) days
after receipt by one Party of the other Party’s request for such amicable settlement
may be submitted by either Party for settlement in accordance with the provision
specified in the SC.

6.10 Responsibility for accuracy of project documents
6.10.1 General

6.10.1.1 The Consultant shall be responsible for accuracy of the Designs, drawings,
estimate and all other details prepared by him as part of these services. He shall
indemnify the client against any inaccuracy in the work, which might surface during
implementation of the project. The Consultant will also be responsible for correcting,
at his own cost and risk, the drawings including any re-survey/ investigations and
correcting layout etc. if required during the execution of the Services.

6.10.1.2 The Consultant shall be fully responsible for the accuracy of plans and
drawings. The Consultant shall indemnify the Client against any inaccuracy /
deficiency in the designs and drawings noticed and the Client will bear no
responsibility for the accuracy of the designs and drawings submitted by the
Consultants.

6.11 Liquidated damages

If the selected Consultant fails to complete the Assignment, within the period
specified under the contract, the consultant shall pay to the Client, fixed and agreed
liquidated damages, and not as penalty, @ 1% of the contract fees for each week of
delay or part thereof. The aggregate maximum of liquidated damages payable to the
Client under this clause shall be subject to a maximum of 10% of the total contract
fees. The client may assess the applicability of the liquidated damages, if any at the
time of the closure of the contract.

6.12 Representation, warranties and disclaimer
6.12.1 The Consultant represents and warrants to the Client that:

6.12.1.1 it is duly organised, validly existing and in good standing under the applicable laws
of its Country;

6.12.1.2 it has full power and authority to execute, deliver and perform its obligations under
this Contract and to carry out the transactions contemplated hereby;

6.12.1.3 it has taken all necessary corporate and other action under Applicable Laws and its
constitutional documents to authorize the execution, delivery and performance of
this Contract;

6.12.1.4 it has the financial standing and capacity to undertake the Project;

6.12.1.5 this Contract constitutes its legal, valid and binding obligation enforceable against it
in accordance with the terms hereof;

6.12.1.6 it is subject to laws of India with respect to this Contract and it hereby expressly and
irrevocably waives any immunity in any jurisdiction in respect thereof;

6.12.1.7 there are no actions, suits, proceedings, or investigations pending or, to the
Consultant’s knowledge, threatened against it at law or in equity before any court or
before any other judicial, quasi judicial or other authority, the outcome of which may
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result in the breach of or constitute a default of the Consultant under this Contract
or materially affect the discharge by the Consultant of its obligations under the
Contract.

6.12.1.8 no representation or warranty by the Consultant contained herein or in any other
document furnished by it to the Client contains or will contain any untrue statement
of material fact or omits or will omit to state a material fact necessary to make such
representation or warranty not misleading; and

6.12.1.9 no sums, in cash or kind, have been paid or will be paid, by or on behalf of the
Consultant, to any person by way of fees, commission or otherwise for securing the
Contract or for influencing or attempting to influence any officer or employee of the
Client in connection therewith.

6.13 Miscellaneous
6.13.1 Assignment and Charges

6.13.1.1 The Contract shall not be assigned by the Consultant save and except with prior
consent in writing of the Client, which the Client will be entitled to decline without
assigning any reason whatsoever.

6.13.1.2 The Client is entitled to assign any rights, interests and obligations under this
Contract to third parties.

6.13.2 Indemnity: The Consultant agrees to indemnify and hold harmless the Client from
and against any and all claims, actions, proceedings, lawsuits, demands, losses,
liabilities, damages, fines or expenses (including interest, penalties, attorneys’ fees
and other costs of defence or investigation (i) related to or arising out of, whether
directly or indirectly, (a) the breach by the Consultant of any obligations specified in
relevant clauses hereof; (b) the alleged negligent, reckless or otherwise wrongful act
or omission of the Consultant including professional negligence or misconduct of any
nature whatsoever in relation to Services rendered to the Client; (c) any Services
related to or rendered pursuant to the Contract (collectively “Indemnified matter”). As
soon as reasonably practicable after the receipt by the Client of a notice of the
commencement of any action by a third party, the Client will notify the Consultant of
the commencement thereof; provided, however, that the omission so to notify shall
not relieve the Consultant from any liability which it may have to the Client or the third
party. The obligations to indemnify and hold harmless, or to contribute, with respect
to losses, claims, actions, damages and liabilities relating to the Indemnified Matter
shall survive until all claims for indemnification and/or contribution asserted shall
survive and until their final resolution thereof. The foregoing provisions are in addition
to any rights which the Client may have at common law, in equity or otherwise.

6.13.3 Governing Law and Jurisdiction: The Contract shall be construed and interpreted in
accordance with and governed by the Applicable Law of India and subject to relevant
clauses hereof and the SC, the Courts at New Delhi, India shall have jurisdiction over
all matters arising out of or relating to the Contract.

6.13.4 Waiver

6.13.4.1 Waiver by either Party of any default by the other Party in the observance and
performance of any provision of or obligations or under the Contract:

a) shall not operate or be construed as a waiver of any other or subsequent default
hereof or of other provisions or obligations under the Contract;

b) shall not be effective unless it is in writing and executed by a duly authorised
representative of such Party; and

¢) shall not affect the validity or enforceability of the Contract in any manner.
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6.13.4.2 Neither the failure by either Party to insist on any occasion upon the performance of
the terms, conditions and provisions of the Contract or any obligation hereunder nor
time or other indulgence granted by a Party to the other Party shall be treated or
deemed as waiver of such breach or acceptance or any variation or the
relinquishment of any such right hereunder.

6.13.5 Survival: Termination of the Contract (a) shall not relieve the Consultant or the Client
of any obligations hereunder which expressly or by implication survive Termination
hereof, and (b) except as otherwise provided in any provision of the Contract
expressly limiting the liability of either Party, shall not relieve either Party of any
obligations or liabilities for loss or damage to the other Party arising out of or caused
by acts or omissions of such Party prior to the effectiveness of such Termination or
arising out of such Termination.

6.13.6 Notices: Unless otherwise stated, notices to be given under the Contract including
but not limited to a notice of waiver of any term, breach of any term of the Contract
and termination of the Contract, shall be in writing and shall be given by hand
delivery, recognised international courier, mail, telex or facsimile transmission and
delivered or transmitted to the Parties at their respective addresses specified in the
SC. The notices shall be deemed to have been made or delivered (i) in the case of
any communication made by letter, when delivered by hand, by recognised
international courier or by mail (registered, return receipt requested) at that address
and (i) in the case of any communication made by telex or facsimile, when
transmitted properly addressed to such telex number or facsimile number.

6.13.7 Severability: If for any reason whatever any provision of the Contract is or becomes
invalid, illegal or unenforceable or is declared by any court of competent jurisdiction
or any other instrumentality to be invalid, illegal or unenforceable, the validity, legality
or enforceability of the remaining provisions shall not be affected in any manner, and
the Parties will negotiate in good faith with a view to agreeing upon one or more
provisions which may be substituted for such invalid, unenforceable or illegal
provisions, as nearly as is practicable. Provided failure to agree upon any such
provisions shall not be subject to dispute resolution under the Contract or otherwise.

6.13.8 No Partnership: Nothing contained in the Contract shall be construed or interpreted
as constituting a partnership between the Parties. Neither Party shall have any
authority to bind the other in any manner whatsoever.

6.13.9 Language: All notices required to be given under the Contract and all
communications, documentation and proceedings which are in any way relevant to
the Contract shall be in the language specified the SC.

6.13.10 Exclusion of Implied Warranties etc.: The Contract expressly excludes any
warranty, condition or other undertaking implied at law or by custom or otherwise
arising out of any other agreement between the Parties or any representation by any
Party not contained in the Contract.

6.13.11 Agreement to Override Other Agreements: The Contract supersedes all
previous agreements or arrangements between the Parties, including any
memorandum of understanding entered into in respect of the contents hereof and
represents the entire understanding between the Parties in relation thereto.

6.13.12 Counterparts: The Contract may be executed in two counterparts, each of
which when executed and delivered shall constitute an original of the Contract.
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Special Conditions of Contract

The Special Conditions of Contract

The Special Conditions (SC) of contract contains number of amendments and supplements
to clauses in the General Conditions of the Contract.

6.1.1(f) The contract price payable in Indian Rupees is (inclusive of service tax).

6.1.1(j) The Member in-charge is [name of consultant].

6.1.1(n) Performance security

6.1.3
6.1.4
6.1.4
6.1.6
6.1.6
6.1.7

6.3.1
6.3.1

6.5.7

March 18

0] The Consultant will furnish within fifteen (15) days of the issue of Letter of
Acceptance (LOA), an unconditional and irrevocable bank guarantee as
Performance Security in the format given in “Annexure A” from a
Scheduled Commercial Indian Bank for an amount equivalent to 5 (five)
percent of the total cost of Financial Proposal under this Assignment.

The language is English.

The client address is [name, designation, telephone, facsimile, address].

The consultant address is [name, designation, telephone, facsimile, address].
The Authorized Representative for the consultant is [name, designation).

The Authorized Representative for the consultant is [name, designation].

For domestic consultants/personnel and foreign consultants/personnel who are
permanent residents in India The Consultants and the personnel shall pay the taxes,
duties, fees, levies/expenses and other impositions levied under the existing,
amended or enacted laws during life of this contract and the Client will perform such
duties in regard to the deduction of such tax as may be lawfully imposed. The
Consultant will be paid by DMICDC only service tax over and above the cost of
Financial Proposal. All other applicable taxes, levies, duties, etc., if any, shall be
borne by Consultant.

The date on which this Contract will come into effect is [date].

The duration of assignment shall be 30 (thirty) months and with option to extend the
contract duration with mutual written agreement.

Limitation of the Consultants’ Liability towards the Client

(a) Except in case of negligence or wilful misconduct on the part of the
Consultants or on the part of any person or firm acting on behalf of the
Consultants in carrying out the Services, the Consultants, with respect to
damage caused by the Consultants to the Client’s property, shall not be liable
to the Client:

(i) for any indirect or consequential loss or damage; and

(i) For any direct loss or damage that exceeds (i) the total payments for
Professional Fees and Reimbursable Expenditure made or expected
to be made to the Consultants hereunder, or (ii) the proceeds the
Consultants may be entitled to receive from any insurance maintained
by the consultants to cover such a liability, whichever of (i) or (ii) is
higher.

pg. 102



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for

6.5.8

March 18

(b)

Dighi Port Industrial Area in Maharashtra under DMIC Project

This limitation of liability shall not affect the Consultants’ liability, if any, for
damage to Third Parties caused by the Consultants or any person or firm
acting on behalf of the Consultants in carrying out the Services.

Risks and coverage

(@)

(b)

(c)

(d)

(€)

Third Party motor vehicle liability insurance as required under Motor Vehicles
Act, 1988 in respect of motor vehicles operated in India by the Consultants or
their Personnel or any Sub consultants or their Personnel for the period of
consultancy.

Third Party liability insurance with a minimum coverage, for Rs.10,00,000/-
(Rupees Ten Lakhs only) for the period of consultancy.

Professional Liability Insurance: Consultants will maintain at its expense,
Professional Liability Insurance including coverage for errors and omissions
caused by Consultant’s negligence, breach in the performance of its duties
under this Contract from an Insurance Company permitted to offer such
policies in India, for a period of five years beyond completion of Consultancy
Services commencing from the Effective Date, (i) For an amount not
exceeding total payments for Professional Fees and Reimbursable
Expenditures made or expected to be made to the Consultants hereunder or
(i) the proceeds, the Consultants may be entitled to receive from any
insurance maintained by the Consultants to cover such a liability, whichever
of (i) or (ii) is higher with a minimum coverage of [insert amount and
currency]. The indemnity limit in terms of “Any One Accident” (AOA) and
“Aggregate limit on the policy period” (AOP) should not be less than the
amount stated in the contract. In case of joint venture or ‘in association’, the
policy should be in the name of joint venture / in association entity and not by
the individual partners of the joint venture/association.

Employer’s liability and workers’ compensation insurance shall be in respect
of the Personnel of the Consultants and of any Sub consultant, in accordance
with the relevant revisions of the Applicable Law, as well as, with respect to
such Personnel, any such life, health, accident, travel or other insurance as
may be appropriate; and all insurances and policies should start from the date
of commencement of services and remain effective as per relevant
requirements of contract agreement.

Any other insurance that may be necessary to protect the Client, its
employees and its assets (against loss, damage or destruction, at
replacement value) including rioting and all Force Majeure Events that are
insurable.
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6.8.1 Consultancy fee will be paid in accordance with the submission and acceptance of
following milestone by DMICDC and State/Nodal agencies:

S. No | Milestone Fee Payable(%)

1 Inception report and Quality Assurance Plan 5

2 Market demand analysis and preliminary financial 5
model

3 Final Base map 5

4 Land capability analysis and technical 10
assessment report

5 Preliminary master plan report 5

6 Final Master plan report 10

7 Urban design guidelines 5

8 Final plot control sheets 5

9 Statutory plan 5

10 Notification of the final master plan 10

11 Design basis report 5

12 Draft preliminary design report including detailed 5
economic analysis

13 Final EIA clearance 10

14 Final preliminary design report with 3D model 5
and tender packages

15 Selection of EPC/DB contractor(s) 5

16 Approval of GFC’s and handholding 5

D*-Start date of assignment

The relevant core staff of the consultant will be required to give a presentation to client
regarding the broad features of the deliverable before the submission of each deliverable as
per the delivery milestone. The comments of the client shall be incorporated in the scheduled
deliverable.

Payment shall be made within 45 days of receipt of the invoice and approval of the relevant

6.9
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deliverables, and within 75 days in the case of the final payment, on achievement of
milestones.

Dispute settlement: If any dispute or difference of any kind whatsoever arises
between the parties in connection with or arising out of or relating to or under this
Contract, the parties shall promptly and in good faith negotiate with a view to its
amicable resolution and settlement. In the event no amicable resolution or settlement
is reached within a period of thirty (30) days from the date on which the above-
mentioned dispute or difference arose, such dispute or difference shall be finally
settled by arbitration. The arbitral tribunal shall consist of a sole arbitrator appointed
by mutual agreement of the parties. In case of failure of the parties to mutually agree
on the name of a sole arbitrator, the arbitral tribunal shall consist of three arbitrators.
Each party shall appoint one arbitrator and the two arbitrators so appointed shall
jointly appoint the third arbitrator. The seat of arbitration shall be New Delhi and the
arbitration shall be conducted in the English language. The Arbitration and
Conciliation Act, 1996 shall govern the arbitral proceedings. The award rendered by
the arbitral tribunal shall be final and binding on the parties.
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Annexure A: Form of Bank Guarantee for Performance Security

(To be stamped in accordance with Stamp Act if any, of the country for issuing bank)
Ref. Bank Guarantee:

Date:

Dear Sir,

In consideration of M/s Delhi Mumbai Industrial Corridor Development Corporation Limited
(hereinafter referred as the ‘Client’, which expression shall, unless repugnant to the context
of meaning thereof include its successors, administrators and assigns) having awarded to
M/s [name of consultant] a [type of company], established under laws of [country] and having
its registered office at [address] (hereinafter referred to as the ‘Consultant’ which expression
shall unless repugnant to the context or meaning thereof, include its successors,
administrators, executors and permitted assigns), an Assignment for preparation of [name of
assignment] Contract by issue of Client's Contract Letter of Award No. [reference] dated
[date] and the same having been unequivocally accepted by the Consultant, resulting in a
Contract valued at Rs. [amount in figures and words] for (Scope of Work) (hereinafter called
the ‘Contract’) and the Consultant having agreed to furnish a Bank Guarantee amounting to
Rs. [amount in figures and words] to the Client for performance of the said Agreement.

We [Name of Bank] incorporated under [law and country] having its Head Office at
[address](hereinafter referred to as the Bank), which expression shall, unless repugnant to
the context or meaning thereof, include its successors, administrators executors and
assigns) do hereby guarantee and undertake to pay the Client immediately on demand an
or, all monies payable by the Consultant to the extent of Rs. [amount in figure and words] as
aforesaid at any time up to [date] without any demur, reservation, contest, recourse or
protest and/ or without any reference to the Consultant. Any such demand made by the
Client on the Bank shall be conclusive and binding notwithstanding any difference between
the Client and the Consultant or any dispute pending before any Court, Tribunal, Arbitrator or
any other authority.

We agree that the Guarantee herein contained shall be irrevocable and shall continue to be
enforceable until the Client discharges this guarantee.

The Client shall have the fullest liberty without affecting in any way the liability of the Bank
under this Guarantee, from time to time to vary the advance or to extend the time for
performance of the Contract by the Consultant nor shall the responsibility of the bank be
affected by any variations in the terms and conditions of the contract or other documents.
The Client shall have the fullest liberty without affecting this guarantee, to postpone from
time to time the exercise of any powers vested in them or of any right which they might have
against the Client and to exercise the same at any time in any manner, and either to enforce
or to forbear to enforce any covenants, contained or implied, in the Contract between the
Client and the Consultant any other course or remedy or security available to the client. The
Bank shall not be relieved of its obligations under these presents by any exercise by the
Client of its liberty with reference to the matters aforesaid or any of them or by reason of any
other act or forbearance or other acts of omission or commission on the part of the Client or
any other indulgence shown by the Client or by any other matter or thing whatsoever which
under law would but for this provision have the effect of relieving the Bank.

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor, in the first instance without proceeding against the
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Consultant and notwithstanding any security or other guarantee that the client may have in
relation to the Consultant’s liabilities.

This Guarantee shall be irrevocable and shall remain in full force and effect until discharge
by the Bank of all its obligations hereunder.

This Guarantee shall not be affected by any change in the constitution or winding up of the
Consultant /the Bank or any absorption, merger or amalgamation of the Consultant /the bank
with any other Person.

Notwithstanding anything contained herein above our liability under this guarantee is limited
to Rs. [amount in figure and words] and it shall remain in force up to and including [date] and
shall extend from time to time for such period(s) (not exceeding one year), as may be
desired by M/s [name of consultant] on whose behalf this guarantee has been given. Date
this [date in words] day [month] of [year in ‘yyyy’ format] at [place].

WITNESS
1. [signature, name and address]

2. [signature, name and address]

[Official Address] Designation
[With Bank Stamp]

Attorney as Per Power of Attorney No.
Dated

Strike out, whichever is not applicable.

The date will be fixed as indicated in S.C.C.

The stamp papers of appropriate value shall be purchased in the name of bank which issues
the ‘Bank Guarantee’. The bank guarantee shall be issued either by a bank
(Nationalized/Scheduled) located in India or a foreign bank through a correspondent bank
(scheduled) located in India or directly by a foreign bank which has been determined in
advance to be acceptable to the Client.
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Annexure-B”

Tips to bidders

1. Enrollment process in the Tender site

Bidders are required to enroll on the e-Procurement module of the Central Public
Procurement Portal (URL: https://eprocure.gov.in/eprocure/app) by clicking on the link
“Online Bidder Enroliment”. Enrolment on the CPP Portal is free of charge.

As part of the enrolment process, the bidders will be required to choose a unique
username and assign a password for their accounts.

Bidders are advised to register their valid email address and mobile numbers as part of
the registration process. These would be used for any communication from the CPP
Portal.

Upon enrolment, the bidders will be required to register their valid Digital Signature
Certificate (Class Il or Class Ill Certificates with signing key usage) issued by any
Certifying Authority recognized by CCA India, with their profile.

Only one valid DSC should be registered by a bidder. Please note that the bidders are
responsible to ensure that they do not lend their DSCs to others which may lead to
misuse.

Bidder then logs in to the site through the secured log-in by entering their user ID /
password and the password of the DSC / eToken.

2. Tender search

There are various search options built in the CPP Portal, to facilitate bidders to search
active tenders by several parameters. These parameters could include Tender ID,
organisation name, location, date, value, etc. There is also an option of advanced search
for tenders, wherein the bidders may combine a number of search parameters such as
organisation name, form of contract, location, date, other keywords etc. to search for a
tender published on the CPP Portal.

Once the bidders have selected the tenders they are interested in, they may download
the required documents / tender schedules. These tenders can be moved to the
respective ‘My Favorites’ folder. This would enable the CPP Portal to intimate the
bidders through SMS / e-mail in case there is any corrigendum issued to the tender
document.

The bidder should make a note of the unique Tender ID assigned to each tender, in case
they want to obtain any clarification / help from the Helpdesk.

3. Preparation of bids

Make folders with the name of the tender number so as to identify the folders easily
during the bid document uploading.

File and Folder name should not contain any special characters (&, #, etc.) or space in
between.

Download the tender document, NIT, BOQ of the required tender in that folder.

March 18 pg. 107



Preparation of Detailed Master Plan and Preliminary Design Report for Roads & Services/ Utilities for
Dighi Port Industrial Area in Maharashtra under DMIC Project

e Scan the EMD fee instruments/ Tenderfee instruments for offline
payments if any.

e In the case of offline payment, the details of the DD/any other accepted instrument,
physically sent, should tally with the details available in the scanned copy and the data
entered during bid submission time. Otherwise the bid submitted will not be acceptable.

e Scan and keep ready Pre-qualification documents like life certificates, PAN etc if any

e Prepare the technical bid document and then convert into PDF

e Prepare the BOQ i.e. fill up required figures in the downloaded XLS document. The BOQ
file with the same name has to be uploaded while uploading the financial bids. If there is
any change in Name it may not get uploaded or give an error.

o Keep all the documents in the same folder for the easy bid document upload

e The bid summary has to be printed and kept as an acknowledgement as a token of the
submission of the bid. It will act as a proof of bid submission for a tender floated and will
also act as an entry point to participate in the bid opening date. For any clarifications with
the TIA, the bid no can be used as a reference.

4, Submission of bids

e Bidder should log into the site well in advance for bid submission so that he/she upload
the bid in time i.e. on or before the bid submission time. Bidder will be responsible for
any delay due to other issues.

e The bidder has to digitally sign and upload the required bid documents one by one as
indicated in the tender document.

e Bidder should prepare the EMD as per the instructions specified in the tender document.
The original should be posted/couriered/given in person to the Tender Processing
Section, latest by the last date of bid submission. The details of the DD/any other
accepted instrument, physically sent, should tally with the details available in the
scanned copy and the data entered during bid submission time. Otherwise the uploaded
bid will be rejected.

o If a standard BoQ format has been provided with the tender document to be filled by all
the bidders. Bidders are requested to note that they should necessarily submit their
financial bids in the format provided and no other format is acceptable. Bidders are
required to download the BoQ file, open it and complete the while colored (unprotected)
cells with their respective financial quotes and other details (such as name of the bidder).
No other cells should be changed. Once the details have been completed, the bidder
should save it and submit it online, without changing the filename. If the BoQ file is found
to be modified by the bidder, the bid will be rejected.

e The serve time (which is displayed on the bidders’ dashboard) will be considered as the
standard time for referencing the deadlines for submission of the bids by the bidders,
opening of bids etc. The bidders should follow this time during bid submission.

e All the documents being submitted by the bidders would be encrypted using PKI
encryption techniques to ensure the secrecy of the data. The data entered cannot be
viewed by unauthorized persons until the time of bid opening. The confidentiality of the
bids is maintained using the secured Socket Layer 128 bit encryption technology. Data
storage encryption of sensitive fields is done.

e Any document that is uploaded to the server is subjected to symmetric encryption using
a system generated symmetric key. Further this key is subjected to asymmetric
encryption using buyers / bid-openers public keys. Overall, the uploaded tender
documents become readable only after the tender opening by the authorized bid
openers.
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e Upon the successful and timely submission of bids, the portal will give a successful bid
submission message & a bid summary will be displayed with the bid no. and the date &
time of submission of the bid with all other relevant details.

e The bid summary has to be printed and kept as an acknowledgement of the submission
of the bid. This acknowledgement may be used as an entry pass for any bid opening
meetings.

5. Password maintenance

¢ The length of the password should be of 8 to 32 characters

e The password should be of any English lowercase and uppercase (a-z and A-Z)
characters.

e The password must contain at least one number between 0-9.

e The password must contain at least one special character fromthese[! @ #$"* _
~]

e Sample password is just like Admin123$, India2000#, etc.

6. About DSC

o Digital Signature Certificates (DSC) is the digital equivalent (that is electronic format) of
physical paper certificates.

e Like physical documents are signed manually, electronic documents, for
example e-forms are required to be signed digitally using a Digital Signature
Certificate. Transactions that are done using Internet if signed using a Digital
Signature certificate becomes legally valid.

e Bidders have to procure Class2or 3 signing certificates only. Only Class 2 or 3 is valid for
e-tendering purpose.

e The Certifying Authorities are authorized to issue a Digital Signature Certificate with a
validity of one or two years. The maximum period for which the DSC is issued is only two
years. On the expiry of the term, the Digital Signature Certificate can be revalidated by
paying the fees again.

o Digital Signatures are legally admissible in a Court of Law, as provided under the
provisions of IT.

¢ Digital Signature Certificate (DSC) is not required by Companies but by individuals. For
example the Director or the Authorized signatory signing on behalf of the Company
requires a DSC.

e Each user logs in to the tender site thro' the secured log in by giving the user id/
password allotted during registration & then by giving the password of the DSC. The
DSC password will get locked if successively wrong password is given many times.

7. DSC providers for Private firms

A licensed Certifying Authority (CA) issues the digital signature. Certifying Authority (CA)
means the authority that has been granted a license to issue a digital signature certificate
under Section 24 of the Indian IT-Act 2000.
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The vendors like TCS (www.tcs-ca.tcs.co.in), Sify, MTNL, nCode
(dsc@ncodesolutions.com), e-Mudhra (www.e-mudhra.com) are issuing DSC’s for
bidders.

The time taken by Certifying Authorities to issue a DSC may vary from three to seven
days.

8. Advantage of “My Space” on CPP Portal

The bidder can upload Non Sensitive frequently asked documents prior at any point
of time once he logs in to the application. These are not encrypted.

The can be anything like PAN Certificate, VAT Certificate, Equipment Details,
Manpower Details, Copies of Balance Sheet of last few years, Details of quantity of
work executed etc.

In some cases the TIA might have uploaded a format while in many cases it may just
be a scanned copy of the original which needs to be uploaded.

This will avoid repeated upload of common documents and also save space and
time.

9. System requirements

Windows XP with latest service pack
Loaded IE 7.0 or above

Loaded JRE 1.6 or above

Antivirus Software with latest definition.
Internet connectivity

Scanner to scan the documents if required
Printer and PDF Creator.

10. Assistance to Bidders

March 18

Any queries relating to the tender document and the terms and conditions contained
therein should be addressed to the Tender Inviting Authority for a tender or the
relevant contact person indicated in the tender.

Any queries relating to the process of online bid submission or queries relating to
CPP Portal in general may be directed to the 24x7 CPP Portal Helpdesk. The contact
number for the helpdesk is 1800 233 7315.
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